MAIN LOOP PHASING LEGEND

PHASE 1
3rd Quarter 2022 Start

PHASE 2
1st Quarter 2023

PHASE 3
4th Quarter 2023

PHASE 3
4th Quarter 2023

PHASE 4
1ST Quarter 2023

WASHERIES PHASING LEGEND

PHASE 1A
Sept 2022 - Nov 2022

PHASE 2A
1st Quarter 2023

AMENDMENTS	REV REF	DETAILS	DATE	MADE BY	CHKD BY

WALTERS

WALTERS U.K. LIMITED
HIRWAUN HOUSE
HIRWAUN INDUSTRIAL ESTATE, HIRWAUN
RHONDDA CYNON TAFF
CF44 9UL

GLOBAL CENTRE FOR RAIL EXCELLENCE

GCRE PHASING PLAN

Drawn	DM	Scale	1:12,500
Ch'kd	RT		
Appr'd	RT		
Date	16-05-22		

Job No.	T2690	Drg No.	GCRE-WA-62-00-DR-W-SK 04