
HEOL CRWYS DEVELOPMENT -  DEMOLITION

Demolition Works Programme 
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Contract Award

Completion of all required paperwork 

Method Statements 

Risk Assessments

ASB 5 Notice

Confirmation of all service terminations/isolations 

Contract Start 

PHASE 1 ESTIMATED DATES

Soft Strip 30-17

Soft Strip 30-27

Soft Strip 26-23

Soft Strip 22-19

Soft Strip 18-17

Notifiable asbestos 30-17

Notifiable asbestos 30-27

Notifiable asbestos 26-23

Notifiable asbestos 22-19

Notifiable asbestos 18-17

Demolition 30-17

Demolition 30-27

Demolition 26-23

Demolition 22-19

Demolition 18-17

Crush Hardcore 

PHASE 2 ESTIMATED DATES  

Soft Strip 16-1

Soft Strip 16-12

Soft Strip 11-9

Soft Strip 8-5

Soft Strip 4-1

Notifiable asbestos 16-1

Notifiable asbestos 16-12

Notifiable asbestos 11-9

Notifiable asbestos 8-5

Notifiable asbestos 4-1

Demolition 16-1

Demolition 16-12

Demolition 11-9

Demolition 8-5

Demolition 4-1

Crush Hardcore 
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