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APPENDIX A 

 NATWEST RETAIL CLOSURES – NEATH SA11 1DB  

NRC24/LET0003 -  SCHEDULE OF WORKS  

PREDICTED START DATE : TBC 

1. Pre-commencement 

• Site survey and photographic record 

o Duration: 1 day 

o Purpose: To document current conditions and identify utilities/services 

• Disconnection of services to ATM (electricity, data) 

o Duration: 1 day 

o Involves coordination with bank’s technical team and external providers 

 
2. External Works 

a. Removal of ATM & Nightsafe + Infill Works 

• ATM decommissioning and removal 

o Duration: 1 day 

o Secure removal by specialist contractor 

• Make-good to ATM aperture 

o Duration: 2–3 days 

o Brickwork/ Stonework and finish to match existing façade  

b. Removal of Signage 

• Remove all NatWest branded signage, including: 

o Fascia band signage 

o Projecting/hanging signs 

o Opening times signage  

• Duration: 1–2 days 

• Make-good works: All fixing holes to be repaired and filled with resin.  

 
3. Internal Works 

• Removal of internal loose furniture and freestanding equipment 

o Duration: 1–2 days 

o Includes desks, chairs, queueing barriers, etc.  

o Existing window manifestation / posters including any fixed rails.  

 
4. Waste Removal & Site Clean 

• Clearing and disposal of waste materials 

o Duration: 4 day 

o In accordance with environmental and recycling regulations 

 
5. Post-works inspection & handover 

• Final inspection for snagging and compliance 

o Duration: 1 day 

 
Estimated Total Duration: 10-14 working days 

  

 


