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1.0 Introduction 
 
 This Construction Environmental Management Plan (CEMP) & Construction Method 

Statement has been prepared on behalf of Castell Construction Ltd to satisfy condition 
7 of planning permission P2025/0632/FULL  granted by Neath Port Talbot County 
Borough Council and provides details on the requirements for the management of 
construction of the project, including details relating to construction access.   

 
Condition 7 reads as follows:  
 
Prior to the commencement of development, including demolition on site, a 
Construction Environmental Management Plan (CEMP)/Construction Method 
Statement (CMS) shall be submitted as part of the first reserved matters application 
and approved in writing by the Local Planning Authority. The CEMP/CMS shall include 
the following: hours of working; 
 

• Construction Methods: details of the extent and phasing of development; 
details of construction materials or techniques to be used; details for the 
storage and management of plant and materials used in constructing the 
development. 

• General Site Management: details of the construction programme including 
timetable; details of site clearance; details for erection and maintenance of 
security hoarding; details of complaint investigation procedures. 

• Control of Nuisances: Identification of the significant construction and 
demolition noise & vibration sources; details of physical and operational 
management controls necessary to mitigate noise & vibration emissions; 
details of dust & odour control measures and measures to control light spill. 

• Traffic Management: details of site deliveries; details for the loading and 
unloading of plant and materials; details of wheel wash facilities; details for 
the parking of vehicles of site operatives and visitors. 

• Hours of working on site, including specified hours for deliveries; details of 
restrictions to be applied during construction and demolition works (including 
timing, duration and frequency of works) to prevent noise or nuisance amenity 
issues to surrounding properties. 

• Specific provisions in relation to the removal of existing concrete foundations 
and any other materials and mitigation measures undertaken shall be 
detailed. 

• Waste: a scheme for recycling/disposing of waste resulting from demolition 
and construction works 

• Signage: scheme for the erection of any temporary/semi temporary 
construction management, safety or directional signage. 

• Responsible Persons: details of the persons and bodies responsible for 
activities associated with the CEMP/CMS and emergency contact details. 

• The CEMP/CMS shall be signed by a competent person(s). 

• Traffic management: plan showing the route demolition, construction and 
delivery vehicles will take to and from site (to the nearest classified highway) 
shall be submitted. 

• The development shall be carried out in full accordance with the approved 
CEMP/CMS. 
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Thereafter the demolition and construction of the development shall be undertaken in 
accordance with the approved Construction Method Statement. 
 
Castell, as the Principal Contractor for the works will ensure that the actions contained 
in this CEMP and CMS are complied with. 
 
Castell will also place a requirement on any Contractors working at the site to comply 
with the actions set out in the CEMP and CMS. 
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2.0 Site Location & Plan 
 
The proposed development site, a former public house, is located off Moorland Road in Port 
Talbot; Grid Reference of SS 74593 89918.  

  
Location Plan 
 

  
 
Fg.1. Arial view of the site 
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F.g.2.View from Moorland Road 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
F.g.3. Current View from Car park within site boundary 
 
Site Plan 
 

F.g.4.Proposed development plan  
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3.0 Site Set Up & Location 
 
3.1 Entrance Point 

Access to the development site is via Moorland Road. Vehicle routes to the site from the A48 
vary depending on whether traffic is approaching from the eastbound or westbound 
carriageway;  

 
East bound; At junction 38, take the A48 exit to Port Talbot, at Margam interchange, take 
second exit onto Margam Road/A48, at the roundabout take the 2nd exit onto Harbour 
Way/A4241, at the roundabout, take the 2nd exit and stay on Harbour Way/A4241, at the 
roundabout, take the 1st exit and stay on Harbour Way/A4241, at the roundabout take the 2nd 
exit and stay on Harbour Way/A4241, at the roundabout take the exit onto A4241, at the 
roundabout take the 2nd exit onto Afan Way/ A4241, at the roundabout take the 1st exit onto 
Dalton Road, Turn left onto Moorland Road, Destination will be on the left. 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 

West bound; At junction 42, take the A48/A483 exit to Briton Ferry/Swansea, keep left to 
continue on A48, at the roundabout, take the 3rd exit onto Seaway Parade/A4241 go through 
1 roundabout, at the roundabout take the 1st exit onto Afan Way/A4241, at the roundabout 
take the 2nd exit and stay on Afan Way/A4241, at the roundabout, take the 3rd exit onto 
Dalton Road, turn left onto Moorland Road, Destination will be on the left. 
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3.2 Temporary Construction Access 
 
The construction access will utilise the existing road network gained off as shown and details 
in section 3.1.  
 

3.3 Compound Location, Layout and Height of Temporary Structures 
 

The compound will be located to the North of the development site near the proposed access 
traffic management plan.  
 

3.4 Temporary Boundary Treatments / Means of Enclosure 
 

A combination of timber hoarding and Heras will be used to secure the site boundary. Vision 
panels will be included for purpose of public viewing.  
 
All site hoarding will be designed under ‘temporary works’ by a qualified engineer.  
 

3.5 Site Parking for personnel, contractors and visitors  
 

All operatives to park on site within the parking area highlighted within the construction 
layout and Traffic Management Plan see appendix 1.  
 
Signs will be erected stating that any parking associated with the construction site must not 
obstruct the highway and contractor/visitor parking will limited on site and where unavailable 
parking must be found in a suitable location/pay and display off site.  
 

 
3.4 Construction Vehicular Movements and Deliveries 

 
 Site construction vehicles will only be operated by those who have received the relevant 

training, have produced a copy of their certificates of competency and are authorised to use 
the vehicle/plant by their employer. 

 
 All vehicles on site will be inspected, tested and serviced at the appropriate intervals laid down 

by legislation and the manufacturer’s instructions.  All defects must be reported as soon as 
possible and, where necessary, the vehicle taken out of use.  Records of maintenance 
inspection and tests must be produced to the site manager and visiting safety advisor.  

 
 Should construction vehicles interact with the public highway / footpath, roof beacons and 

headlights must be used. All vehicles that do enter the adopted highway must be complaint 
for road use and inspected daily. 

  
 A crane will be utilised to safely lift and position superstructure materials into place, with all 

lifting operations carried out in accordance with the approved lift plan and under the 
supervision of a competent appointed person 

 
 Where specific hazards may produce additional risks to traffic movement on site they must 

be protected by a physical barrier, and high visibility plastic fencing, metal pedestrian barriers, 
or Heras fencing.  This will include scaffolding in close proximity to a roadway, and 
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excavations. Excavations close to vehicle and pedestrian routes must be back filled as soon as 
practicable. 

 
 All movements to and from the public highway will be monitored by a suitably trained Traffic 

Marshal (banksman).  
 

All loading and unloading of plant and materials will take place within the confines of the 
development. An area of hard standing will be maintained to allow for a suitable laydown area 
for materials and to prevent mud and dust from being tracked off site. If in the event mud and 
dust are generated a provision for a wheel wash will be implemented and Traffic Management 
Plan updated accordingly.  

   
3.7 Material and Delivery Storage 
 
 With reference to the traffic management plan, a dedicated storage area will be provided in 

the confines of the compound for materials and waste. Please see traffic management plan in 
Appendix 1.  

 
 
3.8 Terrain, Location and Height of Proposed Spoil Heaps 
 
 The terrain of this site is not deemed to presents a risk of vehicle overturning. Muck away will 

be implemented to remove any unwanted material and muck.  
              Applicable plant and vehicles are fitted will rollover protection and seat belts which must be 

worn at all times. Plant checks are undertaken daily to check safety features are working 
correctly.  

 
3.9 High Visibility Clothing 
 

All personnel and visitors will wear visibility vests/jackets at all times. 
 
3.10 Monitoring and Control 
 

This will be the responsibility of the site and visiting managers.  
Supervisors appointed by sub-contractors will also ensure that persons working under  their 
control comply with the requirements.  

              Supervision will be on site daily.  
 

All personnel will be acquainted with the site traffic management requirements and 
arrangements prior to attending site where possible and during their induction training.  
Personnel and site users failing to comply with the requirements of this traffic plan, thus 
placing themselves or others at increased risk of injury, will be dealt with in accordance with 
normal disciplinary procedures which may result in them being removed from site. 
 
Access on to the construction site will be secured with lockable gates and fencing to segregate 
and secure the site from members of the public.  
  

3.11 Site Operation Hours 
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All works will be carried out in strict accordance with agreed working hours. These will be 
08:00 to 18:00 Monday to Friday and 08:00 to 13:00 on Saturdays. All plant and equipment 
will be ‘silenced’ in accordance with the manufacturer’s designs and will be regularly serviced 
/ inspected to ensure ongoing compliance. Works will be carried out by trained and competent 
operatives using best practice techniques. No machine will be allowed to ‘idle’ when works 
are not in progress.  The site will be securely locked outside of these hours.  

 
4.0 Procedures to Manage and Minimise Nuisance and impacts on the Environment  
 
 Nuisance issues and potential cause for complaints and impacts on the environment will be 

avoided by adopting good working practices which will include:  
 

• Assessment of work activities an identification of potential impacts  

• Identification of local sensitive receptors which may include residents, public and 
wildlife. 

• Instigate control measures to mitigate any negative impacts 

• Forewarn and inform the authorities of any likely nuisance that may occur which can 
not be mitigated. 

• Develop a daily monitoring regime to record dust conditions while noting weather 
conditions, construction activities, their location and duration on site. 

 
4.1 Dust Suppression 
               The local authority has the power under the Clean Air Act 1993, to limit the dust, emissions 

and odours generated by a site.  Failure to comply with these limits can result in abatement 
notices being served if complaints are made.  

 
Dust levels will be kept to a minimum by utilising high pressure hoses to deliver fine mist water 
sprays onto the working area as necessary. A constant water supply will also be provided to 
any crushing plant required during the operation. The movement of any crushed material will 
be kept to a minimum with stockpiles located away from site boundaries and maintained at 
heights less susceptible to the effects of wind. 
 
With regard to earthworks, during periods of dry weather, when dust is likely to cause a 
nuisance, specific work areas will be ‘damped down’. In relation to dust generated by plant 
movements this operation will normally be carried out by a suitably specified road brush.  At 
times when the works do not require the full-time attendance of a road brush, water will be 
introduced to the work area via other means i.e. hose pipe, water bowser, sprinkler etc. In 
addition, prior to disturbing any stockpile of soil or crushed material, consideration will be 
given to the introduction of water.   
 
Limiting the speed limit to 5mph will generate less dust.  
 

4.2 Water Damping 
 

As aforementioned, the fine spraying of water is the most effective way of suppressing dust.  
This will be carried out with a water bowser and hose.  Spraying will be repeated regularly 
during warm and sunny conditions.  However, spraying will not be allowed to create excessive 
mud, which could cause run-off into drainage systems or water courses.   
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We will consider spraying: 
 

• areas of unpaved work subject to traffic or wind. 

• sand, spoil and aggregate stockpiles. 

• during the loading and unloading of dust generating materials. 
 
 
4.3 Avoiding Dust Generation including Crushing and Screening Operations 
 
 The following measures will be employed to avoid dust generation:  
 
 Roads 

• Construct and tarmac the site roads as soon as practicable after site commencement. 

• Minimise the length and width of haul roads to reduce the surface area. 

• Pave heavily used areas and sweep regularly. 

• Sweep public roads regularly with a vacuum sweeper. 

• Limit vehicle speeds – slower speeds generate less dust. 

• Minimise vehicle movements. 

• Damp down. 
 

Plant and Vehicles 

• Ensure vehicle wheels are where mud and dust are present are cleaned before leaving 
site- a wheel wash facility will be located adjacent to the site compound.  A Traffic 
marshal will wash all vehicle wheels with a high-power pressure washer before they 
leave the site. 

• Exhaust fumes should be directed upwards. 

• All lorries leaving the site will be fitted with sheet covers to contain dust. 

• Plant and vehicles should be maintained in good working order. 

• Drivers must observe site speed limits to minimise dust generation. 
 

Material Handling and Storage including Crushing and Screening Materials 

• Locate stockpiles out of the wind (or provide wind breaks) to minimise dust 
generation open storage. 

• We will keep stockpiles to a minimum height and use gentle slopes. 

• Compact and bind stockpile surfaces if necessary. 

• Minimise the storage time for materials on site. 

• Store dusty materials away from site boundaries, main site access roads and 
downwind of sensitive receptors. 

• Ensure waste skips are enclosed or covered. 

• Damp down earthworks during dry weather. 
 

Cutting/Grinding/Grouting/Packing 

• Minimise cutting and grinding on site where possible. 

• Use equipment with dust extraction and wet cut where possible. 

• Spray water during cutting of paving slabs. 

• Use block splitters. 
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4.4      Site Waste Control & Material Recycling 
 

Castell operates a strict Waste Management Policy that involves the onsite segregation of 
waste to lessen the impact on landfill. Castell will engage with reputable and vetted local 
Waste Management companies to remove and manage waste. Castell aims to recycle or 
repurpose waste material sustainably to prevent waste to landfill. Waste companies will be 
required to provide a percentage breakdown of the waste material and information on the 
final destination as part of the vetting process and  duty of care requirements.  
 
Please find enclosed Castell’s Site Waste Management Plan. (Appendix 2).  
 

 
4.5 Wheel Washing Facilities  

 
Where identified as required a designated operative is to carry out the wheel washing of 
construction vehicles leaving the site (via a handheld jet wash) to ensure that no mud is to be 
carried onto the public highway. The effectiveness of the wheel wash facilities will be 
monitored throughout the construction of the development. 
 
This operation will be carried out within the development boundary, so that resulting water 
run-off is suitably controlled.   
 
The wheel wash facilities will be repositioned accordingly as the construction of development 
progresses.   
 
In addition to this a road brush will be in attendance when any ‘cart-away’ of arising relation 
to earth works takes place.   

 
 

5.0 Managing Nuisance Noise 
 

The Contractor and their sub-contractors should at all times apply the principle of Best 
Practicable Means as defined in Section 72 of the Control of Pollution Act 1974 and carry out 
all work in such a manner as to reduce any disturbance from noise and vibration to a 
minimum. 
 
All plant brought on to site should comply with the relevant EC/UK noise limits applicable to 
that equipment or should be no noisier than would be expected based on the noise levels 
quoted in BS 5228-1:2009.  Plant should be properly maintained and operated in accordance 
with manufacturers’ recommendations. 
 
Electrically powered plant should be preferred, where practicable, to mechanically powered 
alternatives.  All mechanically powered plant should also be fitted with suitable silencers, as 
appropriate. 
 
Items of plant on-site operating intermittently should be shut down in the intervening periods 
between use. 
 
Where feasible, all stationary plant should be located so that the noise effect at all occupied 
commercial and residential properties is minimised and, if practicable, every item of static 
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plant when in operation should be sound attenuated using methods based on the guidance 
and advice given in BS 5228. 
 
Use of pneumatic breaking should be limited or, better still, alternative techniques should be 
investigated and utilised; and crunchers should be used in preference to pneumatic breakers; 
and where breakers are used, they should be of a suitable size for the job. 
 
Whenever possible, deliveries should be programmed to arrive during daytime hours only and 
care should be taken when unloading vehicles to minimise noise.  Deliveries should be routed 
so as to minimise disturbance to local residents and delivery vehicles should be prohibited 
from waiting within or near the site with their engines running. 

 
 

6.0  Preventing Emissions and Odours 
 

 The following measures will be employed to prevent emission and odours: 
 

6.1  Plant and Vehicles 
 

• Plant and vehicles will be maintained in good working order. 

• Control deliveries to minimise queuing. 

• Ensure engines are switched off when not in use. 

• Refuelling areas will be sited away from the public in open storage with a fuel overspill 
bund and kit provided. 

• No burning of waste materials is to occur on site. 
 

6.2 Waste Storage 
 

• Containers will be covered and removed frequently. 
 

6.3 Chemicals on Site 
 

• Will take account of wind conditions when planning activities likely to emit aerosols, 
fumes, odours or smoke. 

• Position site toilets with effluent tanks away from residential areas. 
 

6.4 Nuisance Issues 
 
 i) Dust 
  We will ensure that all roads are kept damp in dry spells 

We will ensure that all grinders and cutters are used as a last resort 
Vehicle wheels will always be washed before leaving the site  

 
ii) Emissions 

Generator exhausts to point up 
Generators to power plant and tolls to be used sparingly 

 
iii) Odours 
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Consideration will be taken to neighbours when painting, and adhesive operations take place, 
to where venting will be located. 

 
 
iv) Noise 

 
All works will be carried out in strict accordance with agreed working hours. These will be 08:00 
to 18:00 Monday to Friday and 08:00 to 13:00 on Saturdays. All plant and equipment will be 
‘silenced’ in accordance with the manufacturer’s designs and will be regularly serviced / 
inspected to ensure ongoing compliance. Works will be carried out by trained and competent 
operatives using best practice techniques. No machine will be allowed to ‘idle’ when works are 
not in progress. 

 
v) Vibration 
 

Vibrating rollers only to be used for short duration where possible, and to be turned off when 
not in use. 
Vibration Monitoring will be considered where needed.  

    
vi) Light 
 

Construction Lighting and Hours of Use None planned, however, if required PIR lighting during 
work hours only. 

 
If lights are required these will have a vertical emphasis, and there will be no direct back spill of 
light from this source outside of the site.  

 
Lights will also be visible on the majority of moving construction vehicles, in order to provide 
awareness and visibility to people when moving on site.  

 
The illuminance of the vehicle lights will have limited radii. In addition, vehicles will only be 
operating within the designated hours of construction. As such, there will be negligible impact 
upon the surrounding area in terms of light pollution. 

 
 It is noted that should a nuisance occur in future, this can be monitored and dealt with under 

the relevant legislation by the Environmental Health Section.   
 
7.0 Ground Contamination Control / Surface Water Run Off  
 
             In order to control potential ground contamination, the following measures will be   

employed:  
 

• All road gullies and drainage will be protected from any ground water run off to prevent 
contamination. 

• The groundworks contractor will be provided with the following Environment Agency Guides 
relating to best practice; 
 

o EA PPG1 General Guide to the Prevention of Pollution 
o EA PPG2 Above Ground Oil Storage Tanks 
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o EA PPG5 Works and Maintenance in or near Water 
o EA PPG6 Working and Construction and Demolition Sites 
o EA PPG13 Jet Washing 
o The Ciria/dti/E.A. Guide to Good Practice on Site is also provided. 

 
8.0 Managing Complaints 
 
 Prior to commencement of each phase/stage of the works, all residents likely to be affected by 

construction shall be contacted and advised of the type and duration of the works that may 
affect them, methods of communication will be carried out by way of letter drop, newsletter 
displayed on our site notice board outside site, and social media.   

 
8.1 Principle Contractors Contact Details: 
  
 Castell Construction Ltd 
 Unit 5 Dyffryn Court, 
 Riverside business park, 
 Swansea Vale,  
 SA7 0AP 
 
8.2 Emergency Contact Details / Responsible Persons 

 
  Site Manager: TBC 
  Contact No. TBC 
 
  Alternate Name. Gareth Boaler 
  Contact No. 07585 057 487 

 
 The Contract Manager / Site Manager shall be nominated to receive any complaints for the 

duration of the construction works and this person shall either be on site or available by 
telephone as above.  

 
 
9.0         Managing Ecology / Biodiversity 
 
9.1     Birds & Bats 
    N/A 
 
9.2 Common Reptiles 
              N/A 
 
9.3 Hedgehogs 
               N/A  
  
9.4 Tree Protection / Hedgerows  
             N/A 
 
9.5 Other Specific Biodiversity  
           N/A  
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APPENDIX 1 - Traffic Management & Site Organisation Plan 
  
APPENDIX 2 - Site Waste Management Plan 
 
APPENDIX 3 - Ecological Report  
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