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SITE

Designated Site Delivery Routes 
– From East and West A465

As the site is close to a residential area the 
site hours of work are as follows:

8:00- 18:00 Monday to Friday
8:00 – 13:00 Saturday (when 
required)

Deliveries scheduled to avoid school 
commuting times where practicable.

No construction will take place on Sundays 
and Bank Holiday.



Fastest Route to A & E From Site



Demolition Zone

KEY

Demolition Works & Site Clearance.
• Establish tree and hedge protection to site perimeter.
• Establish temporary site welfare for demolitions and site clearance.
• Demolition Scaffold, Asbestos Clearance & Internal Soft Strip
• Hand removal of roofing under EPS Bat Licence with Bat Ecologist in 

attendance.
• Demolish building, grub up footings & process materials (dust 

suppression measures required).
• INNS Treatments Summer 2026
• Take down diseased trees under ecological supervision( Sept 26 – Feb)
• Establish silt protection to low point of site boundary before any 

earthworks & install silt gully covers to storm drainage.

Heras Fencing

Solid Hoarding

Waste Recycling Point

Fuel Bunded Fuel Store & Spill Kit

Site Cabins / Welfare

GeneratorGenerator

Materials Storage

Tree Root Protection Zones

Tree Removal

Terrastop Silt Protection Bund

Wheel Wash Down Area



Heras Fencing

Solid Hoarding

Waste Recycling Point

Fuel Bunded Fuel Store & Spill Kit

Site Cabins / Welfare

GeneratorGenerator

Materials Storage

Tree Root Protection Zones

Tree Removal

KEY

Further SI Testing & Mine Grouting Works.
• Level ground and spread crushed demolition aggregate for safe working 

platform.
• Further Intrusive Site Investigations to establish grouting & remediation 

strategy
• Grouting Works & Validation Reporting

Terrastop Silt Protection Bund

Wheel Wash Down Area



Gas Diversion Works – Prior to forming 
New Entrance & Entrance Tree Clearance

Abandoned Gas Main

Tree Removal

Scrub Clearance
New gas main 
installed before 
existing main 
abandoned & in 
advance of tree 
clearance



S38 / 278 
Zone

Initial Site Access 
(until New Entrance 

base coursed)

Section 278 Street 
Works & Traffic 
Management will be in 
accordance with the 
New Works & Street 
Works Act and 
Approved by Street 
Works Officer before 
start of works.

Temporary footway 
closure may be 

necessary

New Access Road
• Before main works can commence on site a new wider access road will 

be constructed under a Section 278 / 38 Agreement.
• Final design and street works management will be undertake in 

conjunction with NPTCC Highways team.



New Access Road
• Following gas main diversion clearance works of landscaping to be 

undertaken under ecological supervision.
• Trees removed and grubbed up and reduced level dig undertaken and 

arisings cleared off site.

Tree Removal

Scrub Clearance

New Access Road
• Foul main laid in main road.
• Sub-base and kerb base laid and sub-bas trimmed



KEY

Retaining Walls
• Form piling mat – dust suppression required
• King-post piling works North Boundary
• RC Wall to car park / Block 1
• Clear Piling Mat

Heras Fencing

Solid Hoarding

Waste Recycling Point

Fuel Bunded Fuel Store & Spill Kit

Site Cabins / Welfare

GeneratorGenerator

Materials Storage

Tree Root Protection Zones

Tree Removal

Terrastop Silt Protection Bund

Wheel Wash Down Area



KEY

Substructure – Plot Sequence 1, 2 ,3, 4, 5 
• Establish permanent site set up and material storage zone
• Complete mains foul
• Subbase, kerb brace and tarmac basecourse to access road.
• Reduced level dig and strip footings (Block 1 will have stepped strip 

footings)
• Below DPC substructure blockwork
• Select backfill / below slab drainage & ductwork (Block 1 may need cast 

drainage fixed to sleeper walls)
• Block & beam flooring
• Complete cavity wall construction to DPS
• Concrete oversite
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Designated Pedestrian Route

Contractor Parking

Heras Fencing

Solid Hoarding

Waste Recycling Point

Fuel Bunded Fuel Store & Spill Kit

Site Cabins / Welfare

GeneratorGenerator

Materials Storage

Tree Root Protection Zones

Tree Removal

Terrastop Silt Protection Bund

Wheel Wash Down Area



KEY

Superstructure  – Plot Sequence 1, 2 ,3, 4, 5 
• Erect Scaffold
• Erect timber frame & balcony steel
• Roofing works including PV
• Windows & doors
• Metal deck & concrete to balconies
• Masonry cladding works including fire barriers / trays
• Parapets & gutters
• Mastic & clean
• Balcony watertight details and paving
• Balustrading
• Strip scaffold / down pipes

Designated Pedestrian Route

Contractor Parking
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2Heras Fencing

Solid Hoarding

Waste Recycling Point

Fuel Bunded Fuel Store & Spill Kit

Site Cabins / Welfare

GeneratorGenerator

Materials Storage

Tree Root Protection Zones

Tree Removal

Terrastop Silt Protection Bund

Wheel Wash Down Area



KEY

Finishes & External Works  – Plot Sequence 1, 2 ,3, 4, 5 
• Airtight / VCL detailing and ceiling fire / acoustic boardings
• First fix M & E
• Preboard fire & airtight checks
• Boarding & plastering 
• Second fix M & E and sanitaryware
• Carpentry / kitchens
• Decorating 
• Floor finishes
• Finals and defects inspection
• Communal area finishes
• Service connections / hard landscaping / drainage finals

Ddesignated Pedestrian Route

Contractor Parking
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Waste Recycling Point

Fuel Bunded Fuel Store & Spill Kit

Site Cabins / Welfare

GeneratorGenerator

Materials Storage

Tree Root Protection Zones

Tree Removal

Terrastop Silt Protection Bund

Wheel Wash Down Area



KEY

Commissioning & Completion– Plot Sequence 1, 2 ,3, 4, 5 
• Flat commissioning and completions
• Landlord areas commissioning & completion
• Tarmac and soft landscaping
• Final air tests and BC / Warranty Sign-Off
• Highways / SAB and DCWW sign-off Part 1 Completions
• Client final Inspections / Snagging
• Clear site & handover

Ddesignated Pedestrian Route

Contractor Parking

Heras Fencing

Solid Hoarding

Waste Recycling Point

Fuel Bunded Fuel Store & Spill Kit

Site Cabins / Welfare

GeneratorGenerator

Materials Storage

Tree Root Protection Zones

Tree Removal

Terrastop Silt Protection Bund

Wheel Wash Down Area
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