
ID WBS Task Name % Complete Finish Duration Start Predecessors

1 1 Overall Programme 7% Fri 18/08/28 647 days? Mon 19/01/26

2 1.1 Pre Construction 23% Fri 18/08/28 647 days? Mon 19/01/26

3 1.1.1 Key Dates 99% Fri 18/08/28 647 days Mon 19/01/26

4 1.1.1.1 JBHL Confirm Contract Sum 100% Fri 23/01/26 5 days Mon 19/01/26

5 1.1.1.2 Execute Build Contract / LOI 100% Mon 09/03/26 0 days Mon 09/03/26 4FS+19.5 days

6 1.1.1.3 Start of Demolitions / Enabling Works 0% Fri 12/06/26 0 days Fri 12/06/26 165

7 1.1.1.4 Start of Main Works 0% Fri 05/02/27 0 days Fri 05/02/27 203

8 1.1.1.5 Completion 0% Fri 18/08/28 0 days Fri 18/08/28 1499

9 1.1.2 JBHL Project Management 43% Fri 24/04/26 32 days Tue 10/03/26

10 1.1.2.1 Project Launch 100% Fri 13/03/26 4 days Tue 10/03/26 5

11 1.1.2.2 Procurement Schedule 100% Fri 20/03/26 5 days Mon 16/03/26 10

12 1.1.2.3 CEMP 90% Fri 27/03/26 2 wks Mon 16/03/26 10

13 1.1.2.4 Scope & Procure Demolition Contractor 36% Fri 24/04/26 5.6 wks Mon 16/03/26 10

14 1.1.2.5 CPH&SP 0% Fri 24/04/26 3.6 wks Mon 30/03/26 12

15 1.1.3 Consultant Appointments 46% Fri 24/04/26 32 days Tue 10/03/26

16 1.1.3.1 Stage 4/5 Architectural Appointment 100% Fri 13/03/26 4 days Tue 10/03/26 5

17 1.1.3.2 Stage 4/5 Engineering Appointments 100% Fri 13/03/26 4 days Tue 10/03/26 5

18 1.1.3.3 Scope & Procure  RSA Specialist 50% Thu 02/04/26 14 days Mon 16/03/26 10

19 1.1.3.4 Scope & Procure Fire Consultant 0% Thu 02/04/26 14 days Mon 16/03/26 10

20 1.1.3.5 Scope & Procure  Archaeologist 100% Fri 20/03/26 5 days Mon 16/03/26 10

21 1.1.3.6 Scope & Procure Ecologist 70% Fri 27/03/26 10 days Mon 16/03/26 10

22 1.1.3.7 Scope & Procure Arboriculturist 50% Thu 02/04/26 14 days Mon 16/03/26 10

23 1.1.3.8 Scope & Procure GeoTechnical Engineer For Mine Stabilisation Further SI 39% Fri 10/04/26 18 days Mon 16/03/26 10

24 1.1.3.9 Scope & Procure Street Lighting Design 100% Fri 20/03/26 1 wk Mon 16/03/26 10

25 1.1.3.10 Appoint Services Designer 100% Fri 13/03/26 4 days Tue 10/03/26 5

26 1.1.3.11 Scope & Procure INNS Specialist for Treatment Plan 56% Fri 20/03/26 9 days Tue 10/03/26 5

27 1.1.3.12 Scope & Procure Landscape Designer 100% Fri 20/03/26 9 days Tue 10/03/26 5

28 1.1.3.13 Procure & Appoint Structural Insurance & Building Control 44% Fri 17/04/26 27 days Tue 10/03/26 5

29 1.1.3.14 Sprinkler Pump Main Designer 44% Fri 17/04/26 27 days Tue 10/03/26 5

30 1.1.3.15 Appoint Building Control / Initial Notice 0% Fri 17/04/26 27 days Tue 10/03/26 5

31 1.1.3.16 Register Robust Details 67% Thu 02/04/26 18 days Tue 10/03/26 5

32 1.1.3.17 Appoint Timber Frame Specialist For Design 38% Fri 24/04/26 6.4 wks Tue 10/03/26 5

33 1.1.4 PLANNING 2% Fri 21/07/28 591 days Mon 09/03/26

34 1.1.4.1 Planning Consent 0% Mon 09/03/26 0 days Mon 09/03/26 5

35 1.1.4.2 NMA to change Trigger Point on Conditions 86% Fri 27/03/26 14 days Tue 10/03/26 34

36 1.1.4.3 NMA Approval 0% Fri 22/05/26 37 days Mon 30/03/26 35

37 1.1.4.4 Pre Demolition Conditions 0% Fri 12/06/26 52 days Mon 30/03/26

38 1.1.4.4.1 Planning Condition 3 - Post Notice 0% Thu 02/04/26 4 days Mon 30/03/26 34,35

39 1.1.4.4.2 Planning Condition 8 - CEMP (Pre Dems) 0% Fri 22/05/26 7.4 wks Mon 30/03/26 12

40 1.1.4.4.3 Planning Condition 9 - RSA 1 & 2 Access Road (Pre Dems) 0% Fri 12/06/26 10 days Mon 01/06/26 96,90

41 1.1.4.4.4 Planning Condition 11 - WSI Archaeology Agreed (Pre Dems) 0% Fri 15/05/26 6.4 wks Mon 30/03/26 66

42 1.1.4.4.5 Planning Condition 12 - "What Once Stood" Sign (Pre Dems) 0% Fri 12/06/26 7.8 wks Mon 20/04/26 66,67

43 1.1.4.4.6 Planning Condition 13 - Tree Protection Plan (Pre Dems) 0% Fri 05/06/26 6.8 wks Mon 20/04/26 148

44 1.1.4.4.7 Precommencement Conditions Discharged Demolitions 0% Fri 12/06/26 0 wks Fri 12/06/26 39,40,41,38,42

45 1.1.4.5 Pre Construction / Occupation Conditions 0% Fri 21/07/28 582 days Mon 23/03/26

46 1.1.4.5.1 Planning Condition 4 & 5 - Contamination Assessment & Remediation Strat0% Fri 05/02/27 6.8 wks Mon 07/12/26 177

47 1.1.4.5.2 Planning Condition 6 - Ground Improvement Works Complete 0% Fri 05/02/27 0 days Fri 05/02/27 202

48 1.1.4.5.3 Planning Condition 7 - Gigabit Provision 0% Fri 19/06/26 7.8 wks Mon 27/04/26 198

49 1.1.4.5.4 Planning Condition 10 - Refuse Management 0% Thu 13/08/26 7.6 wks Mon 22/06/26 118,121

50 1.1.4.5.5 Planning Condition 14 - INNS Treatment Plan 0% Wed 20/05/26 8 wks Mon 23/03/26 26

51 1.1.4.5.6 Planning Condition 15 - Landscape MP 0% Fri 19/06/26 7.8 wks Mon 27/04/26 126,127,128

52 1.1.4.5.7 Planning Condition 16 - External Lighting Design 0% Fri 12/06/26 7.8 wks Mon 20/04/26 95

53 1.1.4.5.8 Planning Condition 24 - Acoustic Assessment of External Plant (If Applicabl 0% Fri 22/05/26 0 days Fri 22/05/26 136

54 1.1.4.5.9 Planning Condition 25 - Boundary Fencing (Pre Install) 0% Fri 14/08/26 7.8 wks Mon 22/06/26 121

55 1.1.4.5.10 Planning Condition 29 - Provision of 4 EV Charging Points (Pre Occ) 0% Fri 07/08/26 7.8 wks Mon 15/06/26 118

56 1.1.4.5.11 Planning Condition 30 - Requirement for RSA Stage 3 & 4. 0% Fri 21/07/28 0 days Fri 21/07/28 1493

57 1.1.4.5.12 Planning Condition 32 - Approval of External Surface Materials (Pre Install) 0% Wed 24/06/26 8.4 wks Mon 27/04/26 114

58 1.1.4.5.13 Planning Condition 33 - Sign Off of Remediation / Grouting (Beneficial Use)0% Thu 01/04/27 7.8 wks Mon 08/02/27 202

59 1.1.4.5.14 Pre Commencement Conditions Discharged Build 0% Fri 05/02/27 0 days Fri 05/02/27 46,47,48,49,50

60 1.1.5 EPS Bat Licence & Ecology Mitigation 20% Wed 27/05/26 54 days Mon 09/03/26

61 1.1.5.1 EPS Bat Licence 100% Mon 09/03/26 0 days Mon 09/03/26 5

62 1.1.5.2 EPS Review & Conditions Discharge (MS / TBT / etc) 44% Fri 17/04/26 27 days Tue 10/03/26 61

63 1.1.5.3 Bat & Bird Boxes (pre Demolition / Site Clearance) 0% Fri 24/04/26 5 days Mon 20/04/26 62

64 1.1.5.4 Notifications 0% Wed 27/05/26 5.4 wks Mon 20/04/26 62

65 1.1.6 Archaeology 21% Fri 12/06/26 57 days Mon 23/03/26

66 1.1.6.1 WSI 80% Fri 27/03/26 1 wk Mon 23/03/26 20

67 1.1.6.2 What Once Stood Draft 28% Fri 17/04/26 3.6 wks Mon 23/03/26 20

68 1.1.6.3 Heritage Report - Photographic Survey 0% Fri 05/06/26 3 wks Mon 18/05/26 41

69 1.1.6.4 Final Report 0% Fri 12/06/26 1 wk Mon 08/06/26 68

70 1.1.7 Design 30% Fri 30/10/26 161 days? Thu 12/03/26

71 1.1.7.1 Design Meetings 0% Mon 20/07/26 88 days Thu 12/03/26

72 1.1.7.1.1 DTM 1 100% Thu 12/03/26 0 days Thu 12/03/26 5FS+3 days

73 1.1.7.1.2 DTM 2 100% Thu 26/03/26 0 days Thu 26/03/26 72FS+10 days

74 1.1.7.1.3 DTM 3 100% Mon 13/04/26 0 days Mon 13/04/26 73FS+10 days

75 1.1.7.1.4 DTM 4 0% Mon 27/04/26 0 days Mon 27/04/26 74FS+10 days

76 1.1.7.1.5 DTM 5 0% Tue 12/05/26 0 days Tue 12/05/26 75FS+10 days

77 1.1.7.1.6 DTM 6 0% Tue 26/05/26 0 days Tue 26/05/26 76FS+10 days

78 1.1.7.1.7 DTM 7 0% Tue 09/06/26 0 days Tue 09/06/26 77FS+10 days

79 1.1.7.1.8 DTM 8 0% Mon 22/06/26 0 days Mon 22/06/26 78FS+9 days

80 1.1.7.1.9 DTM 9 0% Tue 07/07/26 0 days Tue 07/07/26 79FS+10 days

81 1.1.7.1.10 DTM 10 0% Mon 20/07/26 0 days Mon 20/07/26 80FS+9 days

82 1.1.7.2 Civil Engineering Design (PCSA) 25% Fri 30/10/26 160 days Fri 13/03/26

83 1.1.7.2.1 SAB Detailed Approval 100% Fri 13/03/26 0 wks Fri 13/03/26 17

84 1.1.7.2.2 SAB Agreement 55% Fri 29/05/26 10.4 wks Mon 16/03/26 83

85 1.1.7.2.3 SAB Notice & Payments 0% Fri 26/06/26 20 days Mon 01/06/26 83,84

86 1.1.7.2.4 Section 104 Technical Design & Application 100% Fri 24/04/26 28 days Mon 16/03/26 17

87 1.1.7.2.5 Section 104 Technical Approval 1% Fri 05/06/26 29 days Mon 27/04/26 86

88 1.1.7.2.6 Section 104 Engrossed Legal Agreement 0% Fri 21/08/26 10.8 wks Mon 08/06/26 87

89 1.1.7.2.7 Section 278 Initial Design Pack 100% Thu 02/04/26 2.8 wks Mon 16/03/26 17

90 1.1.7.2.8 Section 278  RSA 1/2 100% Fri 24/04/26 2.8 wks Tue 07/04/26 89,18

91 1.1.7.2.9 Section 278 Technical Design & Sign Off by Highways 38% Fri 29/05/26 7.6 wks Tue 07/04/26 89

92 1.1.7.2.10 Section 278 Application 0% Fri 05/06/26 5 days Mon 01/06/26 91,90

93 1.1.7.2.11 Section 278 Legal Agreement 0% Fri 28/08/26 11.8 wks Mon 08/06/26 92

94 1.1.7.2.12 Section 38 Initial Design Pack 76% Fri 01/05/26 3.8 wks Tue 07/04/26 17,89

95 1.1.7.2.13 Street Lighting Design 100% Fri 17/04/26 4.6 wks Mon 16/03/26 17

96 1.1.7.2.14 Section 38 Technical Design & Sign Off by Highways 0% Fri 29/05/26 3.8 wks Tue 05/05/26 94,95

97 1.1.7.2.15 Section 38 Application 0% Fri 05/06/26 5 days Mon 01/06/26 96

98 1.1.7.2.16 Section 38 Legal Agreement 0% Fri 28/08/26 11.8 wks Mon 08/06/26 97

99 1.1.7.2.17 Application check & prepare draft TRO order. 25% Thu 25/06/26 11.4 wks Tue 07/04/26 89

100 1.1.7.2.18 Publish Draft Order & Objection Period 0% Fri 14/08/26 7 wks Fri 26/06/26 99

101 1.1.7.2.19 TRO Report & Making of TRO 0% Fri 30/10/26 10.8 wks Mon 17/08/26 100

102 1.1.7.2.20 Section 278 Signed & Sealed 0% Fri 30/10/26 0 days Fri 30/10/26 101,93

103 1.1.7.2.21 Fully Coordinated Engineering Layout 0% Mon 18/05/26 10 days Tue 05/05/26 94,89,86

104 1.1.7.2.22 External Details & Specification 0% Thu 04/06/26 13 days Tue 19/05/26 94,103

105 1.1.7.3 Structural Stage 4 /5 Engineering Design 29% Mon 13/07/26 82 days? Mon 16/03/26

106 1.1.7.3.1 Site Retaining Structures - detailed design 0% Wed 10/06/26 17 days Tue 19/05/26 103,5

107 1.1.7.3.2 Foundation Assessment Strategy 100% Tue 14/04/26 20 days Mon 16/03/26 5,17

108 1.1.7.3.3 Foundation Designs / Block & Beam Tender Pack & Calculations 0% Tue 07/07/26 28 days Thu 28/05/26 107,115,5

109 1.1.7.3.4 Fully Coordinated Substructures Drawings 0% Mon 13/07/26 4 days? Wed 08/07/26 108,119

110 1.1.7.4 Stage 4-5 Architects Design 28% Fri 18/09/26 130 days? Mon 16/03/26

111 1.1.7.4.1 Final Decision on Robust Details 100% Fri 27/03/26 10 days Mon 16/03/26 5,16

112 1.1.7.4.2 Agreement on wall and floor build ups 100% Fri 27/03/26 10 days Mon 16/03/26 5,16

113 1.1.7.4.3 M & E Service Routing Zones Agreed 100% Fri 27/03/26 10 days Mon 16/03/26 25

114 1.1.7.4.4 Materials Pallette Drawing for Planning 100% Fri 24/04/26 3.6 wks Mon 30/03/26 112

115 1.1.7.4.5 Apartment Setting Out / Sections / Elevations 46% Wed 27/05/26 40 days Mon 30/03/26 111,112

116 1.1.7.4.6 Fire Strategy Drawing 0% Fri 05/06/26 10 days? Mon 25/05/26 140,138

117 1.1.7.4.7 Stage 4/5 Fire Report 0% Wed 01/07/26 17 days Mon 08/06/26 19,116

118 1.1.7.4.8 Construction Issue Site Plan - footpath and plot levels 0% Fri 12/06/26 10 days Mon 01/06/26 96,5

119 1.1.7.4.9 House Type Finishes & Services - Preliminary 0% Wed 17/06/26 35 days Wed 29/04/26 115FS-4 wks

120 1.1.7.4.10 Building details 1:5s 28% Wed 27/05/26 30 days Wed 15/04/26 115SS+10 days

121 1.1.7.4.11 Fencing & Boundary Treatments Coordinated Design & Details 0% Fri 19/06/26 7 days Thu 11/06/26 106,103

122 1.1.7.4.12 Window & Door Details 0% Mon 13/07/26 32 days Thu 28/05/26 120

123 1.1.7.4.13 Building Control Design Pack 0% Wed 17/06/26 15 days Thu 28/05/26 120,31

124 1.1.7.4.14 Construction Issue Services Drawings 0% Fri 18/09/26 20 days Fri 21/08/26 136,137,146

125 1.1.7.5 Landscaping 100% Fri 24/04/26 23 days Mon 23/03/26

126 1.1.7.5.1 Planting Plan 100% Tue 14/04/26 3 wks Mon 23/03/26 27

127 1.1.7.5.2 LEMP 100% Fri 24/04/26 1.6 wks Wed 15/04/26 126

128 1.1.7.5.3 Hard & Soft Landscaping Plan 100% Fri 24/04/26 4.6 wks Mon 23/03/26 27

129 1.1.7.6 Timber Frame Design 0% Fri 17/07/26 58 days Fri 24/04/26

130 1.1.7.6.1 Appoint Timber Frame Design 100% Fri 24/04/26 0 days Fri 24/04/26 32

131 1.1.7.6.2 Block Line Loads 3% Fri 15/05/26 14 days Mon 27/04/26 130

132 1.1.7.6.3 Block Preliminary Frame Drawings 0% Fri 26/06/26 34 days Tue 12/05/26 131SS+10 days

133 1.1.7.6.4 Block Production Drawings 0% Fri 17/07/26 38 days Tue 26/05/26 132SS+10 days

134 1.1.7.7 Stage 4/5 M & E Design 39% Thu 20/08/26 100 days Mon 30/03/26

135 1.1.7.7.1 Design Stage SAPs / Thermal Comfort Assessment 80% Fri 01/05/26 23 days Mon 30/03/26 113,25

136 1.1.7.7.2 Heating & Hot Water Design 50% Fri 22/05/26 37 days Mon 30/03/26 113,25

137 1.1.7.7.3 MVHR Design 50% Fri 22/05/26 37 days Mon 30/03/26 113,25

138 1.1.7.7.4 Final Fire / Smoke Alarm Design 80% Fri 01/05/26 23 days Mon 30/03/26 113,25

139 1.1.7.7.5 Power & Lighting Layouts 50% Fri 22/05/26 37 days Mon 30/03/26 113,25

140 1.1.7.7.6 Riser Details 50% Fri 22/05/26 37 days Mon 30/03/26 113,25

141 1.1.7.7.7 Incoming Services / Meter Layouts 0% Fri 19/06/26 20 days Mon 25/05/26 139

142 1.1.7.7.8 Plant Room Layouts 0% Fri 19/06/26 15 days Mon 01/06/26 144

143 1.1.7.7.9 Sprinkler Pump Design  Procurement 100% Fri 24/04/26 3.6 wks Mon 30/03/26 113

144 1.1.7.7.10 Sprinkler Pump Design 1% Fri 29/05/26 4.8 wks Mon 27/04/26 143

145 1.1.7.7.11 Sprinkler Procurement 0% Fri 17/07/26 6.8 wks Mon 01/06/26 143,144

146 1.1.7.7.12 Sprinkler Design 0% Thu 20/08/26 4.8 wks Mon 20/07/26 145

147 1.1.8 Enabling Works 6% Fri 04/12/26 185 days Mon 16/03/26

148 1.1.8.1 Review & Finalise Tree Protection Plan For Planning 0% Fri 17/04/26 9 days Tue 07/04/26 22

149 1.1.8.2 Gas main diversion works 0% Fri 10/07/26 3.8 wks Mon 15/06/26 186

150 1.1.8.3 Tree Protection Fencing 0% Fri 17/07/26 5 days Mon 13/07/26 39,40,41,42,43

151 1.1.8.4 Tree Clearance Works (Under Ecological Supervision) 0% Fri 07/08/26 15 days Mon 20/07/26 150

152 1.1.8.5 Residual Scrub / Garden Clearance 0% Fri 20/11/26 10 days Mon 09/11/26 151SS,175

153 1.1.8.6 Demolitions 8% Fri 02/10/26 140 days Mon 16/03/26

154 1.1.8.6.1 Procure demolition contractor 64% Thu 02/04/26 14 days Mon 16/03/26 10

155 1.1.8.6.2 Procure asbestos removal contractor 64% Thu 02/04/26 14 days Mon 16/03/26 10

156 1.1.8.6.3 Demolition & Asbestos RAMS 0% Fri 17/04/26 9 days Tue 07/04/26 154,155

157 1.1.8.6.4 Party Wall Notices Issued 0% Fri 17/04/26 0 wks Fri 17/04/26 156

158 1.1.8.6.5 Party Wall Notice Period 0% Fri 12/06/26 39 days Mon 20/04/26 157

159 1.1.8.6.6 Section 80 Notice 0% Fri 12/06/26 39 days Mon 20/04/26 156

160 1.1.8.6.7 Section 81 Issued 0% Fri 12/06/26 0 days Fri 12/06/26 159

161 1.1.8.6.8 Submit F10 0% Fri 17/04/26 0 days Fri 17/04/26 156

162 1.1.8.6.9 Dilapidations Schedule 0% Mon 08/06/26 5 days Mon 01/06/26 165SF-5 days

163 1.1.8.6.10 Meet the Neighbours / Letter Drop 0% Mon 08/06/26 5 days Mon 01/06/26 165SF-5 days

164 1.1.8.6.11 Disconnection of services certificates issued 0% Mon 16/03/26 0 days Mon 16/03/26

165 1.1.8.6.12 Start on Site Demolitions (Access Date) 0% Fri 12/06/26 0 days Fri 12/06/26 158,160,161,1

166 1.1.8.6.13 Temporary Site Welfare & Shower Unit 0% Fri 19/06/26 5 days Mon 15/06/26 165,162,163

167 1.1.8.6.14 Tree protection and site security fencing 0% Fri 19/06/26 5 days Mon 15/06/26 165

168 1.1.8.6.15 Asbestos Clearance 0% Fri 17/07/26 19 days Mon 22/06/26 39,40,41,42,43

169 1.1.8.6.16 Hand Strip Roof (under Ecological Supervision) 0% Fri 07/08/26 15 days Mon 20/07/26 168,64

170 1.1.8.6.17 Soft Strip Caerwern House 0% Fri 14/08/26 15 days Mon 27/07/26 169FS-2 wks

171 1.1.8.6.18 Demolish Caerwern House to Floor Slab 0% Fri 04/09/26 14 days Mon 17/08/26 151,170

172 1.1.8.6.19 Grub Up Foundations 0% Fri 11/09/26 5 days Mon 07/09/26 170,171

173 1.1.8.6.20 Crush concrete and masonry for re-use, cart away surplus. 0% Fri 02/10/26 15 days Mon 14/09/26 172

174 1.1.8.7 Post Demolitions Site Investigations 0% Fri 04/12/26 45 days Mon 05/10/26

175 1.1.8.7.1 Additional boreholes & Trail Pits 0% Fri 06/11/26 25 days Mon 05/10/26 173,23

176 1.1.8.7.2 Revisions to SI & Grouting Specification 0% Fri 20/11/26 10 days Mon 09/11/26 175

177 1.1.8.7.3 Remediation Strategy 0% Fri 04/12/26 2 wks Mon 23/11/26 176

178 1.2 Statutory Services 1% Wed 11/11/26 168 days Mon 16/03/26

179 1.2.1 Lowering Services Site Entrance 8% Fri 12/06/26 62 days Mon 16/03/26

180 1.2.1.1 Investigate service depths / positions on new access road 36% Thu 02/04/26 14 days Mon 16/03/26 10

181 1.2.1.2 Quotes For Service Diversions 0% Fri 29/05/26 7.6 wks Tue 07/04/26 180

182 1.2.1.3 Place order for services Diversions 0% Fri 12/06/26 10 days Mon 01/06/26 181,5

183 1.2.2 Wales & West Gas 0% Fri 12/06/26 57 days Mon 23/03/26

184 1.2.2.1 Update quote for Gas Main Diversion 0% Fri 10/04/26 2.6 wks Mon 23/03/26 11

185 1.2.2.2 Place order for gas main diversion 0% Thu 16/04/26 0.8 wks Mon 13/04/26 184

186 1.2.2.3 Lead-in period 0% Fri 12/06/26 8 wks Fri 17/04/26 185

187 1.2.3 DCWW 0% Fri 25/09/26 130 days Mon 23/03/26

188 1.2.3.1 DCWW Design Quote & Initial Payment 0% Tue 21/04/26 4 wks Mon 23/03/26 11

189 1.2.3.2 DCWW Final Design & Quote 0% Thu 18/06/26 8.2 wks Wed 22/04/26 188

190 1.2.3.3 Instruction 0% Mon 06/07/26 2 wks Mon 22/06/26 189,5,141

191 1.2.3.4 DCWW Instruction 0% Fri 10/07/26 0.8 wks Tue 07/07/26 190

192 1.2.3.5 DCWW Lead-in Periods 0% Fri 25/09/26 10.8 wks Mon 13/07/26 191

193 1.2.4 NGED 0% Wed 11/11/26 101 days Mon 22/06/26

194 1.2.4.1 Application for New Supplies 0% Fri 17/07/26 19 days Mon 22/06/26 5,141

195 1.2.4.2 Quote 0% Mon 14/09/26 8 wks Mon 20/07/26 194

196 1.2.4.3 Quote Acceptance 0% Mon 21/09/26 1 wk Tue 15/09/26 195

197 1.2.4.4 Lead-In 0% Wed 11/11/26 7.4 wks Tue 22/09/26 196

198 1.2.5 Openreach - Register Site & Procure Layout 0% Fri 24/04/26 4.6 wks Mon 23/03/26 11

199 1.3 Construction 0% Fri 11/08/28 417 days Mon 07/12/26

200 1.3.1 Grouting Works 0% Fri 05/02/27 34 days Mon 07/12/26

201 1.3.1.1 Grouting Works 0% Fri 22/01/27 4.8 wks Mon 07/12/26 177,5,152SS

202 1.3.1.2 Post Grouting Report 0% Fri 05/02/27 10 days Mon 25/01/27 201

203 1.3.2 Start on site 0% Fri 05/02/27 0 days Fri 05/02/27 44,84,88,98,15

204 1.3.3 Site Set Up 0% Wed 17/03/27 28 days Mon 08/02/27

211 1.3.4 Infrastructure 0% Fri 11/08/28 383 days Mon 08/02/27

212 1.3.4.1 New Access Road (S38 & S278) 0% Fri 11/08/28 383 days Mon 08/02/27

213 1.3.4.1.1 Establish Traffic Management and Footpath Closure 0% Fri 12/02/27 1 wk Mon 08/02/27 203,98,102

214 1.3.4.1.2 Break out exsiting kerb line & reduced level dig to new entrance. 0% Fri 19/02/27 1 wk Mon 15/02/27 213,151

215 1.3.4.1.3 Lower services / manholes 0% Thu 04/03/27 1.8 wks Mon 22/02/27 214

216 1.3.4.1.4 Reduced Level Dig 0% Thu 04/03/27 1.8 wks Mon 22/02/27 214

217 1.3.4.1.5 CBR Test and sub base to new entrance. 0% Thu 11/03/27 5 days Fri 05/03/27 216

218 1.3.4.1.6 New foul drainage through access road F5-F7 0% Thu 01/04/27 15 days Fri 12/03/27 88,217,215

219 1.3.4.1.7 New Road Drainage 0% Mon 12/04/27 1 wk Tue 06/04/27 218

220 1.3.4.1.8 Kerb brace to entrance and access road 0% Mon 19/04/27 5 days Tue 13/04/27 217,219

221 1.3.4.1.9 Trim sub base 0% Mon 26/04/27 5 days Tue 20/04/27 220,215

222 1.3.4.1.10 New kerbing to new entrance 0% Tue 04/05/27 10 days Tue 20/04/27 220

223 1.3.4.1.11 Plane Dwr Y Felin Road & Lay New Road Base & Base Course 0% Tue 11/05/27 5 days Wed 05/05/27 219,222,221

224 1.3.4.1.12 Wearing course to new access road 0% Fri 14/07/28 5 days Mon 10/07/28 246

225 1.3.4.1.13 White lining to new entrance 0% Mon 17/07/28 1 day Mon 17/07/28 224

226 1.3.4.1.14 Signage 0% Tue 11/05/27 1 wk Wed 05/05/27 222

227 1.3.4.1.15 Complete Section 278 Works 0% Fri 21/07/28 0.8 wks Tue 18/07/28 225

228 1.3.4.1.16 Inspections & RSA Stage 3 Audit 0% Fri 04/08/28 2 wks Mon 24/07/28 227

229 1.3.4.1.17 Completion Section 278 Works 0% Fri 11/08/28 1 wk Mon 07/08/28 228

230 1.3.4.2 Access Road to Blocks 1-5 0% Fri 14/07/28 299 days Wed 12/05/27

231 1.3.4.2.1 New car park retaining structures adjacent to Block 1 0% Mon 07/06/27 3.6 wks Wed 12/05/27 223

232 1.3.4.2.2 Excavate & form retaining structures to rear of Blocks 3-5 0% Mon 12/07/27 8 wks Mon 17/05/27 231FS-3 wks

233 1.3.4.2.3 Reduced Dig, CBRs & Capping 0% Fri 28/05/27 2.6 wks Wed 12/05/27 223

234 1.3.4.2.4 Foul Drainage F1 - F5 including laterals 0% Fri 25/06/27 2.8 wks Tue 08/06/27 233,231

235 1.3.4.2.5 Storm drainage & attenuation tanks. 0% Thu 15/07/27 2.8 wks Mon 28/06/27 234

236 1.3.4.2.6 Trim Road for Kerb Brace 0% Fri 16/07/27 2.6 wks Wed 30/06/27 235SS+2 days

237 1.3.4.2.7 Kerb brace and Paving Restraints 0% Fri 30/07/27 10 days Mon 19/07/27 236

238 1.3.4.2.8 Crane Base 0% Fri 23/07/27 5 days Mon 19/07/27 236

239 1.3.4.2.9 Tarmac Base Course Access Road 0% Fri 06/08/27 5 days Mon 02/08/27 237

240 1.3.4.2.10 Mains Services 0% Fri 27/08/27 3 wks Mon 09/08/27 239,197,171,1

241 1.3.4.2.11 Sprinkler Main 0% Mon 06/09/27 4 wks Mon 09/08/27 239,29

242 1.3.4.2.12 Drainage & Services IC levels 0% Fri 26/05/28 5 wks Mon 24/04/28 700

243 1.3.4.2.13 Back edgings & paving 0% Fri 02/06/28 5 wks Mon 01/05/28 242SS+1 wk

244 1.3.4.2.14 Landscaping 0% Fri 30/06/28 4 wks Mon 05/06/28 243

245 1.3.4.2.15 Street Lighting & Signage 0% Fri 30/06/28 4 wks Mon 05/06/28 244SS

246 1.3.4.2.16 Complete Tarmac 0% Fri 07/07/28 1 wk Mon 03/07/28 245,244

247 1.3.4.2.17 Whitelining 0% Fri 14/07/28 1 wk Mon 10/07/28 246

248 1.3.5 Block 1 0% Fri 12/05/28 236 days Tue 08/06/27

249 1.3.5.1 Substructure 0% Fri 24/09/27 78 days Tue 08/06/27

250 1.3.5.1.1 Reduced dig & capping 0% Mon 14/06/27 5 days Tue 08/06/27 231

251 1.3.5.1.2 Retaining wall base & LGF footings 0% Fri 25/06/27 9 days Tue 15/06/27 250

252 1.3.5.1.3 RC retaining walls / LGF Slab 0% Fri 16/07/27 15 days Mon 28/06/27 251

253 1.3.5.1.4 Tanking & backfill 0% Fri 30/07/27 10 days Mon 19/07/27 251,252

254 1.3.5.1.5 Plank flooring & structural topping 0% Fri 30/07/27 5 days Mon 26/07/27 253FS-5 days

255 1.3.5.1.6 Stepped footings 0% Fri 13/08/27 10 days Mon 02/08/27 254

256 1.3.5.1.7 Brickwork / Blockwork Footings / Underbuild 0% Fri 27/08/27 10 days Mon 16/08/27 255

257 1.3.5.1.8 Under slab Drainage & Services (Incl BC sign off) 0% Fri 06/08/27 11 days Fri 23/07/27 253SS+4 days

258 1.3.5.1.9 Block & Beam Flooring - Incl Structural Topping 0% Mon 06/09/27 5 days Tue 31/08/27 257,256

259 1.3.5.1.10 Brickwork Plinth Course GF 0% Mon 20/09/27 10 days Tue 07/09/27 258

260 1.3.5.1.11 Hardcore perimeter 0% Fri 24/09/27 4 days Tue 21/09/27 259

261 1.3.5.2 Superstructure & External Works 0% Fri 12/05/28 158 days Mon 27/09/27

262 1.3.5.2.1 Scaffold 0% Fri 08/10/27 10 days Mon 27/09/27 260,240,241,2

263 1.3.5.2.2 Timber Frame 0% Fri 05/11/27 20 days Mon 11/10/27 262,124

264 1.3.5.2.3 Timber Frame Check 0% Fri 12/11/27 5 days Mon 08/11/27 263

265 1.3.5.2.4 Soffits, Fascias & Guttering 0% Fri 19/11/27 10 days Mon 08/11/27 263

266 1.3.5.2.5 Roof Coverings 0% Fri 26/11/27 15 days Mon 08/11/27 265SS

267 1.3.5.2.6 Solar PV 0% Fri 10/12/27 10 days Mon 29/11/27 266

268 1.3.5.2.7 Windows & Fire Barriers 0% Fri 10/12/27 10 days Mon 29/11/27 266,264

269 1.3.5.2.8 Strip / Adapt Scaffold for Steel Frame / Masonry 0% Fri 24/12/27 10 days Mon 13/12/27 268

270 1.3.5.2.9 Erect balcony steel frame 0% Tue 11/01/28 5 days Wed 05/01/28 269

271 1.3.5.2.10 Metal deck / concrete balcony decks 0% Tue 18/01/28 5 days Wed 12/01/28 270

272 1.3.5.2.11 Brickwork / Masonry 0% Fri 18/02/28 33 days Wed 05/01/28 266,269

273 1.3.5.2.12 Balcony Hand Rails 0% Fri 10/03/28 15 days Mon 21/02/28 272

274 1.3.5.2.13 Balcony weather proofing & paving 0% Fri 24/03/28 10 days Mon 13/03/28 273,271

275 1.3.5.2.14 Copings 0% Fri 03/03/28 10 days Mon 21/02/28 272

276 1.3.5.2.15 Mastic & Compriband 0% Fri 25/02/28 5 days Mon 21/02/28 272

277 1.3.5.2.16 Downpipes & Canopies 0% Fri 31/03/28 5 days Mon 27/03/28 272,276,274

278 1.3.5.2.17 Scaffold Strip 0% Fri 17/03/28 5 days Mon 13/03/28 267,273,275

279 1.3.5.2.18 Plot Services (Water, Electric, BT) 0% Fri 31/03/28 12 days Thu 16/03/28 278SS+3 days

280 1.3.5.2.19 Plot edgings, patios & drives 0% Fri 14/04/28 10 days Mon 03/04/28 279,277

281 1.3.5.2.20 Topsoil & Turf (Incl Soil Test) 0% Fri 28/04/28 10 days Mon 17/04/28 280

282 1.3.5.2.21 Fencing & Boundary Treatments 0% Fri 12/05/28 10 days Mon 01/05/28 281,54

283 1.3.5.3 Internal Finishes 0% Tue 04/04/28 85 days Mon 29/11/27

284 1.3.5.3.1 Stairwell 0% Fri 11/02/28 48 days Mon 29/11/27

285 1.3.5.3.1.1 Install stairs 0% Fri 03/12/27 5 days Mon 29/11/27 266

286 1.3.5.3.1.2 Insulate & board separating walls - forming any coffin details for service 0% Fri 10/12/27 5 days Mon 06/12/27 285

287 1.3.5.3.1.3 Board high level ceiling underside of trusses 0% Fri 10/12/27 5 days Mon 06/12/27 285

288 1.3.5.3.1.4 First fix power, lighting & fire alarms 0% Fri 17/12/27 5 days Mon 13/12/27 286,287

289 1.3.5.3.1.5 First fix plumbing & heating circuits 0% Fri 17/12/27 5 days Mon 13/12/27 287

290 1.3.5.3.1.6 Complete boarding & M/F Ceiling 0% Fri 24/12/27 5 days Mon 20/12/27 288,289

291 1.3.5.3.1.7 Skim stairwell 0% Tue 11/01/28 5 days Wed 05/01/28 290

292 1.3.5.3.1.8 Mist & first coat 0% Tue 18/01/28 5 days Wed 12/01/28 291

293 1.3.5.3.1.9 Carpentry works 0% Tue 25/01/28 5 days Wed 19/01/28 292

294 1.3.5.3.1.10 Second fix power & lighting 0% Tue 25/01/28 5 days Wed 19/01/28 292

295 1.3.5.3.1.11 Decorations 0% Fri 04/02/28 8 days Wed 26/01/28 294,293

296 1.3.5.3.1.12 Floor finishes 0% Fri 11/02/28 5 days Mon 07/02/28 295

297 1.3.5.3.2 Plot 1 0% Wed 15/03/28 66 days Mon 06/12/27

298 1.3.5.3.2.1 Carpentry 1st Fix (noggins / pattresses) 0% Wed 08/12/27 3 days Mon 06/12/27 266,285

299 1.3.5.3.2.2 SVP 0% Mon 06/12/27 1 day Mon 06/12/27 298SS

300 1.3.5.3.2.3 Plasterboard ceiling void 0% Mon 13/12/27 3 days Thu 09/12/27 298,299

301 1.3.5.3.2.4 Sprinkler First Fix 0% Thu 16/12/27 3 days Tue 14/12/27 266,300

302 1.3.5.3.2.5 Electrical 1st Fix 0% Thu 16/12/27 3 days Tue 14/12/27 298,300

303 1.3.5.3.2.6 MVHR First Fix 0% Tue 21/12/27 3 days Fri 17/12/27 302

304 1.3.5.3.2.7 Plumbing & Heating 1st Fix 0% Tue 21/12/27 3 days Fri 17/12/27 302

305 1.3.5.3.2.8 Firestopping 0% Fri 24/12/27 3 days Wed 22/12/27 304

306 1.3.5.3.2.9 Insulation & VB Check (First Air Test) 0% Fri 24/12/27 3 days Wed 22/12/27 301,303,304

307 1.3.5.3.2.10 Plasterboarding 0% Fri 07/01/28 3 days Wed 05/01/28 305,306

308 1.3.5.3.2.11 Plaster skim or dryline 0% Fri 14/01/28 5 days Mon 10/01/28 307

309 1.3.5.3.2.12 Screed / screed board floor 0% Wed 19/01/28 3 days Mon 17/01/28 308

310 1.3.5.3.2.13 Mist coat decorations 0% Fri 21/01/28 2 days Thu 20/01/28 309

311 1.3.5.3.2.14 Plaster snag 0% Wed 26/01/28 3 days Mon 24/01/28 310

312 1.3.5.3.2.15 Carpentry 2nd Fix 0% Wed 26/01/28 3 days Mon 24/01/28 310

313 1.3.5.3.2.16 Electrical 2nd Fix 0% Mon 31/01/28 3 days Thu 27/01/28 312

314 1.3.5.3.2.17 Kitchens 0% Mon 31/01/28 3 days Thu 27/01/28 310,312

315 1.3.5.3.2.18 Sanitaryware 0% Thu 03/02/28 3 days Tue 01/02/28 313

316 1.3.5.3.2.19 Mechanical 2nd fix 0% Thu 03/02/28 3 days Tue 01/02/28 313

317 1.3.5.3.2.20 Ceramics 0% Thu 10/02/28 5 days Fri 04/02/28 315

318 1.3.5.3.2.21 Vinyl flooring to wet areas 0% Mon 14/02/28 2 days Fri 11/02/28 314,317

319 1.3.5.3.2.22 Decorations 0% Mon 21/02/28 5 days Tue 15/02/28 318,311

320 1.3.5.3.2.23 Flooring 0% Thu 24/02/28 3 days Tue 22/02/28 319

321 1.3.5.3.2.24 Clean 0% Tue 29/02/28 3 days Fri 25/02/28 316,320

322 1.3.5.3.2.25 Mastic 0% Fri 03/03/28 3 days Wed 01/03/28 321

323 1.3.5.3.2.26 Final Air Test 0% Tue 07/03/28 2 days Mon 06/03/28 322,296

324 1.3.5.3.2.27 Snag and final clean 0% Wed 15/03/28 6 days Wed 08/03/28 322,323

325 1.3.5.3.3 Plot 2 0% Mon 20/03/28 66 days Thu 09/12/27

326 1.3.5.3.3.1 Carpentry 1st Fix (noggins / pattresses) 0% Mon 13/12/27 3 days Thu 09/12/27 298

327 1.3.5.3.3.2 SVP 0% Thu 09/12/27 1 day Thu 09/12/27 326SS

328 1.3.5.3.3.3 Plasterboard ceiling void 0% Thu 16/12/27 3 days Tue 14/12/27 326,327

329 1.3.5.3.3.4 Sprinkler First Fix 0% Tue 21/12/27 3 days Fri 17/12/27 266,328

330 1.3.5.3.3.5 Electrical 1st Fix 0% Tue 21/12/27 3 days Fri 17/12/27 326,328

331 1.3.5.3.3.6 MVHR First Fix 0% Fri 24/12/27 3 days Wed 22/12/27 330

332 1.3.5.3.3.7 Plumbing & Heating 1st Fix 0% Fri 24/12/27 3 days Wed 22/12/27 330

333 1.3.5.3.3.8 Firestopping 0% Fri 07/01/28 3 days Wed 05/01/28 332

334 1.3.5.3.3.9 Insulation & VB Check (First Air Test) 0% Fri 07/01/28 3 days Wed 05/01/28 329,331,332

335 1.3.5.3.3.10 Plasterboarding 0% Wed 12/01/28 3 days Mon 10/01/28 333,334

336 1.3.5.3.3.11 Plaster skim or dryline 0% Wed 19/01/28 5 days Thu 13/01/28 335

337 1.3.5.3.3.12 Screed / screed board floor 0% Mon 24/01/28 3 days Thu 20/01/28 336

338 1.3.5.3.3.13 Mist coat decorations 0% Wed 26/01/28 2 days Tue 25/01/28 337

339 1.3.5.3.3.14 Plaster snag 0% Mon 31/01/28 3 days Thu 27/01/28 338

340 1.3.5.3.3.15 Carpentry 2nd Fix 0% Mon 31/01/28 3 days Thu 27/01/28 338

341 1.3.5.3.3.16 Electrical 2nd Fix 0% Thu 03/02/28 3 days Tue 01/02/28 340

342 1.3.5.3.3.17 Kitchens 0% Thu 03/02/28 3 days Tue 01/02/28 338,340

343 1.3.5.3.3.18 Sanitaryware 0% Tue 08/02/28 3 days Fri 04/02/28 341

344 1.3.5.3.3.19 Mechanical 2nd fix 0% Tue 08/02/28 3 days Fri 04/02/28 341

345 1.3.5.3.3.20 Ceramics 0% Tue 15/02/28 5 days Wed 09/02/28 343

346 1.3.5.3.3.21 Vinyl flooring to wet areas 0% Thu 17/02/28 2 days Wed 16/02/28 342,345

347 1.3.5.3.3.22 Decorations 0% Thu 24/02/28 5 days Fri 18/02/28 346,339

348 1.3.5.3.3.23 Flooring 0% Tue 29/02/28 3 days Fri 25/02/28 347

349 1.3.5.3.3.24 Clean 0% Fri 03/03/28 3 days Wed 01/03/28 344,348

350 1.3.5.3.3.25 Mastic 0% Wed 08/03/28 3 days Mon 06/03/28 349

351 1.3.5.3.3.26 Final Air Test 0% Fri 10/03/28 2 days Thu 09/03/28 350

352 1.3.5.3.3.27 Snag and final clean 0% Mon 20/03/28 6 days Mon 13/03/28 350,351

353 1.3.5.3.4 Plot 3 0% Thu 23/03/28 66 days Tue 14/12/27

354 1.3.5.3.4.1 Carpentry 1st Fix (noggins / pattresses) 0% Thu 16/12/27 3 days Tue 14/12/27 326

355 1.3.5.3.4.2 SVP 0% Tue 14/12/27 1 day Tue 14/12/27 354SS

356 1.3.5.3.4.3 Plasterboard ceiling void 0% Tue 21/12/27 3 days Fri 17/12/27 354,355

357 1.3.5.3.4.4 Sprinkler First Fix 0% Fri 24/12/27 3 days Wed 22/12/27 266,356

358 1.3.5.3.4.5 Electrical 1st Fix 0% Fri 24/12/27 3 days Wed 22/12/27 354,356

359 1.3.5.3.4.6 MVHR First Fix 0% Fri 07/01/28 3 days Wed 05/01/28 358

360 1.3.5.3.4.7 Plumbing & Heating 1st Fix 0% Fri 07/01/28 3 days Wed 05/01/28 358

361 1.3.5.3.4.8 Firestopping 0% Wed 12/01/28 3 days Mon 10/01/28 360

362 1.3.5.3.4.9 Insulation & VB Check (First Air Test) 0% Wed 12/01/28 3 days Mon 10/01/28 357,359,360

363 1.3.5.3.4.10 Plasterboarding 0% Mon 17/01/28 3 days Thu 13/01/28 361,362

364 1.3.5.3.4.11 Plaster skim or dryline 0% Mon 24/01/28 5 days Tue 18/01/28 363

365 1.3.5.3.4.12 Screed / screed board floor 0% Thu 27/01/28 3 days Tue 25/01/28 364

366 1.3.5.3.4.13 Mist coat decorations 0% Mon 31/01/28 2 days Fri 28/01/28 365

367 1.3.5.3.4.14 Plaster snag 0% Thu 03/02/28 3 days Tue 01/02/28 366

368 1.3.5.3.4.15 Carpentry 2nd Fix 0% Thu 03/02/28 3 days Tue 01/02/28 366

369 1.3.5.3.4.16 Electrical 2nd Fix 0% Tue 08/02/28 3 days Fri 04/02/28 368

370 1.3.5.3.4.17 Kitchens 0% Tue 08/02/28 3 days Fri 04/02/28 366,368

371 1.3.5.3.4.18 Sanitaryware 0% Fri 11/02/28 3 days Wed 09/02/28 369

372 1.3.5.3.4.19 Mechanical 2nd fix 0% Fri 11/02/28 3 days Wed 09/02/28 369

373 1.3.5.3.4.20 Ceramics 0% Fri 18/02/28 5 days Mon 14/02/28 371

374 1.3.5.3.4.21 Vinyl flooring to wet areas 0% Tue 22/02/28 2 days Mon 21/02/28 370,373

375 1.3.5.3.4.22 Decorations 0% Tue 29/02/28 5 days Wed 23/02/28 374,367

376 1.3.5.3.4.23 Flooring 0% Fri 03/03/28 3 days Wed 01/03/28 375

377 1.3.5.3.4.24 Clean 0% Wed 08/03/28 3 days Mon 06/03/28 372,376

378 1.3.5.3.4.25 Mastic 0% Mon 13/03/28 3 days Thu 09/03/28 377

379 1.3.5.3.4.26 Final Air Test 0% Wed 15/03/28 2 days Tue 14/03/28 378

380 1.3.5.3.4.27 Snag and final clean 0% Thu 23/03/28 6 days Thu 16/03/28 378,379

381 1.3.5.3.5 Plot 4 0% Tue 28/03/28 66 days Fri 17/12/27

382 1.3.5.3.5.1 Carpentry 1st Fix (noggins / pattresses) 0% Tue 21/12/27 3 days Fri 17/12/27 354

383 1.3.5.3.5.2 SVP 0% Fri 17/12/27 1 day Fri 17/12/27 382SS

384 1.3.5.3.5.3 Plasterboard ceiling void 0% Fri 24/12/27 3 days Wed 22/12/27 382,383

385 1.3.5.3.5.4 Sprinkler First Fix 0% Fri 07/01/28 3 days Wed 05/01/28 266,384

386 1.3.5.3.5.5 Electrical 1st Fix 0% Fri 07/01/28 3 days Wed 05/01/28 382,384

387 1.3.5.3.5.6 MVHR First Fix 0% Wed 12/01/28 3 days Mon 10/01/28 386

388 1.3.5.3.5.7 Plumbing & Heating 1st Fix 0% Wed 12/01/28 3 days Mon 10/01/28 386

389 1.3.5.3.5.8 Firestopping 0% Mon 17/01/28 3 days Thu 13/01/28 388

390 1.3.5.3.5.9 Insulation & VB Check (First Air Test) 0% Mon 17/01/28 3 days Thu 13/01/28 385,387,388

391 1.3.5.3.5.10 Plasterboarding 0% Thu 20/01/28 3 days Tue 18/01/28 389,390

392 1.3.5.3.5.11 Plaster skim or dryline 0% Thu 27/01/28 5 days Fri 21/01/28 391

393 1.3.5.3.5.12 Screed / screed board floor 0% Tue 01/02/28 3 days Fri 28/01/28 392

394 1.3.5.3.5.13 Mist coat decorations 0% Thu 03/02/28 2 days Wed 02/02/28 393

395 1.3.5.3.5.14 Plaster snag 0% Tue 08/02/28 3 days Fri 04/02/28 394

396 1.3.5.3.5.15 Carpentry 2nd Fix 0% Tue 08/02/28 3 days Fri 04/02/28 394

397 1.3.5.3.5.16 Electrical 2nd Fix 0% Fri 11/02/28 3 days Wed 09/02/28 396

398 1.3.5.3.5.17 Kitchens 0% Fri 11/02/28 3 days Wed 09/02/28 394,396

399 1.3.5.3.5.18 Sanitaryware 0% Wed 16/02/28 3 days Mon 14/02/28 397

400 1.3.5.3.5.19 Mechanical 2nd fix 0% Wed 16/02/28 3 days Mon 14/02/28 397

401 1.3.5.3.5.20 Ceramics 0% Wed 23/02/28 5 days Thu 17/02/28 399

402 1.3.5.3.5.21 Vinyl flooring to wet areas 0% Fri 25/02/28 2 days Thu 24/02/28 398,401

403 1.3.5.3.5.22 Decorations 0% Fri 03/03/28 5 days Mon 28/02/28 402,395

404 1.3.5.3.5.23 Flooring 0% Wed 08/03/28 3 days Mon 06/03/28 403

405 1.3.5.3.5.24 Clean 0% Mon 13/03/28 3 days Thu 09/03/28 400,404

406 1.3.5.3.5.25 Mastic 0% Thu 16/03/28 3 days Tue 14/03/28 405

407 1.3.5.3.5.26 Final Air Test 0% Mon 20/03/28 2 days Fri 17/03/28 406

408 1.3.5.3.5.27 Snag and final clean 0% Tue 28/03/28 6 days Tue 21/03/28 406,407

409 1.3.5.3.6 Plot 5 0% Fri 31/03/28 66 days Wed 22/12/27

410 1.3.5.3.6.1 Carpentry 1st Fix (noggins / pattresses) 0% Fri 24/12/27 3 days Wed 22/12/27 382

411 1.3.5.3.6.2 SVP 0% Wed 22/12/27 1 day Wed 22/12/27 410SS

412 1.3.5.3.6.3 Plasterboard ceiling void 0% Fri 07/01/28 3 days Wed 05/01/28 410,411

413 1.3.5.3.6.4 Sprinkler First Fix 0% Wed 12/01/28 3 days Mon 10/01/28 266,412

414 1.3.5.3.6.5 Electrical 1st Fix 0% Wed 12/01/28 3 days Mon 10/01/28 410,412

415 1.3.5.3.6.6 MVHR First Fix 0% Mon 17/01/28 3 days Thu 13/01/28 414

416 1.3.5.3.6.7 Plumbing & Heating 1st Fix 0% Mon 17/01/28 3 days Thu 13/01/28 414

417 1.3.5.3.6.8 Firestopping 0% Thu 20/01/28 3 days Tue 18/01/28 416

418 1.3.5.3.6.9 Insulation & VB Check (First Air Test) 0% Thu 20/01/28 3 days Tue 18/01/28 413,415,416

419 1.3.5.3.6.10 Plasterboarding 0% Tue 25/01/28 3 days Fri 21/01/28 417,418

420 1.3.5.3.6.11 Plaster skim or dryline 0% Tue 01/02/28 5 days Wed 26/01/28 419

421 1.3.5.3.6.12 Screed / screed board floor 0% Fri 04/02/28 3 days Wed 02/02/28 420

422 1.3.5.3.6.13 Mist coat decorations 0% Tue 08/02/28 2 days Mon 07/02/28 421

423 1.3.5.3.6.14 Plaster snag 0% Fri 11/02/28 3 days Wed 09/02/28 422

424 1.3.5.3.6.15 Carpentry 2nd Fix 0% Fri 11/02/28 3 days Wed 09/02/28 422

425 1.3.5.3.6.16 Electrical 2nd Fix 0% Wed 16/02/28 3 days Mon 14/02/28 424

426 1.3.5.3.6.17 Kitchens 0% Wed 16/02/28 3 days Mon 14/02/28 422,424

427 1.3.5.3.6.18 Sanitaryware 0% Mon 21/02/28 3 days Thu 17/02/28 425

428 1.3.5.3.6.19 Mechanical 2nd fix 0% Mon 21/02/28 3 days Thu 17/02/28 425

429 1.3.5.3.6.20 Ceramics 0% Mon 28/02/28 5 days Tue 22/02/28 427

430 1.3.5.3.6.21 Vinyl flooring to wet areas 0% Wed 01/03/28 2 days Tue 29/02/28 426,429

431 1.3.5.3.6.22 Decorations 0% Wed 08/03/28 5 days Thu 02/03/28 430

432 1.3.5.3.6.23 Flooring 0% Mon 13/03/28 3 days Thu 09/03/28 431

433 1.3.5.3.6.24 Clean 0% Thu 16/03/28 3 days Tue 14/03/28 428,432

434 1.3.5.3.6.25 Mastic 0% Tue 21/03/28 3 days Fri 17/03/28 433

435 1.3.5.3.6.26 Final Air Test 0% Thu 23/03/28 2 days Wed 22/03/28 434

436 1.3.5.3.6.27 Snag and final clean 0% Fri 31/03/28 6 days Fri 24/03/28 434,435

437 1.3.5.3.7 Plot 6 0% Tue 04/04/28 65 days Wed 05/01/28

438 1.3.5.3.7.1 Carpentry 1st Fix (noggins / pattresses) 0% Fri 07/01/28 3 days Wed 05/01/28 410

439 1.3.5.3.7.2 SVP 0% Wed 05/01/28 1 day Wed 05/01/28 438SS

440 1.3.5.3.7.3 Plasterboard ceiling void 0% Wed 12/01/28 3 days Mon 10/01/28 438,439

441 1.3.5.3.7.4 Sprinkler First Fix 0% Mon 17/01/28 3 days Thu 13/01/28 266,440

442 1.3.5.3.7.5 Electrical 1st Fix 0% Mon 17/01/28 3 days Thu 13/01/28 438,440

443 1.3.5.3.7.6 MVHR First Fix 0% Thu 20/01/28 3 days Tue 18/01/28 442

444 1.3.5.3.7.7 Plumbing & Heating 1st Fix 0% Thu 20/01/28 3 days Tue 18/01/28 442

445 1.3.5.3.7.8 Firestopping 0% Tue 25/01/28 3 days Fri 21/01/28 444

446 1.3.5.3.7.9 Insulation & VB Check (First Air Test) 0% Tue 25/01/28 3 days Fri 21/01/28 441,443,444

447 1.3.5.3.7.10 Plasterboarding 0% Fri 28/01/28 3 days Wed 26/01/28 445,446

448 1.3.5.3.7.11 Plaster skim or dryline 0% Fri 04/02/28 5 days Mon 31/01/28 447

449 1.3.5.3.7.12 Screed / screed board floor 0% Wed 09/02/28 3 days Mon 07/02/28 448

450 1.3.5.3.7.13 Mist coat decorations 0% Fri 11/02/28 2 days Thu 10/02/28 449

451 1.3.5.3.7.14 Plaster snag 0% Wed 16/02/28 3 days Mon 14/02/28 450

452 1.3.5.3.7.15 Carpentry 2nd Fix 0% Wed 16/02/28 3 days Mon 14/02/28 450

453 1.3.5.3.7.16 Electrical 2nd Fix 0% Mon 21/02/28 3 days Thu 17/02/28 452

454 1.3.5.3.7.17 Kitchens 0% Mon 21/02/28 3 days Thu 17/02/28 450,452

455 1.3.5.3.7.18 Sanitaryware 0% Thu 24/02/28 3 days Tue 22/02/28 453

456 1.3.5.3.7.19 Mechanical 2nd fix 0% Thu 24/02/28 3 days Tue 22/02/28 453

457 1.3.5.3.7.20 Ceramics 0% Thu 02/03/28 5 days Fri 25/02/28 455

458 1.3.5.3.7.21 Vinyl flooring to wet areas 0% Mon 06/03/28 2 days Fri 03/03/28 454,457

459 1.3.5.3.7.22 Decorations 0% Mon 13/03/28 5 days Tue 07/03/28 458,451

460 1.3.5.3.7.23 Flooring 0% Thu 16/03/28 3 days Tue 14/03/28 459

461 1.3.5.3.7.24 Clean 0% Tue 21/03/28 3 days Fri 17/03/28 456,460

462 1.3.5.3.7.25 Mastic 0% Fri 24/03/28 3 days Wed 22/03/28 461

463 1.3.5.3.7.26 Final Air Test 0% Tue 28/03/28 2 days Mon 27/03/28 462

464 1.3.5.3.7.27 Snag and final clean 0% Tue 04/04/28 5 days Wed 29/03/28 462,463

465 1.3.6 Block 2 0% Wed 14/06/28 215 days Mon 09/08/27

466 1.3.6.1 Substructure 0% Mon 18/10/27 50 days Mon 09/08/27

467 1.3.6.1.1 Reduced dig & capping 0% Fri 13/08/27 5 days Mon 09/08/27 239

468 1.3.6.1.2 Strip Footings 0% Fri 20/08/27 5 days Mon 16/08/27 239,467,109,1

469 1.3.6.1.3 Substructure Blockwork 0% Mon 06/09/27 10 days Mon 23/08/27 468

470 1.3.6.1.4 Under slab Drainage & Services (Incl BC sign off) 0% Mon 13/09/27 10 days Tue 31/08/27 469SS+5 days

471 1.3.6.1.5 Block & Beam Flooring - Incl Structural Topping / Insitu Raft 0% Mon 27/09/27 10 days Tue 14/09/27 470

472 1.3.6.1.6 Brickwork Plinth Course / Underbuild 0% Mon 11/10/27 10 days Tue 28/09/27 471

473 1.3.6.1.7 Hardcore perimeter 0% Mon 18/10/27 5 days Tue 12/10/27 472

474 1.3.6.2 Superstructure & External Works 0% Fri 02/06/28 157 days Tue 19/10/27

475 1.3.6.2.1 Scaffold 0% Fri 29/10/27 9 days Tue 19/10/27 240,241,473

476 1.3.6.2.2 Timber Frame 0% Fri 26/11/27 20 days Mon 01/11/27 475,124

477 1.3.6.2.3 Timber Frame Check 0% Fri 03/12/27 5 days Mon 29/11/27 476

478 1.3.6.2.4 Soffits, Fascias & Guttering 0% Fri 10/12/27 10 days Mon 29/11/27 476

479 1.3.6.2.5 Roof Coverings 0% Fri 17/12/27 15 days Mon 29/11/27 478SS

480 1.3.6.2.6 Solar PV 0% Tue 11/01/28 10 days Mon 20/12/27 479

481 1.3.6.2.7 Windows & Fire Barriers 0% Tue 11/01/28 10 days Mon 20/12/27 479,477

482 1.3.6.2.8 Strip / Adapt Scaffold for Steel Frame / Masonry 0% Tue 25/01/28 10 days Wed 12/01/28 481

483 1.3.6.2.9 Erect balcony steel frame 0% Tue 01/02/28 5 days Wed 26/01/28 482

484 1.3.6.2.10 Metal deck / concrete balcony decks 0% Tue 08/02/28 5 days Wed 02/02/28 483

485 1.3.6.2.11 Brickwork / Masonry 0% Fri 10/03/28 33 days Wed 26/01/28 479,482

486 1.3.6.2.12 Balcony Hand Rails 0% Fri 31/03/28 15 days Mon 13/03/28 485,484

487 1.3.6.2.13 Balcony weather proofing & paving 0% Fri 14/04/28 10 days Mon 03/04/28 486

488 1.3.6.2.14 Copings 0% Fri 24/03/28 10 days Mon 13/03/28 485

489 1.3.6.2.15 Mastic & Compriband 0% Fri 17/03/28 5 days Mon 13/03/28 485

490 1.3.6.2.16 Downpipes & Canopies 0% Fri 21/04/28 5 days Mon 17/04/28 485,487,489

491 1.3.6.2.17 Scaffold Strip 0% Fri 07/04/28 5 days Mon 03/04/28 480,486,488

492 1.3.6.2.18 Plot Services (Water, Electric, BT) 0% Fri 21/04/28 12 days Thu 06/04/28 491SS+3 days

493 1.3.6.2.19 Plot edgings, patios & drives 0% Fri 05/05/28 10 days Mon 24/04/28 490,492

494 1.3.6.2.20 Topsoil & Turf (Incl Soil Test) 0% Fri 19/05/28 10 days Mon 08/05/28 493

495 1.3.6.2.21 Fencing & Boundary Treatments 0% Fri 02/06/28 10 days Mon 22/05/28 494

496 1.3.6.3 Internal Finishes 0% Wed 14/06/28 86 days Wed 16/02/28

497 1.3.6.3.1 Stairwell 0% Tue 18/04/28 45 days Wed 16/02/28

498 1.3.6.3.1.1 Install stairs 0% Tue 22/02/28 5 days Wed 16/02/28 479,1291

499 1.3.6.3.1.2 Insulate & board separating walls - forming any coffin details for service 0% Tue 29/02/28 5 days Wed 23/02/28 498

500 1.3.6.3.1.3 Board high level ceiling underside of trusses 0% Tue 29/02/28 5 days Wed 23/02/28 498

501 1.3.6.3.1.4 First fix power, lighting & fire alarms 0% Tue 07/03/28 5 days Wed 01/03/28 500,499

502 1.3.6.3.1.5 First fix plumbing & heating circuits 0% Tue 07/03/28 5 days Wed 01/03/28 500

503 1.3.6.3.1.6 Complete boarding & M/F Ceiling 0% Tue 14/03/28 5 days Wed 08/03/28 501,502

504 1.3.6.3.1.7 Skim stairwell 0% Tue 21/03/28 5 days Wed 15/03/28 503

505 1.3.6.3.1.8 Mist & first coat 0% Tue 28/03/28 5 days Wed 22/03/28 504

506 1.3.6.3.1.9 Carpentry works 0% Tue 04/04/28 5 days Wed 29/03/28 505

JBHL Confirm Contract Sum
09/03

12/06
05/02

18/08

Project Launch
Procurement Schedule

CEMP
Scope & Procure Demolition Contractor
CPH&SP

Stage 4/5 Architectural Appointment
Stage 4/5 Engineering Appointments

Scope & Procure  RSA Specialist
Scope & Procure Fire Consultant

Scope & Procure  Archaeologist
Scope & Procure Ecologist

Scope & Procure Arboriculturist
Scope & Procure GeoTechnical Engineer For Mine Stabilisation Further SI

Scope & Procure Street Lighting Design
Appoint Services Designer

Scope & Procure INNS Specialist for Treatment Plan
Scope & Procure Landscape Designer

Procure & Appoint Structural Insurance & Building Control
Sprinkler Pump Main Designer
Appoint Building Control / Initial Notice

Register Robust Details
Appoint Timber Frame Specialist For Design

09/03
NMA to change Trigger Point on Conditions

NMA Approval

Planning Condition 3 - Post Notice
Planning Condition 8 - CEMP (Pre Dems)

Planning Condition 9 - RSA 1 & 2 Access Road (Pre Dems)Planning Condition 9 - RSA 1 & 2 Access Road (Pre Dems)
Planning Condition 11 - WSI Archaeology Agreed (Pre Dems)Planning Condition 11 - WSI Archaeology Agreed (Pre Dems)

Planning Condition 12 - "What Once Stood" Sign (Pre Dems)Planning Condition 12 - "What Once Stood" Sign (Pre Dems)
Planning Condition 13 - Tree Protection Plan (Pre Dems)

12/06

Planning Condition 4 & 5 - Contamination Assessment & Remediation StrategyPlanning Condition 4 & 5 - Contamination Assessment & Remediation Strategy
05/02

Planning Condition 7 - Gigabit Provision
Planning Condition 10 - Refuse Management

Planning Condition 14 - INNS Treatment Plan
Planning Condition 15 - Landscape MP

Planning Condition 16 - External Lighting Design
22/05

Planning Condition 25 - Boundary Fencing (Pre Install)
Planning Condition 29 - Provision of 4 EV Charging Points (Pre Occ)

21/07
Planning Condition 32 - Approval of External Surface Materials (Pre Install)

Planning Condition 33 - Sign Off of Remediation / Grouting (Beneficial Use)
05/02

09/03
EPS Review & Conditions Discharge (MS / TBT / etc)

Bat & Bird Boxes (pre Demolition / Site Clearance) 
Notifications

WSIWSI
What Once Stood DraftWhat Once Stood Draft

Heritage Report - Photographic SurveyHeritage Report - Photographic Survey
Final ReportFinal Report

12/03
26/03

13/04
27/04

12/05
26/05

09/06
22/06

07/07
20/07

13/03
SAB Agreement

SAB Notice & Payments 
Section 104 Technical Design & Application

Section 104 Technical Approval
Section 104 Engrossed Legal Agreement

Section 278 Initial Design Pack
Section 278  RSA 1/2

Section 278 Technical Design & Sign Off by Highways
Section 278 Application 

Section 278 Legal Agreement
Section 38 Initial Design PackSection 38 Initial Design Pack

Street Lighting Design
Section 38 Technical Design & Sign Off by HighwaysSection 38 Technical Design & Sign Off by Highways

Section 38 Application 
Section 38 Legal Agreement

Application check & prepare draft TRO order.
Publish Draft Order & Objection Period

TRO Report & Making of TRO
30/10

Fully Coordinated Engineering Layout
External Details & Specification

Site Retaining Structures - detailed design
Foundation Assessment Strategy 

Foundation Designs / Block & Beam Tender Pack & Calculations
Fully Coordinated Substructures Drawings

Final Decision on Robust Details 
Agreement on wall and floor build ups
M & E Service Routing Zones Agreed

Materials Pallette Drawing for Planning
Apartment Setting Out / Sections / Elevations

Fire Strategy Drawing
Stage 4/5 Fire Report

Construction Issue Site Plan - footpath and plot levels
House Type Finishes & Services - Preliminary

Building details 1:5s
Fencing & Boundary Treatments Coordinated Design & Details

Window & Door Details
Building Control Design Pack

Construction Issue Services Drawings

Planting Plan
LEMP
Hard & Soft Landscaping Plan

24/04
Block Line Loads

Block Preliminary Frame Drawings
Block Production Drawings

Design Stage SAPs / Thermal Comfort Assessment 
Heating & Hot Water Design
MVHR Design

Final Fire / Smoke Alarm Design
Power & Lighting Layouts
Riser Details

Incoming Services / Meter Layouts
Plant Room Layouts

Sprinkler Pump Design  Procurement
Sprinkler Pump Design

Sprinkler Procurement
Sprinkler Design

Review & Finalise Tree Protection Plan For Planning
Gas main diversion works

Tree Protection Fencing
Tree Clearance Works (Under Ecological Supervision)

Residual Scrub / Garden Clearance

Procure demolition contractorProcure demolition contractor
Procure asbestos removal contractorProcure asbestos removal contractor

Demolition & Asbestos RAMSDemolition & Asbestos RAMS
17/04

Party Wall Notice PeriodParty Wall Notice Period
Section 80 NoticeSection 80 Notice
12/06

17/04
Dilapidations Schedule
Meet the Neighbours / Letter Drop

16/03
12/06

Temporary Site Welfare & Shower UnitTemporary Site Welfare & Shower Unit
Tree protection and site security fencingTree protection and site security fencing

Asbestos ClearanceAsbestos Clearance
Hand Strip Roof (under Ecological Supervision)Hand Strip Roof (under Ecological Supervision)

Soft Strip Caerwern HouseSoft Strip Caerwern House
Demolish Caerwern House to Floor SlabDemolish Caerwern House to Floor Slab

Grub Up FoundationsGrub Up Foundations
Crush concrete and masonry for re-use, cart away surplus.Crush concrete and masonry for re-use, cart away surplus.

Additional boreholes & Trail PitsAdditional boreholes & Trail Pits
Revisions to SI & Grouting SpecificationRevisions to SI & Grouting Specification

Remediation StrategyRemediation Strategy

Investigate service depths / positions on new access roadInvestigate service depths / positions on new access road
Quotes For Service DiversionsQuotes For Service Diversions

Place order for services DiversionsPlace order for services Diversions

Update quote for Gas Main Diversion
Place order for gas main diversion

Lead-in period

DCWW Design Quote & Initial Payment
DCWW Final Design & Quote

Instruction
DCWW Instruction

DCWW Lead-in Periods

Application for New Supplies
Quote

Quote Acceptance
Lead-In

Openreach - Register Site & Procure Layout

Grouting WorksGrouting Works
Post Grouting ReportPost Grouting Report
05/02

Establish Traffic Management and Footpath ClosureEstablish Traffic Management and Footpath Closure
Break out exsiting kerb line & reduced level dig to new entrance.Break out exsiting kerb line & reduced level dig to new entrance.

Lower services / manholes
Reduced Level DigReduced Level Dig

CBR Test and sub base to new entrance.CBR Test and sub base to new entrance.
New foul drainage through access road F5-F7New foul drainage through access road F5-F7

New Road DrainageNew Road Drainage
Kerb brace to entrance and access roadKerb brace to entrance and access road

Trim sub base
New kerbing to new entranceNew kerbing to new entrance

Plane Dwr Y Felin Road & Lay New Road Base & Base CoursePlane Dwr Y Felin Road & Lay New Road Base & Base Course
Wearing course to new access roadWearing course to new access road

White lining to new entranceWhite lining to new entrance
Signage

Complete Section 278 WorksComplete Section 278 Works
Inspections & RSA Stage 3 AuditInspections & RSA Stage 3 Audit

Completion Section 278 WorksCompletion Section 278 Works

New car park retaining structures adjacent to Block 1New car park retaining structures adjacent to Block 1
Excavate & form retaining structures to rear of Blocks 3-5

Reduced Dig, CBRs & Capping
Foul Drainage F1 - F5 including lateralsFoul Drainage F1 - F5 including laterals

Storm drainage & attenuation tanks.Storm drainage & attenuation tanks.
Trim Road for Kerb BraceTrim Road for Kerb Brace

Kerb brace and Paving RestraintsKerb brace and Paving Restraints
Crane Base

Tarmac Base Course Access RoadTarmac Base Course Access Road
Mains Services

Sprinkler Main
Drainage & Services IC levelsDrainage & Services IC levels

Back edgings & pavingBack edgings & paving
LandscapingLandscaping
Street Lighting & SignageStreet Lighting & Signage

Complete TarmacComplete Tarmac
Whitelining

Reduced dig & capping
Retaining wall base & LGF footings

RC retaining walls / LGF Slab
Tanking & backfill
Plank flooring & structural topping

Stepped footings
Brickwork / Blockwork Footings / Underbuild

Under slab Drainage & Services (Incl BC sign off)
Block & Beam Flooring - Incl Structural Topping 

Brickwork Plinth Course GF
Hardcore perimeter 

Scaffold
Timber Frame

Timber Frame Check
Soffits, Fascias & Guttering

Roof Coverings
Solar PV
Windows & Fire Barriers

Strip / Adapt Scaffold for Steel Frame / Masonry
Erect balcony steel frame

Metal deck / concrete balcony decks
Brickwork / Masonry

Balcony Hand Rails 
Balcony weather proofing & paving

Copings
Mastic & Compriband

Downpipes & Canopies
Scaffold Strip

Plot Services (Water, Electric, BT)
Plot edgings, patios & drives

Topsoil & Turf (Incl Soil Test)
Fencing & Boundary Treatments

Install stairs
Insulate & board separating walls - forming any coffin details for services
Board high level ceiling underside of trusses

First fix power, lighting & fire alarms
First fix plumbing & heating circuits

Complete boarding & M/F Ceiling
Skim stairwell

Mist & first coat
Carpentry works
Second fix power & lighting

Decorations
Floor finishes

Carpentry 1st Fix (noggins / pattresses)
SVP

Plasterboard ceiling void
Sprinkler First Fix
Electrical 1st Fix

MVHR First Fix
Plumbing & Heating 1st Fix

Firestopping
Insulation & VB Check (First Air Test)

Plasterboarding
Plaster skim or dryline

Screed / screed board floor
Mist coat decorations

Plaster snag
Carpentry 2nd Fix

Electrical 2nd Fix
Kitchens

Sanitaryware
Mechanical 2nd fix

Ceramics
Vinyl flooring to wet areas

Decorations
Flooring

Clean
Mastic

Final Air Test
Snag and final clean

Carpentry 1st Fix (noggins / pattresses)
SVP

Plasterboard ceiling void
Sprinkler First Fix
Electrical 1st Fix

MVHR First Fix
Plumbing & Heating 1st Fix

Firestopping
Insulation & VB Check (First Air Test)

Plasterboarding
Plaster skim or dryline

Screed / screed board floor
Mist coat decorations

Plaster snag
Carpentry 2nd Fix

Electrical 2nd Fix
Kitchens

Sanitaryware
Mechanical 2nd fix

Ceramics
Vinyl flooring to wet areas

Decorations
Flooring

Clean
Mastic

Final Air Test
Snag and final clean

Carpentry 1st Fix (noggins / pattresses)
SVP

Plasterboard ceiling void
Sprinkler First Fix
Electrical 1st Fix

MVHR First Fix
Plumbing & Heating 1st Fix

Firestopping
Insulation & VB Check (First Air Test)

Plasterboarding
Plaster skim or dryline

Screed / screed board floor
Mist coat decorations

Plaster snag
Carpentry 2nd Fix

Electrical 2nd Fix
Kitchens

Sanitaryware
Mechanical 2nd fix

Ceramics
Vinyl flooring to wet areas

Decorations
Flooring

Clean
Mastic

Final Air Test
Snag and final clean

Carpentry 1st Fix (noggins / pattresses)
SVP

Plasterboard ceiling void
Sprinkler First Fix
Electrical 1st Fix

MVHR First Fix
Plumbing & Heating 1st Fix

Firestopping
Insulation & VB Check (First Air Test)

Plasterboarding
Plaster skim or dryline

Screed / screed board floor
Mist coat decorations

Plaster snag
Carpentry 2nd Fix

Electrical 2nd Fix
Kitchens

Sanitaryware
Mechanical 2nd fix

Ceramics
Vinyl flooring to wet areas

Decorations
Flooring

Clean
Mastic

Final Air Test
Snag and final clean

Carpentry 1st Fix (noggins / pattresses)
SVP

Plasterboard ceiling void
Sprinkler First Fix
Electrical 1st Fix

MVHR First Fix
Plumbing & Heating 1st Fix

Firestopping
Insulation & VB Check (First Air Test)

Plasterboarding
Plaster skim or dryline

Screed / screed board floor
Mist coat decorations

Plaster snag
Carpentry 2nd Fix

Electrical 2nd Fix
Kitchens

Sanitaryware
Mechanical 2nd fix

Ceramics
Vinyl flooring to wet areas

Decorations
Flooring

Clean
Mastic

Final Air Test
Snag and final clean

Carpentry 1st Fix (noggins / pattresses)
SVP

Plasterboard ceiling void
Sprinkler First Fix
Electrical 1st Fix

MVHR First Fix
Plumbing & Heating 1st Fix

Firestopping
Insulation & VB Check (First Air Test)

Plasterboarding
Plaster skim or dryline

Screed / screed board floor
Mist coat decorations

Plaster snag
Carpentry 2nd Fix

Electrical 2nd Fix
Kitchens

Sanitaryware
Mechanical 2nd fix

Ceramics
Vinyl flooring to wet areas

Decorations
Flooring

Clean
Mastic

Final Air Test
Snag and final clean

Reduced dig & cappingReduced dig & capping
Strip Footings Strip Footings 

Substructure Blockwork 
Under slab Drainage & Services (Incl BC sign off)

Block & Beam Flooring - Incl Structural Topping / Insitu Raft
Brickwork Plinth Course / Underbuild

Hardcore perimeter 

Scaffold
Timber Frame

Timber Frame Check
Soffits, Fascias & Guttering

Roof Coverings
Solar PV
Windows & Fire Barriers

Strip / Adapt Scaffold for Steel Frame / Masonry
Erect balcony steel frame

Metal deck / concrete balcony decks
Brickwork / Masonry

Balcony Hand Rails 
Balcony weather proofing & paving

Copings
Mastic & Compriband

Downpipes & Canopies
Scaffold Strip

Plot Services (Water, Electric, BT)
Plot edgings, patios & drives

Topsoil & Turf (Incl Soil Test)
Fencing & Boundary Treatments

Install stairs
Insulate & board separating walls - forming any coffin details for services
Board high level ceiling underside of trusses

First fix power, lighting & fire alarms
First fix plumbing & heating circuits

Complete boarding & M/F Ceiling
Skim stairwell

Mist & first coat
Carpentry works

25/03/26
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T1834 Design & Construction Programme
Caerwern Apartments

JP Feb 26 C653 Caerwern D & B Programme Rev C3
Contract Draft and Balconies Blocks 1, 2 & 4 - Revised Contract Date



ID WBS Task Name % Complete Finish Duration Start Predecessors

507 1.3.6.3.1.10 Second fix power & lighting 0% Tue 04/04/28 5 days Wed 29/03/28 505

508 1.3.6.3.1.11 Decorations 0% Tue 11/04/28 5 days Wed 05/04/28 507,506

509 1.3.6.3.1.12 Floor finishes 0% Tue 18/04/28 5 days Wed 12/04/28 508

510 1.3.6.3.2 Plot 7 0% Wed 24/05/28 66 days Wed 23/02/28

511 1.3.6.3.2.1 Carpentry 1st Fix (noggins / pattresses) 0% Fri 25/02/28 3 days Wed 23/02/28 498

512 1.3.6.3.2.2 SVP 0% Wed 23/02/28 1 day Wed 23/02/28 511SS

513 1.3.6.3.2.3 Plasterboard ceiling void 0% Wed 01/03/28 3 days Mon 28/02/28 511,512

514 1.3.6.3.2.4 Sprinkler First Fix 0% Mon 06/03/28 3 days Thu 02/03/28 513

515 1.3.6.3.2.5 Electrical 1st Fix 0% Mon 06/03/28 3 days Thu 02/03/28 511,513

516 1.3.6.3.2.6 MVHR First Fix 0% Thu 09/03/28 3 days Tue 07/03/28 515

517 1.3.6.3.2.7 Plumbing & Heating 1st Fix 0% Thu 09/03/28 3 days Tue 07/03/28 515

518 1.3.6.3.2.8 Firestopping 0% Tue 14/03/28 3 days Fri 10/03/28 517

519 1.3.6.3.2.9 Insulation & VB Check (First Air Test) 0% Tue 14/03/28 3 days Fri 10/03/28 516,517,514

520 1.3.6.3.2.10 Plasterboarding 0% Fri 17/03/28 3 days Wed 15/03/28 519,518

521 1.3.6.3.2.11 Plaster skim or dryline 0% Fri 24/03/28 5 days Mon 20/03/28 520

522 1.3.6.3.2.12 Screed / screed board floor 0% Wed 29/03/28 3 days Mon 27/03/28 521

523 1.3.6.3.2.13 Mist coat decorations 0% Fri 31/03/28 2 days Thu 30/03/28 522

524 1.3.6.3.2.14 Plaster snag 0% Wed 05/04/28 3 days Mon 03/04/28 523

525 1.3.6.3.2.15 Carpentry 2nd Fix 0% Wed 05/04/28 3 days Mon 03/04/28 523

526 1.3.6.3.2.16 Electrical 2nd Fix 0% Mon 10/04/28 3 days Thu 06/04/28 525

527 1.3.6.3.2.17 Kitchens 0% Mon 10/04/28 3 days Thu 06/04/28 523,525

528 1.3.6.3.2.18 Sanitaryware 0% Thu 13/04/28 3 days Tue 11/04/28 526

529 1.3.6.3.2.19 Mechanical 2nd fix 0% Thu 13/04/28 3 days Tue 11/04/28 526

530 1.3.6.3.2.20 Ceramics 0% Thu 20/04/28 5 days Fri 14/04/28 528

531 1.3.6.3.2.21 Vinyl flooring to wet areas 0% Mon 24/04/28 2 days Fri 21/04/28 527,530

532 1.3.6.3.2.22 Decorations 0% Mon 01/05/28 5 days Tue 25/04/28 531,524

533 1.3.6.3.2.23 Flooring 0% Thu 04/05/28 3 days Tue 02/05/28 532

534 1.3.6.3.2.24 Clean 0% Tue 09/05/28 3 days Fri 05/05/28 533,529

535 1.3.6.3.2.25 Mastic 0% Fri 12/05/28 3 days Wed 10/05/28 534

536 1.3.6.3.2.26 Final Air Test 0% Tue 16/05/28 2 days Mon 15/05/28 535

537 1.3.6.3.2.27 Snag and final clean 0% Wed 24/05/28 6 days Wed 17/05/28 535,509,536

538 1.3.6.3.3 Plot 8 0% Mon 29/05/28 66 days Mon 28/02/28

539 1.3.6.3.3.1 Carpentry 1st Fix (noggins / pattresses) 0% Wed 01/03/28 3 days Mon 28/02/28 511

540 1.3.6.3.3.2 SVP 0% Mon 28/02/28 1 day Mon 28/02/28 539SS

541 1.3.6.3.3.3 Plasterboard ceiling void 0% Mon 06/03/28 3 days Thu 02/03/28 539,540

542 1.3.6.3.3.4 Sprinkler First Fix 0% Thu 09/03/28 3 days Tue 07/03/28 541

543 1.3.6.3.3.5 Electrical 1st Fix 0% Thu 09/03/28 3 days Tue 07/03/28 539,541

544 1.3.6.3.3.6 MVHR First Fix 0% Tue 14/03/28 3 days Fri 10/03/28 543

545 1.3.6.3.3.7 Plumbing & Heating 1st Fix 0% Tue 14/03/28 3 days Fri 10/03/28 543

546 1.3.6.3.3.8 Firestopping 0% Fri 17/03/28 3 days Wed 15/03/28 545

547 1.3.6.3.3.9 Insulation & VB Check (First Air Test) 0% Fri 17/03/28 3 days Wed 15/03/28 542,544,545

548 1.3.6.3.3.10 Plasterboarding 0% Wed 22/03/28 3 days Mon 20/03/28 546,547

549 1.3.6.3.3.11 Plaster skim or dryline 0% Wed 29/03/28 5 days Thu 23/03/28 548

550 1.3.6.3.3.12 Screed / screed board floor 0% Mon 03/04/28 3 days Thu 30/03/28 549

551 1.3.6.3.3.13 Mist coat decorations 0% Wed 05/04/28 2 days Tue 04/04/28 550

552 1.3.6.3.3.14 Plaster snag 0% Mon 10/04/28 3 days Thu 06/04/28 551

553 1.3.6.3.3.15 Carpentry 2nd Fix 0% Mon 10/04/28 3 days Thu 06/04/28 551

554 1.3.6.3.3.16 Electrical 2nd Fix 0% Thu 13/04/28 3 days Tue 11/04/28 553

555 1.3.6.3.3.17 Kitchens 0% Thu 13/04/28 3 days Tue 11/04/28 551,553

556 1.3.6.3.3.18 Sanitaryware 0% Tue 18/04/28 3 days Fri 14/04/28 554

557 1.3.6.3.3.19 Mechanical 2nd fix 0% Tue 18/04/28 3 days Fri 14/04/28 554

558 1.3.6.3.3.20 Ceramics 0% Tue 25/04/28 5 days Wed 19/04/28 556

559 1.3.6.3.3.21 Vinyl flooring to wet areas 0% Thu 27/04/28 2 days Wed 26/04/28 555,558

560 1.3.6.3.3.22 Decorations 0% Thu 04/05/28 5 days Fri 28/04/28 559,552

561 1.3.6.3.3.23 Flooring 0% Tue 09/05/28 3 days Fri 05/05/28 560

562 1.3.6.3.3.24 Clean 0% Fri 12/05/28 3 days Wed 10/05/28 557,561

563 1.3.6.3.3.25 Mastic 0% Wed 17/05/28 3 days Mon 15/05/28 562

564 1.3.6.3.3.26 Final Air Test 0% Fri 19/05/28 2 days Thu 18/05/28 563

565 1.3.6.3.3.27 Snag and final clean 0% Mon 29/05/28 6 days Mon 22/05/28 563,564

566 1.3.6.3.4 Plot 9 0% Thu 01/06/28 66 days Thu 02/03/28

567 1.3.6.3.4.1 Carpentry 1st Fix (noggins / pattresses) 0% Mon 06/03/28 3 days Thu 02/03/28 539

568 1.3.6.3.4.2 SVP 0% Thu 02/03/28 1 day Thu 02/03/28 567SS

569 1.3.6.3.4.3 Plasterboard ceiling void 0% Thu 09/03/28 3 days Tue 07/03/28 567,568

570 1.3.6.3.4.4 Sprinkler First Fix 0% Tue 14/03/28 3 days Fri 10/03/28 569

571 1.3.6.3.4.5 Electrical 1st Fix 0% Tue 14/03/28 3 days Fri 10/03/28 567,569

572 1.3.6.3.4.6 MVHR First Fix 0% Fri 17/03/28 3 days Wed 15/03/28 571

573 1.3.6.3.4.7 Plumbing & Heating 1st Fix 0% Fri 17/03/28 3 days Wed 15/03/28 571

574 1.3.6.3.4.8 Firestopping 0% Wed 22/03/28 3 days Mon 20/03/28 573

575 1.3.6.3.4.9 Insulation & VB Check (First Air Test) 0% Wed 22/03/28 3 days Mon 20/03/28 570,572,573

576 1.3.6.3.4.10 Plasterboarding 0% Mon 27/03/28 3 days Thu 23/03/28 574,575

577 1.3.6.3.4.11 Plaster skim or dryline 0% Mon 03/04/28 5 days Tue 28/03/28 576

578 1.3.6.3.4.12 Screed / screed board floor 0% Thu 06/04/28 3 days Tue 04/04/28 577

579 1.3.6.3.4.13 Mist coat decorations 0% Mon 10/04/28 2 days Fri 07/04/28 578

580 1.3.6.3.4.14 Plaster snag 0% Thu 13/04/28 3 days Tue 11/04/28 579

581 1.3.6.3.4.15 Carpentry 2nd Fix 0% Thu 13/04/28 3 days Tue 11/04/28 579

582 1.3.6.3.4.16 Electrical 2nd Fix 0% Tue 18/04/28 3 days Fri 14/04/28 581

583 1.3.6.3.4.17 Kitchens 0% Tue 18/04/28 3 days Fri 14/04/28 579,581

584 1.3.6.3.4.18 Sanitaryware 0% Fri 21/04/28 3 days Wed 19/04/28 582

585 1.3.6.3.4.19 Mechanical 2nd fix 0% Fri 21/04/28 3 days Wed 19/04/28 582

586 1.3.6.3.4.20 Ceramics 0% Fri 28/04/28 5 days Mon 24/04/28 584

587 1.3.6.3.4.21 Vinyl flooring to wet areas 0% Tue 02/05/28 2 days Mon 01/05/28 583,586

588 1.3.6.3.4.22 Decorations 0% Tue 09/05/28 5 days Wed 03/05/28 587,580

589 1.3.6.3.4.23 Flooring 0% Fri 12/05/28 3 days Wed 10/05/28 588

590 1.3.6.3.4.24 Clean 0% Wed 17/05/28 3 days Mon 15/05/28 585,589

591 1.3.6.3.4.25 Mastic 0% Mon 22/05/28 3 days Thu 18/05/28 590

592 1.3.6.3.4.26 Final Air Test 0% Wed 24/05/28 2 days Tue 23/05/28 591

593 1.3.6.3.4.27 Snag and final clean 0% Thu 01/06/28 6 days Thu 25/05/28 591,592

594 1.3.6.3.5 Plot 10 0% Tue 06/06/28 66 days Tue 07/03/28

595 1.3.6.3.5.1 Carpentry 1st Fix (noggins / pattresses) 0% Thu 09/03/28 3 days Tue 07/03/28 567

596 1.3.6.3.5.2 SVP 0% Tue 07/03/28 1 day Tue 07/03/28 595SS

597 1.3.6.3.5.3 Plasterboard ceiling void 0% Tue 14/03/28 3 days Fri 10/03/28 595,596

598 1.3.6.3.5.4 Sprinkler First Fix 0% Fri 17/03/28 3 days Wed 15/03/28 597

599 1.3.6.3.5.5 Electrical 1st Fix 0% Fri 17/03/28 3 days Wed 15/03/28 595,597

600 1.3.6.3.5.6 MVHR First Fix 0% Wed 22/03/28 3 days Mon 20/03/28 599

601 1.3.6.3.5.7 Plumbing & Heating 1st Fix 0% Wed 22/03/28 3 days Mon 20/03/28 599

602 1.3.6.3.5.8 Firestopping 0% Mon 27/03/28 3 days Thu 23/03/28 601

603 1.3.6.3.5.9 Insulation & VB Check (First Air Test) 0% Mon 27/03/28 3 days Thu 23/03/28 598,600,601

604 1.3.6.3.5.10 Plasterboarding 0% Thu 30/03/28 3 days Tue 28/03/28 602,603

605 1.3.6.3.5.11 Plaster skim or dryline 0% Thu 06/04/28 5 days Fri 31/03/28 604

606 1.3.6.3.5.12 Screed / screed board floor 0% Tue 11/04/28 3 days Fri 07/04/28 605

607 1.3.6.3.5.13 Mist coat decorations 0% Thu 13/04/28 2 days Wed 12/04/28 606

608 1.3.6.3.5.14 Plaster snag 0% Tue 18/04/28 3 days Fri 14/04/28 607

609 1.3.6.3.5.15 Carpentry 2nd Fix 0% Tue 18/04/28 3 days Fri 14/04/28 607

610 1.3.6.3.5.16 Electrical 2nd Fix 0% Fri 21/04/28 3 days Wed 19/04/28 609

611 1.3.6.3.5.17 Kitchens 0% Fri 21/04/28 3 days Wed 19/04/28 607,609

612 1.3.6.3.5.18 Sanitaryware 0% Wed 26/04/28 3 days Mon 24/04/28 610

613 1.3.6.3.5.19 Mechanical 2nd fix 0% Wed 26/04/28 3 days Mon 24/04/28 610

614 1.3.6.3.5.20 Ceramics 0% Wed 03/05/28 5 days Thu 27/04/28 612

615 1.3.6.3.5.21 Vinyl flooring to wet areas 0% Fri 05/05/28 2 days Thu 04/05/28 611,614

616 1.3.6.3.5.22 Decorations 0% Fri 12/05/28 5 days Mon 08/05/28 615,608

617 1.3.6.3.5.23 Flooring 0% Wed 17/05/28 3 days Mon 15/05/28 616

618 1.3.6.3.5.24 Clean 0% Mon 22/05/28 3 days Thu 18/05/28 613,617

619 1.3.6.3.5.25 Mastic 0% Thu 25/05/28 3 days Tue 23/05/28 618

620 1.3.6.3.5.26 Final Air Test 0% Mon 29/05/28 2 days Fri 26/05/28 619

621 1.3.6.3.5.27 Snag and final clean 0% Tue 06/06/28 6 days Tue 30/05/28 619,620

622 1.3.6.3.6 Plot 11 0% Fri 09/06/28 66 days Fri 10/03/28

623 1.3.6.3.6.1 Carpentry 1st Fix (noggins / pattresses) 0% Tue 14/03/28 3 days Fri 10/03/28 595

624 1.3.6.3.6.2 SVP 0% Fri 10/03/28 1 day Fri 10/03/28 623SS

625 1.3.6.3.6.3 Plasterboard ceiling void 0% Fri 17/03/28 3 days Wed 15/03/28 623,624

626 1.3.6.3.6.4 Sprinkler First Fix 0% Wed 22/03/28 3 days Mon 20/03/28 625

627 1.3.6.3.6.5 Electrical 1st Fix 0% Wed 22/03/28 3 days Mon 20/03/28 623,625

628 1.3.6.3.6.6 MVHR First Fix 0% Mon 27/03/28 3 days Thu 23/03/28 627

629 1.3.6.3.6.7 Plumbing & Heating 1st Fix 0% Mon 27/03/28 3 days Thu 23/03/28 627

630 1.3.6.3.6.8 Firestopping 0% Thu 30/03/28 3 days Tue 28/03/28 629

631 1.3.6.3.6.9 Insulation & VB Check (First Air Test) 0% Thu 30/03/28 3 days Tue 28/03/28 626,628,629

632 1.3.6.3.6.10 Plasterboarding 0% Tue 04/04/28 3 days Fri 31/03/28 630,631

633 1.3.6.3.6.11 Plaster skim or dryline 0% Tue 11/04/28 5 days Wed 05/04/28 632

634 1.3.6.3.6.12 Screed / screed board floor 0% Fri 14/04/28 3 days Wed 12/04/28 633

635 1.3.6.3.6.13 Mist coat decorations 0% Tue 18/04/28 2 days Mon 17/04/28 634

636 1.3.6.3.6.14 Plaster snag 0% Fri 21/04/28 3 days Wed 19/04/28 635

637 1.3.6.3.6.15 Carpentry 2nd Fix 0% Fri 21/04/28 3 days Wed 19/04/28 635

638 1.3.6.3.6.16 Electrical 2nd Fix 0% Wed 26/04/28 3 days Mon 24/04/28 637

639 1.3.6.3.6.17 Kitchens 0% Wed 26/04/28 3 days Mon 24/04/28 635,637

640 1.3.6.3.6.18 Sanitaryware 0% Mon 01/05/28 3 days Thu 27/04/28 638

641 1.3.6.3.6.19 Mechanical 2nd fix 0% Mon 01/05/28 3 days Thu 27/04/28 638

642 1.3.6.3.6.20 Ceramics 0% Mon 08/05/28 5 days Tue 02/05/28 640

643 1.3.6.3.6.21 Vinyl flooring to wet areas 0% Wed 10/05/28 2 days Tue 09/05/28 639,642

644 1.3.6.3.6.22 Decorations 0% Wed 17/05/28 5 days Thu 11/05/28 643,636

645 1.3.6.3.6.23 Flooring 0% Mon 22/05/28 3 days Thu 18/05/28 644

646 1.3.6.3.6.24 Clean 0% Thu 25/05/28 3 days Tue 23/05/28 641,645

647 1.3.6.3.6.25 Mastic 0% Tue 30/05/28 3 days Fri 26/05/28 646

648 1.3.6.3.6.26 Final Air Test 0% Thu 01/06/28 2 days Wed 31/05/28 647

649 1.3.6.3.6.27 Snag and final clean 0% Fri 09/06/28 6 days Fri 02/06/28 647,648

650 1.3.6.3.7 Plot 12 0% Wed 14/06/28 66 days Wed 15/03/28

651 1.3.6.3.7.1 Carpentry 1st Fix (noggins / pattresses) 0% Fri 17/03/28 3 days Wed 15/03/28 623

652 1.3.6.3.7.2 SVP 0% Wed 15/03/28 1 day Wed 15/03/28 651SS

653 1.3.6.3.7.3 Plasterboard ceiling void 0% Wed 22/03/28 3 days Mon 20/03/28 651,652

654 1.3.6.3.7.4 Sprinkler First Fix 0% Mon 27/03/28 3 days Thu 23/03/28 653

655 1.3.6.3.7.5 Electrical 1st Fix 0% Mon 27/03/28 3 days Thu 23/03/28 651,653

656 1.3.6.3.7.6 MVHR First Fix 0% Thu 30/03/28 3 days Tue 28/03/28 655

657 1.3.6.3.7.7 Plumbing & Heating 1st Fix 0% Thu 30/03/28 3 days Tue 28/03/28 655

658 1.3.6.3.7.8 Firestopping 0% Tue 04/04/28 3 days Fri 31/03/28 657

659 1.3.6.3.7.9 Insulation & VB Check (First Air Test) 0% Tue 04/04/28 3 days Fri 31/03/28 654,656,657

660 1.3.6.3.7.10 Plasterboarding 0% Fri 07/04/28 3 days Wed 05/04/28 658,659

661 1.3.6.3.7.11 Plaster skim or dryline 0% Fri 14/04/28 5 days Mon 10/04/28 660

662 1.3.6.3.7.12 Screed / screed board floor 0% Wed 19/04/28 3 days Mon 17/04/28 661

663 1.3.6.3.7.13 Mist coat decorations 0% Fri 21/04/28 2 days Thu 20/04/28 662

664 1.3.6.3.7.14 Plaster snag 0% Wed 26/04/28 3 days Mon 24/04/28 663

665 1.3.6.3.7.15 Carpentry 2nd Fix 0% Wed 26/04/28 3 days Mon 24/04/28 663

666 1.3.6.3.7.16 Electrical 2nd Fix 0% Mon 01/05/28 3 days Thu 27/04/28 665

667 1.3.6.3.7.17 Kitchens 0% Mon 01/05/28 3 days Thu 27/04/28 663,665

668 1.3.6.3.7.18 Sanitaryware 0% Thu 04/05/28 3 days Tue 02/05/28 666

669 1.3.6.3.7.19 Mechanical 2nd fix 0% Thu 04/05/28 3 days Tue 02/05/28 666

670 1.3.6.3.7.20 Ceramics 0% Thu 11/05/28 5 days Fri 05/05/28 668

671 1.3.6.3.7.21 Vinyl flooring to wet areas 0% Mon 15/05/28 2 days Fri 12/05/28 667,670

672 1.3.6.3.7.22 Decorations 0% Mon 22/05/28 5 days Tue 16/05/28 671,664

673 1.3.6.3.7.23 Flooring 0% Thu 25/05/28 3 days Tue 23/05/28 672

674 1.3.6.3.7.24 Clean 0% Tue 30/05/28 3 days Fri 26/05/28 669,673

675 1.3.6.3.7.25 Mastic 0% Fri 02/06/28 3 days Wed 31/05/28 674

676 1.3.6.3.7.26 Final Air Test 0% Tue 06/06/28 2 days Mon 05/06/28 675

677 1.3.6.3.7.27 Snag and final clean 0% Wed 14/06/28 6 days Wed 07/06/28 675,676

678 1.3.7 Block 3 0% Wed 21/06/28 210 days Mon 23/08/27

679 1.3.7.1 Substructure 0% Fri 05/11/27 54 days Mon 23/08/27

680 1.3.7.1.1 Reduced dig & capping 0% Fri 27/08/27 5 days Mon 23/08/27 468,232

681 1.3.7.1.2 Strip Footings 0% Fri 10/09/27 9 days Tue 31/08/27 239,680,109,1

682 1.3.7.1.3 Substructure Blockwork 0% Fri 01/10/27 15 days Mon 13/09/27 681

683 1.3.7.1.4 Under slab Drainage & Services (Incl BC sign off) 0% Fri 01/10/27 10 days Mon 20/09/27 682SS+5 days

684 1.3.7.1.5 Block & Beam Flooring - Incl Structural Topping / Insitu Raft 0% Fri 15/10/27 10 days Mon 04/10/27 683

685 1.3.7.1.6 Brickwork Plinth Course / Underbuild 0% Fri 29/10/27 10 days Mon 18/10/27 684

686 1.3.7.1.7 Hardcore perimeter 0% Fri 05/11/27 5 days Mon 01/11/27 685

687 1.3.7.2 Superstructure & External Works 0% Wed 21/06/28 156 days Mon 08/11/27

688 1.3.7.2.1 Scaffold 0% Fri 12/11/27 5 days Mon 08/11/27 686,240,241

689 1.3.7.2.2 Timber Frame 0% Fri 17/12/27 25 days Mon 15/11/27 688,124

690 1.3.7.2.3 Timber Frame Check 0% Fri 24/12/27 5 days Mon 20/12/27 689

691 1.3.7.2.4 Soffits, Fascias & Guttering 0% Fri 24/12/27 5 days Mon 20/12/27 689

692 1.3.7.2.5 Roof Coverings 0% Tue 25/01/28 20 days Mon 20/12/27 691SS

693 1.3.7.2.6 Solar PV 0% Tue 08/02/28 10 days Wed 26/01/28 692

694 1.3.7.2.7 Windows & Fire Barriers 0% Tue 15/02/28 15 days Wed 26/01/28 692,690

695 1.3.7.2.8 Brickwork / Masonry 0% Fri 24/03/28 43 days Wed 26/01/28 692SS,694SS

696 1.3.7.2.9 Juliette Balconies 0% Fri 14/04/28 15 days Mon 27/03/28 695

697 1.3.7.2.10 Copings 0% Fri 07/04/28 10 days Mon 27/03/28 695

698 1.3.7.2.11 Mastic & Compriband 0% Thu 30/03/28 4 days Mon 27/03/28 695

699 1.3.7.2.12 Downpipes & Canopies 0% Fri 07/04/28 6 days Fri 31/03/28 695,698

700 1.3.7.2.13 Scaffold Strip 0% Fri 21/04/28 5 days Mon 17/04/28 693,699,696,6

701 1.3.7.2.14 Plot Services (Water, Electric, BT) 0% Fri 05/05/28 12 days Thu 20/04/28 700SS+3 days

702 1.3.7.2.15 Plot edgings, patios & drives 0% Fri 19/05/28 10 days Mon 08/05/28 701

703 1.3.7.2.16 Topsoil & Turf (Incl Soil Test) 0% Wed 07/06/28 13 days Mon 22/05/28 702

704 1.3.7.2.17 Fencing & Boundary Treatments 0% Wed 21/06/28 10 days Thu 08/06/28 703

705 1.3.7.3 Internal Finishes 0% Mon 05/06/28 104 days Wed 12/01/28

706 1.3.7.3.1 Stairwell 1 0% Fri 28/04/28 78 days Wed 12/01/28

707 1.3.7.3.1.1 Install stairs 0% Tue 18/01/28 5 days Wed 12/01/28 692SS+10 days

708 1.3.7.3.1.2 Insulate & board separating walls - forming any coffin details for service 0% Tue 25/01/28 5 days Wed 19/01/28 707

709 1.3.7.3.1.3 Board high level ceiling underside of trusses 0% Tue 25/01/28 5 days Wed 19/01/28 707

710 1.3.7.3.1.4 First fix power, lighting & fire alarms 0% Tue 01/02/28 5 days Wed 26/01/28 708,709

711 1.3.7.3.1.5 First fix plumbing & heating circuits 0% Tue 01/02/28 5 days Wed 26/01/28 709

712 1.3.7.3.1.6 Complete boarding & M/F Ceiling 0% Tue 08/02/28 5 days Wed 02/02/28 710,711

713 1.3.7.3.1.7 Skim stairwell 0% Tue 15/02/28 5 days Wed 09/02/28 712

714 1.3.7.3.1.8 Mist & first coat 0% Tue 22/02/28 5 days Wed 16/02/28 713

715 1.3.7.3.1.9 Carpentry works 0% Tue 29/02/28 5 days Wed 23/02/28 714

716 1.3.7.3.1.10 Second fix power & lighting 0% Tue 29/02/28 5 days Wed 23/02/28 714

717 1.3.7.3.1.11 Decorations 0% Fri 21/04/28 4 days Tue 18/04/28 716,894,715

718 1.3.7.3.1.12 Floor finishes 0% Fri 28/04/28 5 days Mon 24/04/28 717

719 1.3.7.3.2 Stairwell 2 0% Fri 26/05/28 88 days Wed 26/01/28

720 1.3.7.3.2.1 Install stairs 0% Tue 01/02/28 5 days Wed 26/01/28 692,707

721 1.3.7.3.2.2 Insulate & board separating walls - forming any coffin details for service 0% Tue 08/02/28 5 days Wed 02/02/28 720

722 1.3.7.3.2.3 Board high level ceiling underside of trusses 0% Tue 08/02/28 5 days Wed 02/02/28 720

723 1.3.7.3.2.4 First fix power, lighting & fire alarms 0% Tue 15/02/28 5 days Wed 09/02/28 721,722

724 1.3.7.3.2.5 First fix plumbing & heating circuits 0% Tue 15/02/28 5 days Wed 09/02/28 722

725 1.3.7.3.2.6 Complete boarding & M/F Ceiling 0% Tue 22/02/28 5 days Wed 16/02/28 723,724

726 1.3.7.3.2.7 Skim stairwell 0% Tue 29/02/28 5 days Wed 23/02/28 725

727 1.3.7.3.2.8 Mist & first coat 0% Tue 07/03/28 5 days Wed 01/03/28 726

728 1.3.7.3.2.9 Carpentry works 0% Tue 14/03/28 5 days Wed 08/03/28 727

729 1.3.7.3.2.10 Second fix power & lighting 0% Tue 14/03/28 5 days Wed 08/03/28 727

730 1.3.7.3.2.11 Decorations 0% Fri 19/05/28 6 days Fri 12/05/28 729,1062

731 1.3.7.3.2.12 Floor finishes 0% Fri 26/05/28 5 days Mon 22/05/28 730

732 1.3.7.3.3 Plot 13 0% Wed 19/04/28 66 days Wed 19/01/28

733 1.3.7.3.3.1 Carpentry 1st Fix (noggins / pattresses) 0% Fri 21/01/28 3 days Wed 19/01/28 692SS,707

734 1.3.7.3.3.2 SVP 0% Wed 19/01/28 1 day Wed 19/01/28 733SS

735 1.3.7.3.3.3 Plasterboard ceiling void 0% Wed 26/01/28 3 days Mon 24/01/28 733,734

736 1.3.7.3.3.4 Sprinkler First Fix 0% Mon 31/01/28 3 days Thu 27/01/28 692,735

737 1.3.7.3.3.5 Electrical 1st Fix 0% Mon 31/01/28 3 days Thu 27/01/28 733,735

738 1.3.7.3.3.6 MVHR First Fix 0% Thu 03/02/28 3 days Tue 01/02/28 737

739 1.3.7.3.3.7 Plumbing & Heating 1st Fix 0% Thu 03/02/28 3 days Tue 01/02/28 737

740 1.3.7.3.3.8 Firestopping 0% Tue 08/02/28 3 days Fri 04/02/28 739

741 1.3.7.3.3.9 Insulation & VB Check (First Air Test) 0% Tue 08/02/28 3 days Fri 04/02/28 736,738,739

742 1.3.7.3.3.10 Plasterboarding 0% Fri 11/02/28 3 days Wed 09/02/28 740,741

743 1.3.7.3.3.11 Plaster skim or dryline 0% Fri 18/02/28 5 days Mon 14/02/28 742

744 1.3.7.3.3.12 Screed / screed board floor 0% Wed 23/02/28 3 days Mon 21/02/28 743

745 1.3.7.3.3.13 Mist coat decorations 0% Fri 25/02/28 2 days Thu 24/02/28 744

746 1.3.7.3.3.14 Plaster snag 0% Wed 01/03/28 3 days Mon 28/02/28 745

747 1.3.7.3.3.15 Carpentry 2nd Fix 0% Wed 01/03/28 3 days Mon 28/02/28 745

748 1.3.7.3.3.16 Electrical 2nd Fix 0% Mon 06/03/28 3 days Thu 02/03/28 747

749 1.3.7.3.3.17 Kitchens 0% Mon 06/03/28 3 days Thu 02/03/28 745,747

750 1.3.7.3.3.18 Sanitaryware 0% Thu 09/03/28 3 days Tue 07/03/28 748

751 1.3.7.3.3.19 Mechanical 2nd fix 0% Thu 09/03/28 3 days Tue 07/03/28 748

752 1.3.7.3.3.20 Ceramics 0% Thu 16/03/28 5 days Fri 10/03/28 750

753 1.3.7.3.3.21 Vinyl flooring to wet areas 0% Mon 20/03/28 2 days Fri 17/03/28 749,752

754 1.3.7.3.3.22 Decorations 0% Mon 27/03/28 5 days Tue 21/03/28 753,746

755 1.3.7.3.3.23 Flooring 0% Thu 30/03/28 3 days Tue 28/03/28 754

756 1.3.7.3.3.24 Clean 0% Tue 04/04/28 3 days Fri 31/03/28 751,755

757 1.3.7.3.3.25 Mastic 0% Fri 07/04/28 3 days Wed 05/04/28 756

758 1.3.7.3.3.26 Final Air Test 0% Tue 11/04/28 2 days Mon 10/04/28 757

759 1.3.7.3.3.27 Snag and final clean 0% Wed 19/04/28 6 days Wed 12/04/28 757,758

760 1.3.7.3.4 Plot 14 0% Mon 24/04/28 66 days Mon 24/01/28

761 1.3.7.3.4.1 Carpentry 1st Fix (noggins / pattresses) 0% Wed 26/01/28 3 days Mon 24/01/28 733

762 1.3.7.3.4.2 SVP 0% Mon 24/01/28 1 day Mon 24/01/28 761SS

763 1.3.7.3.4.3 Plasterboard ceiling void 0% Mon 31/01/28 3 days Thu 27/01/28 761,762

764 1.3.7.3.4.4 Sprinkler First Fix 0% Thu 03/02/28 3 days Tue 01/02/28 692,763

765 1.3.7.3.4.5 Electrical 1st Fix 0% Thu 03/02/28 3 days Tue 01/02/28 761,763

766 1.3.7.3.4.6 MVHR First Fix 0% Tue 08/02/28 3 days Fri 04/02/28 765

767 1.3.7.3.4.7 Plumbing & Heating 1st Fix 0% Tue 08/02/28 3 days Fri 04/02/28 765

768 1.3.7.3.4.8 Firestopping 0% Fri 11/02/28 3 days Wed 09/02/28 767

769 1.3.7.3.4.9 Insulation & VB Check (First Air Test) 0% Fri 11/02/28 3 days Wed 09/02/28 764,766,767

770 1.3.7.3.4.10 Plasterboarding 0% Wed 16/02/28 3 days Mon 14/02/28 768,769

771 1.3.7.3.4.11 Plaster skim or dryline 0% Wed 23/02/28 5 days Thu 17/02/28 770

772 1.3.7.3.4.12 Screed / screed board floor 0% Mon 28/02/28 3 days Thu 24/02/28 771

773 1.3.7.3.4.13 Mist coat decorations 0% Wed 01/03/28 2 days Tue 29/02/28 772

774 1.3.7.3.4.14 Plaster snag 0% Mon 06/03/28 3 days Thu 02/03/28 773

775 1.3.7.3.4.15 Carpentry 2nd Fix 0% Mon 06/03/28 3 days Thu 02/03/28 773

776 1.3.7.3.4.16 Electrical 2nd Fix 0% Thu 09/03/28 3 days Tue 07/03/28 775

777 1.3.7.3.4.17 Kitchens 0% Thu 09/03/28 3 days Tue 07/03/28 773,775

778 1.3.7.3.4.18 Sanitaryware 0% Tue 14/03/28 3 days Fri 10/03/28 776

779 1.3.7.3.4.19 Mechanical 2nd fix 0% Tue 14/03/28 3 days Fri 10/03/28 776

780 1.3.7.3.4.20 Ceramics 0% Tue 21/03/28 5 days Wed 15/03/28 778

781 1.3.7.3.4.21 Vinyl flooring to wet areas 0% Thu 23/03/28 2 days Wed 22/03/28 777,780

782 1.3.7.3.4.22 Decorations 0% Thu 30/03/28 5 days Fri 24/03/28 781,774

783 1.3.7.3.4.23 Flooring 0% Tue 04/04/28 3 days Fri 31/03/28 782

784 1.3.7.3.4.24 Clean 0% Fri 07/04/28 3 days Wed 05/04/28 779,783

785 1.3.7.3.4.25 Mastic 0% Wed 12/04/28 3 days Mon 10/04/28 784

786 1.3.7.3.4.26 Final Air Test 0% Fri 14/04/28 2 days Thu 13/04/28 785

787 1.3.7.3.4.27 Snag and final clean 0% Mon 24/04/28 6 days Mon 17/04/28 785,786

788 1.3.7.3.5 Plot 17 0% Thu 27/04/28 66 days Thu 27/01/28

789 1.3.7.3.5.1 Carpentry 1st Fix (noggins / pattresses) 0% Mon 31/01/28 3 days Thu 27/01/28 761

790 1.3.7.3.5.2 SVP 0% Thu 27/01/28 1 day Thu 27/01/28 789SS

791 1.3.7.3.5.3 Plasterboard ceiling void 0% Thu 03/02/28 3 days Tue 01/02/28 789,790

792 1.3.7.3.5.4 Sprinkler First Fix 0% Tue 08/02/28 3 days Fri 04/02/28 692,791

793 1.3.7.3.5.5 Electrical 1st Fix 0% Tue 08/02/28 3 days Fri 04/02/28 789,791

794 1.3.7.3.5.6 MVHR First Fix 0% Fri 11/02/28 3 days Wed 09/02/28 793

795 1.3.7.3.5.7 Plumbing & Heating 1st Fix 0% Fri 11/02/28 3 days Wed 09/02/28 793

796 1.3.7.3.5.8 Firestopping 0% Wed 16/02/28 3 days Mon 14/02/28 795

797 1.3.7.3.5.9 Insulation & VB Check (First Air Test) 0% Wed 16/02/28 3 days Mon 14/02/28 792,794,795

798 1.3.7.3.5.10 Plasterboarding 0% Mon 21/02/28 3 days Thu 17/02/28 796,797

799 1.3.7.3.5.11 Plaster skim or dryline 0% Mon 28/02/28 5 days Tue 22/02/28 798

800 1.3.7.3.5.12 Screed / screed board floor 0% Thu 02/03/28 3 days Tue 29/02/28 799

801 1.3.7.3.5.13 Mist coat decorations 0% Mon 06/03/28 2 days Fri 03/03/28 800

802 1.3.7.3.5.14 Plaster snag 0% Thu 09/03/28 3 days Tue 07/03/28 801

803 1.3.7.3.5.15 Carpentry 2nd Fix 0% Thu 09/03/28 3 days Tue 07/03/28 801

804 1.3.7.3.5.16 Electrical 2nd Fix 0% Tue 14/03/28 3 days Fri 10/03/28 803

805 1.3.7.3.5.17 Kitchens 0% Tue 14/03/28 3 days Fri 10/03/28 801,803

806 1.3.7.3.5.18 Sanitaryware 0% Fri 17/03/28 3 days Wed 15/03/28 804

807 1.3.7.3.5.19 Mechanical 2nd fix 0% Fri 17/03/28 3 days Wed 15/03/28 804

808 1.3.7.3.5.20 Ceramics 0% Fri 24/03/28 5 days Mon 20/03/28 806

809 1.3.7.3.5.21 Vinyl flooring to wet areas 0% Tue 28/03/28 2 days Mon 27/03/28 805,808

810 1.3.7.3.5.22 Decorations 0% Tue 04/04/28 5 days Wed 29/03/28 809

811 1.3.7.3.5.23 Flooring 0% Fri 07/04/28 3 days Wed 05/04/28 810

812 1.3.7.3.5.24 Clean 0% Wed 12/04/28 3 days Mon 10/04/28 807,811

813 1.3.7.3.5.25 Mastic 0% Mon 17/04/28 3 days Thu 13/04/28 812

814 1.3.7.3.5.26 Final Air Test 0% Wed 19/04/28 2 days Tue 18/04/28 813,802

815 1.3.7.3.5.27 Snag and final clean 0% Thu 27/04/28 6 days Thu 20/04/28 813,814

816 1.3.7.3.6 Plot 18 0% Tue 02/05/28 66 days Tue 01/02/28

817 1.3.7.3.6.1 Carpentry 1st Fix (noggins / pattresses) 0% Thu 03/02/28 3 days Tue 01/02/28 789

818 1.3.7.3.6.2 SVP 0% Tue 01/02/28 1 day Tue 01/02/28 817SS

819 1.3.7.3.6.3 Plasterboard ceiling void 0% Tue 08/02/28 3 days Fri 04/02/28 817,818

820 1.3.7.3.6.4 Sprinkler First Fix 0% Fri 11/02/28 3 days Wed 09/02/28 692,819

821 1.3.7.3.6.5 Electrical 1st Fix 0% Fri 11/02/28 3 days Wed 09/02/28 817,819

822 1.3.7.3.6.6 MVHR First Fix 0% Wed 16/02/28 3 days Mon 14/02/28 821

823 1.3.7.3.6.7 Plumbing & Heating 1st Fix 0% Wed 16/02/28 3 days Mon 14/02/28 821

824 1.3.7.3.6.8 Firestopping 0% Mon 21/02/28 3 days Thu 17/02/28 823

825 1.3.7.3.6.9 Insulation & VB Check (First Air Test) 0% Mon 21/02/28 3 days Thu 17/02/28 820,822,823

826 1.3.7.3.6.10 Plasterboarding 0% Thu 24/02/28 3 days Tue 22/02/28 824,825

827 1.3.7.3.6.11 Plaster skim or dryline 0% Thu 02/03/28 5 days Fri 25/02/28 826

828 1.3.7.3.6.12 Screed / screed board floor 0% Tue 07/03/28 3 days Fri 03/03/28 827

829 1.3.7.3.6.13 Mist coat decorations 0% Thu 09/03/28 2 days Wed 08/03/28 828

830 1.3.7.3.6.14 Plaster snag 0% Tue 14/03/28 3 days Fri 10/03/28 829

831 1.3.7.3.6.15 Carpentry 2nd Fix 0% Tue 14/03/28 3 days Fri 10/03/28 829

832 1.3.7.3.6.16 Electrical 2nd Fix 0% Fri 17/03/28 3 days Wed 15/03/28 831

833 1.3.7.3.6.17 Kitchens 0% Fri 17/03/28 3 days Wed 15/03/28 829,831

834 1.3.7.3.6.18 Sanitaryware 0% Wed 22/03/28 3 days Mon 20/03/28 832

835 1.3.7.3.6.19 Mechanical 2nd fix 0% Wed 22/03/28 3 days Mon 20/03/28 832

836 1.3.7.3.6.20 Ceramics 0% Wed 29/03/28 5 days Thu 23/03/28 834

837 1.3.7.3.6.21 Vinyl flooring to wet areas 0% Fri 31/03/28 2 days Thu 30/03/28 833,836

838 1.3.7.3.6.22 Decorations 0% Fri 07/04/28 5 days Mon 03/04/28 837,830

839 1.3.7.3.6.23 Flooring 0% Wed 12/04/28 3 days Mon 10/04/28 838

840 1.3.7.3.6.24 Clean 0% Mon 17/04/28 3 days Thu 13/04/28 835,839

841 1.3.7.3.6.25 Mastic 0% Thu 20/04/28 3 days Tue 18/04/28 840

842 1.3.7.3.6.26 Final Air Test 0% Mon 24/04/28 2 days Fri 21/04/28 841

843 1.3.7.3.6.27 Snag and final clean 0% Tue 02/05/28 6 days Tue 25/04/28 841,842

844 1.3.7.3.7 Plot 21 0% Fri 05/05/28 66 days Fri 04/02/28

845 1.3.7.3.7.1 Carpentry 1st Fix (noggins / pattresses) 0% Tue 08/02/28 3 days Fri 04/02/28 817

846 1.3.7.3.7.2 SVP 0% Fri 04/02/28 1 day Fri 04/02/28 845SS

847 1.3.7.3.7.3 Plasterboard ceiling void 0% Fri 11/02/28 3 days Wed 09/02/28 845,846

848 1.3.7.3.7.4 Sprinkler First Fix 0% Wed 16/02/28 3 days Mon 14/02/28 692,847

849 1.3.7.3.7.5 Electrical 1st Fix 0% Wed 16/02/28 3 days Mon 14/02/28 845,847

850 1.3.7.3.7.6 MVHR First Fix 0% Mon 21/02/28 3 days Thu 17/02/28 849

851 1.3.7.3.7.7 Plumbing & Heating 1st Fix 0% Mon 21/02/28 3 days Thu 17/02/28 849

852 1.3.7.3.7.8 Firestopping 0% Thu 24/02/28 3 days Tue 22/02/28 851

853 1.3.7.3.7.9 Insulation & VB Check (First Air Test) 0% Thu 24/02/28 3 days Tue 22/02/28 848,850,851

854 1.3.7.3.7.10 Plasterboarding 0% Tue 29/02/28 3 days Fri 25/02/28 852,853

855 1.3.7.3.7.11 Plaster skim or dryline 0% Tue 07/03/28 5 days Wed 01/03/28 854

856 1.3.7.3.7.12 Screed / screed board floor 0% Fri 10/03/28 3 days Wed 08/03/28 855

857 1.3.7.3.7.13 Mist coat decorations 0% Tue 14/03/28 2 days Mon 13/03/28 856

858 1.3.7.3.7.14 Plaster snag 0% Fri 17/03/28 3 days Wed 15/03/28 857

859 1.3.7.3.7.15 Carpentry 2nd Fix 0% Fri 17/03/28 3 days Wed 15/03/28 857

860 1.3.7.3.7.16 Electrical 2nd Fix 0% Wed 22/03/28 3 days Mon 20/03/28 859

861 1.3.7.3.7.17 Kitchens 0% Wed 22/03/28 3 days Mon 20/03/28 857,859

862 1.3.7.3.7.18 Sanitaryware 0% Mon 27/03/28 3 days Thu 23/03/28 860

863 1.3.7.3.7.19 Mechanical 2nd fix 0% Mon 27/03/28 3 days Thu 23/03/28 860

864 1.3.7.3.7.20 Ceramics 0% Mon 03/04/28 5 days Tue 28/03/28 862

865 1.3.7.3.7.21 Vinyl flooring to wet areas 0% Wed 05/04/28 2 days Tue 04/04/28 861,864

866 1.3.7.3.7.22 Decorations 0% Wed 12/04/28 5 days Thu 06/04/28 865

867 1.3.7.3.7.23 Flooring 0% Mon 17/04/28 3 days Thu 13/04/28 866

868 1.3.7.3.7.24 Clean 0% Thu 20/04/28 3 days Tue 18/04/28 863,867

869 1.3.7.3.7.25 Mastic 0% Tue 25/04/28 3 days Fri 21/04/28 868

870 1.3.7.3.7.26 Final Air Test 0% Thu 27/04/28 2 days Wed 26/04/28 869

871 1.3.7.3.7.27 Snag and final clean 0% Fri 05/05/28 6 days Fri 28/04/28 869,870

872 1.3.7.3.8 Plot 22 0% Wed 10/05/28 66 days Wed 09/02/28

873 1.3.7.3.8.1 Carpentry 1st Fix (noggins / pattresses) 0% Fri 11/02/28 3 days Wed 09/02/28 845

874 1.3.7.3.8.2 SVP 0% Wed 09/02/28 1 day Wed 09/02/28 873SS

875 1.3.7.3.8.3 Plasterboard ceiling void 0% Wed 16/02/28 3 days Mon 14/02/28 873,874

876 1.3.7.3.8.4 Sprinkler First Fix 0% Mon 21/02/28 3 days Thu 17/02/28 692,875

877 1.3.7.3.8.5 Electrical 1st Fix 0% Mon 21/02/28 3 days Thu 17/02/28 873,875

878 1.3.7.3.8.6 MVHR First Fix 0% Thu 24/02/28 3 days Tue 22/02/28 877

879 1.3.7.3.8.7 Plumbing & Heating 1st Fix 0% Thu 24/02/28 3 days Tue 22/02/28 877

880 1.3.7.3.8.8 Firestopping 0% Tue 29/02/28 3 days Fri 25/02/28 879

881 1.3.7.3.8.9 Insulation & VB Check (First Air Test) 0% Tue 29/02/28 3 days Fri 25/02/28 876,878,879

882 1.3.7.3.8.10 Plasterboarding 0% Fri 03/03/28 3 days Wed 01/03/28 880,881

883 1.3.7.3.8.11 Plaster skim or dryline 0% Fri 10/03/28 5 days Mon 06/03/28 882

884 1.3.7.3.8.12 Screed / screed board floor 0% Wed 15/03/28 3 days Mon 13/03/28 883

885 1.3.7.3.8.13 Mist coat decorations 0% Fri 17/03/28 2 days Thu 16/03/28 884

886 1.3.7.3.8.14 Plaster snag 0% Wed 22/03/28 3 days Mon 20/03/28 885

887 1.3.7.3.8.15 Carpentry 2nd Fix 0% Wed 22/03/28 3 days Mon 20/03/28 885

888 1.3.7.3.8.16 Electrical 2nd Fix 0% Mon 27/03/28 3 days Thu 23/03/28 887

889 1.3.7.3.8.17 Kitchens 0% Mon 27/03/28 3 days Thu 23/03/28 885,887

890 1.3.7.3.8.18 Sanitaryware 0% Thu 30/03/28 3 days Tue 28/03/28 888

891 1.3.7.3.8.19 Mechanical 2nd fix 0% Thu 30/03/28 3 days Tue 28/03/28 888

892 1.3.7.3.8.20 Ceramics 0% Thu 06/04/28 5 days Fri 31/03/28 890

893 1.3.7.3.8.21 Vinyl flooring to wet areas 0% Mon 10/04/28 2 days Fri 07/04/28 889,892

894 1.3.7.3.8.22 Decorations 0% Mon 17/04/28 5 days Tue 11/04/28 893,886

895 1.3.7.3.8.23 Flooring 0% Thu 20/04/28 3 days Tue 18/04/28 894

896 1.3.7.3.8.24 Clean 0% Tue 25/04/28 3 days Fri 21/04/28 891,895

897 1.3.7.3.8.25 Mastic 0% Fri 28/04/28 3 days Wed 26/04/28 896

898 1.3.7.3.8.26 Final Air Test 0% Tue 02/05/28 2 days Mon 01/05/28 897

899 1.3.7.3.8.27 Snag and final clean 0% Wed 10/05/28 6 days Wed 03/05/28 897,898

900 1.3.7.3.9 Plot 15 0% Mon 15/05/28 66 days Mon 14/02/28

901 1.3.7.3.9.1 Carpentry 1st Fix (noggins / pattresses) 0% Wed 16/02/28 3 days Mon 14/02/28 720,873

902 1.3.7.3.9.2 SVP 0% Mon 14/02/28 1 day Mon 14/02/28 901SS

903 1.3.7.3.9.3 Plasterboard ceiling void 0% Mon 21/02/28 3 days Thu 17/02/28 901,902

904 1.3.7.3.9.4 Sprinkler First Fix 0% Thu 24/02/28 3 days Tue 22/02/28 903,692

905 1.3.7.3.9.5 Electrical 1st Fix 0% Thu 24/02/28 3 days Tue 22/02/28 901,903

906 1.3.7.3.9.6 MVHR First Fix 0% Tue 29/02/28 3 days Fri 25/02/28 905

907 1.3.7.3.9.7 Plumbing & Heating 1st Fix 0% Tue 29/02/28 3 days Fri 25/02/28 905

908 1.3.7.3.9.8 Firestopping 0% Fri 03/03/28 3 days Wed 01/03/28 907

909 1.3.7.3.9.9 Insulation & VB Check (First Air Test) 0% Fri 03/03/28 3 days Wed 01/03/28 904,906,907

910 1.3.7.3.9.10 Plasterboarding 0% Wed 08/03/28 3 days Mon 06/03/28 908,909

911 1.3.7.3.9.11 Plaster skim or dryline 0% Wed 15/03/28 5 days Thu 09/03/28 910

912 1.3.7.3.9.12 Screed / screed board floor 0% Mon 20/03/28 3 days Thu 16/03/28 911

913 1.3.7.3.9.13 Mist coat decorations 0% Wed 22/03/28 2 days Tue 21/03/28 912

914 1.3.7.3.9.14 Plaster snag 0% Mon 27/03/28 3 days Thu 23/03/28 913

915 1.3.7.3.9.15 Carpentry 2nd Fix 0% Mon 27/03/28 3 days Thu 23/03/28 913

916 1.3.7.3.9.16 Electrical 2nd Fix 0% Thu 30/03/28 3 days Tue 28/03/28 915

917 1.3.7.3.9.17 Kitchens 0% Thu 30/03/28 3 days Tue 28/03/28 913,915

918 1.3.7.3.9.18 Sanitaryware 0% Tue 04/04/28 3 days Fri 31/03/28 916

919 1.3.7.3.9.19 Mechanical 2nd fix 0% Tue 04/04/28 3 days Fri 31/03/28 916

920 1.3.7.3.9.20 Ceramics 0% Tue 11/04/28 5 days Wed 05/04/28 918

921 1.3.7.3.9.21 Vinyl flooring to wet areas 0% Thu 13/04/28 2 days Wed 12/04/28 917,920

922 1.3.7.3.9.22 Decorations 0% Thu 20/04/28 5 days Fri 14/04/28 921,914

923 1.3.7.3.9.23 Flooring 0% Tue 25/04/28 3 days Fri 21/04/28 922

924 1.3.7.3.9.24 Clean 0% Fri 28/04/28 3 days Wed 26/04/28 919,923

925 1.3.7.3.9.25 Mastic 0% Wed 03/05/28 3 days Mon 01/05/28 924

926 1.3.7.3.9.26 Final Air Test 0% Fri 05/05/28 2 days Thu 04/05/28 925

927 1.3.7.3.9.27 Snag and final clean 0% Mon 15/05/28 6 days Mon 08/05/28 925,926

928 1.3.7.3.10 Plot 16 0% Thu 18/05/28 66 days Thu 17/02/28

929 1.3.7.3.10.1 Carpentry 1st Fix (noggins / pattresses) 0% Mon 21/02/28 3 days Thu 17/02/28 901

930 1.3.7.3.10.2 SVP 0% Thu 17/02/28 1 day Thu 17/02/28 929SS

931 1.3.7.3.10.3 Plasterboard ceiling void 0% Thu 24/02/28 3 days Tue 22/02/28 929,930

932 1.3.7.3.10.4 Sprinkler First Fix 0% Tue 29/02/28 3 days Fri 25/02/28 931,692

933 1.3.7.3.10.5 Electrical 1st Fix 0% Tue 29/02/28 3 days Fri 25/02/28 929,931

934 1.3.7.3.10.6 MVHR First Fix 0% Fri 03/03/28 3 days Wed 01/03/28 933

935 1.3.7.3.10.7 Plumbing & Heating 1st Fix 0% Fri 03/03/28 3 days Wed 01/03/28 933

936 1.3.7.3.10.8 Firestopping 0% Wed 08/03/28 3 days Mon 06/03/28 935

937 1.3.7.3.10.9 Insulation & VB Check (First Air Test) 0% Wed 08/03/28 3 days Mon 06/03/28 932,934,935

938 1.3.7.3.10.10 Plasterboarding 0% Mon 13/03/28 3 days Thu 09/03/28 936,937

939 1.3.7.3.10.11 Plaster skim or dryline 0% Mon 20/03/28 5 days Tue 14/03/28 938

940 1.3.7.3.10.12 Screed / screed board floor 0% Thu 23/03/28 3 days Tue 21/03/28 939

941 1.3.7.3.10.13 Mist coat decorations 0% Mon 27/03/28 2 days Fri 24/03/28 940

942 1.3.7.3.10.14 Plaster snag 0% Thu 30/03/28 3 days Tue 28/03/28 941

943 1.3.7.3.10.15 Carpentry 2nd Fix 0% Thu 30/03/28 3 days Tue 28/03/28 941

944 1.3.7.3.10.16 Electrical 2nd Fix 0% Tue 04/04/28 3 days Fri 31/03/28 943

945 1.3.7.3.10.17 Kitchens 0% Tue 04/04/28 3 days Fri 31/03/28 941,943

946 1.3.7.3.10.18 Sanitaryware 0% Fri 07/04/28 3 days Wed 05/04/28 944

947 1.3.7.3.10.19 Mechanical 2nd fix 0% Fri 07/04/28 3 days Wed 05/04/28 944

948 1.3.7.3.10.20 Ceramics 0% Fri 14/04/28 5 days Mon 10/04/28 946

949 1.3.7.3.10.21 Vinyl flooring to wet areas 0% Tue 18/04/28 2 days Mon 17/04/28 945,948

950 1.3.7.3.10.22 Decorations 0% Tue 25/04/28 5 days Wed 19/04/28 949,942

951 1.3.7.3.10.23 Flooring 0% Fri 28/04/28 3 days Wed 26/04/28 950

952 1.3.7.3.10.24 Clean 0% Wed 03/05/28 3 days Mon 01/05/28 947,951

953 1.3.7.3.10.25 Mastic 0% Mon 08/05/28 3 days Thu 04/05/28 952

954 1.3.7.3.10.26 Final Air Test 0% Wed 10/05/28 2 days Tue 09/05/28 953

955 1.3.7.3.10.27 Snag and final clean 0% Thu 18/05/28 6 days Thu 11/05/28 953,954

956 1.3.7.3.11 Plot 19 0% Tue 23/05/28 66 days Tue 22/02/28

957 1.3.7.3.11.1 Carpentry 1st Fix (noggins / pattresses) 0% Thu 24/02/28 3 days Tue 22/02/28 929

958 1.3.7.3.11.2 SVP 0% Tue 22/02/28 1 day Tue 22/02/28 957SS

959 1.3.7.3.11.3 Plasterboard ceiling void 0% Tue 29/02/28 3 days Fri 25/02/28 957,958

960 1.3.7.3.11.4 Sprinkler First Fix 0% Fri 03/03/28 3 days Wed 01/03/28 959,692

961 1.3.7.3.11.5 Electrical 1st Fix 0% Fri 03/03/28 3 days Wed 01/03/28 957,959

962 1.3.7.3.11.6 MVHR First Fix 0% Wed 08/03/28 3 days Mon 06/03/28 961

963 1.3.7.3.11.7 Plumbing & Heating 1st Fix 0% Wed 08/03/28 3 days Mon 06/03/28 961

964 1.3.7.3.11.8 Firestopping 0% Mon 13/03/28 3 days Thu 09/03/28 963

965 1.3.7.3.11.9 Insulation & VB Check (First Air Test) 0% Mon 13/03/28 3 days Thu 09/03/28 960,962,963

966 1.3.7.3.11.10 Plasterboarding 0% Thu 16/03/28 3 days Tue 14/03/28 964,965

967 1.3.7.3.11.11 Plaster skim or dryline 0% Thu 23/03/28 5 days Fri 17/03/28 966

968 1.3.7.3.11.12 Screed / screed board floor 0% Tue 28/03/28 3 days Fri 24/03/28 967

969 1.3.7.3.11.13 Mist coat decorations 0% Thu 30/03/28 2 days Wed 29/03/28 968

970 1.3.7.3.11.14 Plaster snag 0% Tue 04/04/28 3 days Fri 31/03/28 969

971 1.3.7.3.11.15 Carpentry 2nd Fix 0% Tue 04/04/28 3 days Fri 31/03/28 969

972 1.3.7.3.11.16 Electrical 2nd Fix 0% Fri 07/04/28 3 days Wed 05/04/28 971

973 1.3.7.3.11.17 Kitchens 0% Fri 07/04/28 3 days Wed 05/04/28 969,971

974 1.3.7.3.11.18 Sanitaryware 0% Wed 12/04/28 3 days Mon 10/04/28 972

975 1.3.7.3.11.19 Mechanical 2nd fix 0% Wed 12/04/28 3 days Mon 10/04/28 972

976 1.3.7.3.11.20 Ceramics 0% Wed 19/04/28 5 days Thu 13/04/28 974

977 1.3.7.3.11.21 Vinyl flooring to wet areas 0% Fri 21/04/28 2 days Thu 20/04/28 973,976

978 1.3.7.3.11.22 Decorations 0% Fri 28/04/28 5 days Mon 24/04/28 977,970

979 1.3.7.3.11.23 Flooring 0% Wed 03/05/28 3 days Mon 01/05/28 978

980 1.3.7.3.11.24 Clean 0% Mon 08/05/28 3 days Thu 04/05/28 975,979

981 1.3.7.3.11.25 Mastic 0% Thu 11/05/28 3 days Tue 09/05/28 980

982 1.3.7.3.11.26 Final Air Test 0% Mon 15/05/28 2 days Fri 12/05/28 981

983 1.3.7.3.11.27 Snag and final clean 0% Tue 23/05/28 6 days Tue 16/05/28 981,982

984 1.3.7.3.12 Plot 20 0% Fri 26/05/28 66 days Fri 25/02/28

985 1.3.7.3.12.1 Carpentry 1st Fix (noggins / pattresses) 0% Tue 29/02/28 3 days Fri 25/02/28 957

986 1.3.7.3.12.2 SVP 0% Fri 25/02/28 1 day Fri 25/02/28 985SS

987 1.3.7.3.12.3 Plasterboard ceiling void 0% Fri 03/03/28 3 days Wed 01/03/28 985,986

988 1.3.7.3.12.4 Sprinkler First Fix 0% Wed 08/03/28 3 days Mon 06/03/28 987,692

989 1.3.7.3.12.5 Electrical 1st Fix 0% Wed 08/03/28 3 days Mon 06/03/28 985,987

990 1.3.7.3.12.6 MVHR First Fix 0% Mon 13/03/28 3 days Thu 09/03/28 989

991 1.3.7.3.12.7 Plumbing & Heating 1st Fix 0% Mon 13/03/28 3 days Thu 09/03/28 989

992 1.3.7.3.12.8 Firestopping 0% Thu 16/03/28 3 days Tue 14/03/28 991

993 1.3.7.3.12.9 Insulation & VB Check (First Air Test) 0% Thu 16/03/28 3 days Tue 14/03/28 988,990,991

994 1.3.7.3.12.10 Plasterboarding 0% Tue 21/03/28 3 days Fri 17/03/28 992,993

995 1.3.7.3.12.11 Plaster skim or dryline 0% Tue 28/03/28 5 days Wed 22/03/28 994

996 1.3.7.3.12.12 Screed / screed board floor 0% Fri 31/03/28 3 days Wed 29/03/28 995

997 1.3.7.3.12.13 Mist coat decorations 0% Tue 04/04/28 2 days Mon 03/04/28 996

998 1.3.7.3.12.14 Plaster snag 0% Fri 07/04/28 3 days Wed 05/04/28 997

999 1.3.7.3.12.15 Carpentry 2nd Fix 0% Fri 07/04/28 3 days Wed 05/04/28 997

1000 1.3.7.3.12.16 Electrical 2nd Fix 0% Wed 12/04/28 3 days Mon 10/04/28 999

1001 1.3.7.3.12.17 Kitchens 0% Wed 12/04/28 3 days Mon 10/04/28 997,999

1002 1.3.7.3.12.18 Sanitaryware 0% Mon 17/04/28 3 days Thu 13/04/28 1000

1003 1.3.7.3.12.19 Mechanical 2nd fix 0% Mon 17/04/28 3 days Thu 13/04/28 1000

1004 1.3.7.3.12.20 Ceramics 0% Mon 24/04/28 5 days Tue 18/04/28 1002

1005 1.3.7.3.12.21 Vinyl flooring to wet areas 0% Wed 26/04/28 2 days Tue 25/04/28 1001,1004

1006 1.3.7.3.12.22 Decorations 0% Wed 03/05/28 5 days Thu 27/04/28 1005,998
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ID WBS Task Name % Complete Finish Duration Start Predecessors

1007 1.3.7.3.12.23 Flooring 0% Mon 08/05/28 3 days Thu 04/05/28 1006

1008 1.3.7.3.12.24 Clean 0% Thu 11/05/28 3 days Tue 09/05/28 1003,1007

1009 1.3.7.3.12.25 Mastic 0% Tue 16/05/28 3 days Fri 12/05/28 1008

1010 1.3.7.3.12.26 Final Air Test 0% Thu 18/05/28 2 days Wed 17/05/28 1009

1011 1.3.7.3.12.27 Snag and final clean 0% Fri 26/05/28 6 days Fri 19/05/28 1009,1010

1012 1.3.7.3.13 Plot 23 0% Wed 31/05/28 66 days Wed 01/03/28

1013 1.3.7.3.13.1 Carpentry 1st Fix (noggins / pattresses) 0% Fri 03/03/28 3 days Wed 01/03/28 985

1014 1.3.7.3.13.2 SVP 0% Wed 01/03/28 1 day Wed 01/03/28 1013SS

1015 1.3.7.3.13.3 Plasterboard ceiling void 0% Wed 08/03/28 3 days Mon 06/03/28 1013,1014

1016 1.3.7.3.13.4 Sprinkler First Fix 0% Mon 13/03/28 3 days Thu 09/03/28 1015,692

1017 1.3.7.3.13.5 Electrical 1st Fix 0% Mon 13/03/28 3 days Thu 09/03/28 1013,1015

1018 1.3.7.3.13.6 MVHR First Fix 0% Thu 16/03/28 3 days Tue 14/03/28 1017

1019 1.3.7.3.13.7 Plumbing & Heating 1st Fix 0% Thu 16/03/28 3 days Tue 14/03/28 1017

1020 1.3.7.3.13.8 Firestopping 0% Tue 21/03/28 3 days Fri 17/03/28 1019

1021 1.3.7.3.13.9 Insulation & VB Check (First Air Test) 0% Tue 21/03/28 3 days Fri 17/03/28 1016,1018,101

1022 1.3.7.3.13.10 Plasterboarding 0% Fri 24/03/28 3 days Wed 22/03/28 1020,1021

1023 1.3.7.3.13.11 Plaster skim or dryline 0% Fri 31/03/28 5 days Mon 27/03/28 1022

1024 1.3.7.3.13.12 Screed / screed board floor 0% Wed 05/04/28 3 days Mon 03/04/28 1023

1025 1.3.7.3.13.13 Mist coat decorations 0% Fri 07/04/28 2 days Thu 06/04/28 1024

1026 1.3.7.3.13.14 Plaster snag 0% Wed 12/04/28 3 days Mon 10/04/28 1025

1027 1.3.7.3.13.15 Carpentry 2nd Fix 0% Wed 12/04/28 3 days Mon 10/04/28 1025

1028 1.3.7.3.13.16 Electrical 2nd Fix 0% Mon 17/04/28 3 days Thu 13/04/28 1027

1029 1.3.7.3.13.17 Kitchens 0% Mon 17/04/28 3 days Thu 13/04/28 1025,1027

1030 1.3.7.3.13.18 Sanitaryware 0% Thu 20/04/28 3 days Tue 18/04/28 1028

1031 1.3.7.3.13.19 Mechanical 2nd fix 0% Thu 20/04/28 3 days Tue 18/04/28 1028

1032 1.3.7.3.13.20 Ceramics 0% Thu 27/04/28 5 days Fri 21/04/28 1030

1033 1.3.7.3.13.21 Vinyl flooring to wet areas 0% Mon 01/05/28 2 days Fri 28/04/28 1029,1032

1034 1.3.7.3.13.22 Decorations 0% Mon 08/05/28 5 days Tue 02/05/28 1033,1026

1035 1.3.7.3.13.23 Flooring 0% Thu 11/05/28 3 days Tue 09/05/28 1034

1036 1.3.7.3.13.24 Clean 0% Tue 16/05/28 3 days Fri 12/05/28 1031,1035

1037 1.3.7.3.13.25 Mastic 0% Fri 19/05/28 3 days Wed 17/05/28 1036

1038 1.3.7.3.13.26 Final Air Test 0% Tue 23/05/28 2 days Mon 22/05/28 1037

1039 1.3.7.3.13.27 Snag and final clean 0% Wed 31/05/28 6 days Wed 24/05/28 1037,1038

1040 1.3.7.3.14 Plot 24 0% Mon 05/06/28 66 days Mon 06/03/28

1041 1.3.7.3.14.1 Carpentry 1st Fix (noggins / pattresses) 0% Wed 08/03/28 3 days Mon 06/03/28 1013

1042 1.3.7.3.14.2 SVP 0% Mon 06/03/28 1 day Mon 06/03/28 1041SS

1043 1.3.7.3.14.3 Plasterboard ceiling void 0% Mon 13/03/28 3 days Thu 09/03/28 1041,1042

1044 1.3.7.3.14.4 Sprinkler First Fix 0% Thu 16/03/28 3 days Tue 14/03/28 1043,692

1045 1.3.7.3.14.5 Electrical 1st Fix 0% Thu 16/03/28 3 days Tue 14/03/28 1041,1043

1046 1.3.7.3.14.6 MVHR First Fix 0% Tue 21/03/28 3 days Fri 17/03/28 1045

1047 1.3.7.3.14.7 Plumbing & Heating 1st Fix 0% Tue 21/03/28 3 days Fri 17/03/28 1045

1048 1.3.7.3.14.8 Firestopping 0% Fri 24/03/28 3 days Wed 22/03/28 1047

1049 1.3.7.3.14.9 Insulation & VB Check (First Air Test) 0% Fri 24/03/28 3 days Wed 22/03/28 1044,1046,104

1050 1.3.7.3.14.10 Plasterboarding 0% Wed 29/03/28 3 days Mon 27/03/28 1048,1049

1051 1.3.7.3.14.11 Plaster skim or dryline 0% Wed 05/04/28 5 days Thu 30/03/28 1050

1052 1.3.7.3.14.12 Screed / screed board floor 0% Mon 10/04/28 3 days Thu 06/04/28 1051

1053 1.3.7.3.14.13 Mist coat decorations 0% Wed 12/04/28 2 days Tue 11/04/28 1052

1054 1.3.7.3.14.14 Plaster snag 0% Mon 17/04/28 3 days Thu 13/04/28 1053

1055 1.3.7.3.14.15 Carpentry 2nd Fix 0% Mon 17/04/28 3 days Thu 13/04/28 1053

1056 1.3.7.3.14.16 Electrical 2nd Fix 0% Thu 20/04/28 3 days Tue 18/04/28 1055

1057 1.3.7.3.14.17 Kitchens 0% Thu 20/04/28 3 days Tue 18/04/28 1053,1055

1058 1.3.7.3.14.18 Sanitaryware 0% Tue 25/04/28 3 days Fri 21/04/28 1056

1059 1.3.7.3.14.19 Mechanical 2nd fix 0% Tue 25/04/28 3 days Fri 21/04/28 1056

1060 1.3.7.3.14.20 Ceramics 0% Tue 02/05/28 5 days Wed 26/04/28 1058

1061 1.3.7.3.14.21 Vinyl flooring to wet areas 0% Thu 04/05/28 2 days Wed 03/05/28 1057,1060

1062 1.3.7.3.14.22 Decorations 0% Thu 11/05/28 5 days Fri 05/05/28 1061

1063 1.3.7.3.14.23 Flooring 0% Tue 16/05/28 3 days Fri 12/05/28 1062

1064 1.3.7.3.14.24 Clean 0% Fri 19/05/28 3 days Wed 17/05/28 1059,1063

1065 1.3.7.3.14.25 Mastic 0% Wed 24/05/28 3 days Mon 22/05/28 1064

1066 1.3.7.3.14.26 Final Air Test 0% Fri 26/05/28 2 days Thu 25/05/28 1065

1067 1.3.7.3.14.27 Snag and final clean 0% Mon 05/06/28 6 days Mon 29/05/28 1065,1066

1068 1.3.8 Block 5 0% Wed 05/07/28 206 days Mon 13/09/27

1069 1.3.8.1 Substructure 0% Fri 19/11/27 50 days Mon 13/09/27

1070 1.3.8.1.1 Reduced dig & capping 0% Fri 17/09/27 5 days Mon 13/09/27 681

1071 1.3.8.1.2 Strip Footings 0% Fri 24/09/27 5 days Mon 20/09/27 1070

1072 1.3.8.1.3 Substructure Blockwork 0% Fri 08/10/27 10 days Mon 27/09/27 1071

1073 1.3.8.1.4 Under slab Drainage & Services (Incl BC sign off) 0% Fri 15/10/27 10 days Mon 04/10/27 1072SS+5 days

1074 1.3.8.1.5 Block & Beam Flooring - Incl Structural Topping / Insitu Raft 0% Fri 29/10/27 10 days Mon 18/10/27 1073

1075 1.3.8.1.6 Brickwork Plinth Course / Underbuild 0% Fri 12/11/27 10 days Mon 01/11/27 1074

1076 1.3.8.1.7 Hardcore perimeter 0% Fri 19/11/27 5 days Mon 15/11/27 1075

1077 1.3.8.2 Superstructure & External Works 0% Wed 05/07/28 156 days Mon 22/11/27

1078 1.3.8.2.1 Scaffold 0% Fri 26/11/27 5 days Mon 22/11/27 1076,240,241

1079 1.3.8.2.2 Timber Frame 0% Fri 24/12/27 20 days Mon 29/11/27 1078,124

1080 1.3.8.2.3 Timber Frame Check 0% Tue 11/01/28 5 days Wed 05/01/28 1079

1081 1.3.8.2.4 Soffits, Fascias & Guttering 0% Tue 11/01/28 5 days Wed 05/01/28 1079

1082 1.3.8.2.5 Roof Coverings 0% Tue 25/01/28 15 days Wed 05/01/28 1081SS

1083 1.3.8.2.6 Solar PV 0% Tue 08/02/28 10 days Wed 26/01/28 1082

1084 1.3.8.2.7 Windows & Fire Barriers 0% Tue 08/02/28 10 days Wed 26/01/28 1082,1080

1085 1.3.8.2.8 Brickwork / Masonry 0% Fri 17/03/28 38 days Wed 26/01/28 1082SS,1084SS

1086 1.3.8.2.9 Juliette Balconies 0% Fri 28/04/28 10 days Mon 17/04/28 1085,696

1087 1.3.8.2.10 Copings 0% Wed 05/04/28 13 days Mon 20/03/28 1085

1088 1.3.8.2.11 Mastic & Compriband 0% Fri 24/03/28 5 days Mon 20/03/28 1085

1089 1.3.8.2.12 Downpipes & Canopies 0% Fri 31/03/28 5 days Mon 27/03/28 1085,1088

1090 1.3.8.2.13 Scaffold Strip 0% Fri 05/05/28 5 days Mon 01/05/28 1083,1089,108

1091 1.3.8.2.14 Plot Services (Water, Electric, BT) 0% Fri 19/05/28 12 days Thu 04/05/28 1090SS+3 days

1092 1.3.8.2.15 Plot edgings, patios & drives 0% Fri 02/06/28 10 days Mon 22/05/28 1091

1093 1.3.8.2.16 Topsoil & Turf (Incl Soil Test) 0% Wed 21/06/28 13 days Mon 05/06/28 1092

1094 1.3.8.2.17 Fencing & Boundary Treatments 0% Wed 05/07/28 10 days Thu 22/06/28 1093

1095 1.3.8.3 Internal Finishes 0% Thu 29/06/28 112 days Wed 26/01/28

1096 1.3.8.3.1 Stairwell 0% Tue 28/03/28 45 days Wed 26/01/28

1097 1.3.8.3.1.1 Install stairs 0% Tue 01/02/28 5 days Wed 26/01/28 1082

1098 1.3.8.3.1.2 Insulate & board separating walls - forming any coffin details for service 0% Tue 08/02/28 5 days Wed 02/02/28 1097

1099 1.3.8.3.1.3 Board high level ceiling underside of trusses 0% Tue 08/02/28 5 days Wed 02/02/28 1097

1100 1.3.8.3.1.4 First fix power, lighting & fire alarms 0% Tue 15/02/28 5 days Wed 09/02/28 1098,1099

1101 1.3.8.3.1.5 First fix plumbing & heating circuits 0% Tue 15/02/28 5 days Wed 09/02/28 1099

1102 1.3.8.3.1.6 Complete boarding & M/F Ceiling 0% Tue 22/02/28 5 days Wed 16/02/28 1100,1101

1103 1.3.8.3.1.7 Skim stairwell 0% Tue 29/02/28 5 days Wed 23/02/28 1102

1104 1.3.8.3.1.8 Mist & first coat 0% Tue 07/03/28 5 days Wed 01/03/28 1103

1105 1.3.8.3.1.9 Carpentry works 0% Tue 14/03/28 5 days Wed 08/03/28 1104

1106 1.3.8.3.1.10 Second fix power & lighting 0% Tue 14/03/28 5 days Wed 08/03/28 1104

1107 1.3.8.3.1.11 Decorations 0% Tue 21/03/28 5 days Wed 15/03/28 1106

1108 1.3.8.3.1.12 Floor finishes 0% Tue 28/03/28 5 days Wed 22/03/28 1107

1109 1.3.8.3.2 Plot 25 0% Thu 08/06/28 66 days Thu 09/03/28

1110 1.3.8.3.2.1 Carpentry 1st Fix (noggins / pattresses) 0% Mon 13/03/28 3 days Thu 09/03/28 1082,1097,104

1111 1.3.8.3.2.2 SVP 0% Thu 09/03/28 1 day Thu 09/03/28 1110SS

1112 1.3.8.3.2.3 Plasterboard ceiling void 0% Thu 16/03/28 3 days Tue 14/03/28 1110,1111

1113 1.3.8.3.2.4 Sprinkler First Fix 0% Tue 21/03/28 3 days Fri 17/03/28 1082,1112

1114 1.3.8.3.2.5 Electrical 1st Fix 0% Tue 21/03/28 3 days Fri 17/03/28 1110,1112

1115 1.3.8.3.2.6 MVHR First Fix 0% Fri 24/03/28 3 days Wed 22/03/28 1114

1116 1.3.8.3.2.7 Plumbing & Heating 1st Fix 0% Fri 24/03/28 3 days Wed 22/03/28 1114

1117 1.3.8.3.2.8 Firestopping 0% Wed 29/03/28 3 days Mon 27/03/28 1116

1118 1.3.8.3.2.9 Insulation & VB Check (First Air Test) 0% Wed 29/03/28 3 days Mon 27/03/28 1113,1115,111

1119 1.3.8.3.2.10 Plasterboarding 0% Mon 03/04/28 3 days Thu 30/03/28 1117,1118

1120 1.3.8.3.2.11 Plaster skim or dryline 0% Mon 10/04/28 5 days Tue 04/04/28 1119

1121 1.3.8.3.2.12 Screed / screed board floor 0% Thu 13/04/28 3 days Tue 11/04/28 1120

1122 1.3.8.3.2.13 Mist coat decorations 0% Mon 17/04/28 2 days Fri 14/04/28 1121

1123 1.3.8.3.2.14 Plaster snag 0% Thu 20/04/28 3 days Tue 18/04/28 1122

1124 1.3.8.3.2.15 Carpentry 2nd Fix 0% Thu 20/04/28 3 days Tue 18/04/28 1122

1125 1.3.8.3.2.16 Electrical 2nd Fix 0% Tue 25/04/28 3 days Fri 21/04/28 1124

1126 1.3.8.3.2.17 Kitchens 0% Tue 25/04/28 3 days Fri 21/04/28 1122,1124

1127 1.3.8.3.2.18 Sanitaryware 0% Fri 28/04/28 3 days Wed 26/04/28 1125

1128 1.3.8.3.2.19 Mechanical 2nd fix 0% Fri 28/04/28 3 days Wed 26/04/28 1125

1129 1.3.8.3.2.20 Ceramics 0% Fri 05/05/28 5 days Mon 01/05/28 1127

1130 1.3.8.3.2.21 Vinyl flooring to wet areas 0% Tue 09/05/28 2 days Mon 08/05/28 1126,1129

1131 1.3.8.3.2.22 Decorations 0% Tue 16/05/28 5 days Wed 10/05/28 1130,1123

1132 1.3.8.3.2.23 Flooring 0% Fri 19/05/28 3 days Wed 17/05/28 1131

1133 1.3.8.3.2.24 Clean 0% Wed 24/05/28 3 days Mon 22/05/28 1128,1132

1134 1.3.8.3.2.25 Mastic 0% Mon 29/05/28 3 days Thu 25/05/28 1133

1135 1.3.8.3.2.26 Final Air Test 0% Wed 31/05/28 2 days Tue 30/05/28 1134

1136 1.3.8.3.2.27 Snag and final clean 0% Thu 08/06/28 6 days Thu 01/06/28 1134,1135

1137 1.3.8.3.3 Plot 26 0% Tue 13/06/28 66 days Tue 14/03/28

1138 1.3.8.3.3.1 Carpentry 1st Fix (noggins / pattresses) 0% Thu 16/03/28 3 days Tue 14/03/28 1110

1139 1.3.8.3.3.2 SVP 0% Tue 14/03/28 1 day Tue 14/03/28 1138SS

1140 1.3.8.3.3.3 Plasterboard ceiling void 0% Tue 21/03/28 3 days Fri 17/03/28 1138,1139

1141 1.3.8.3.3.4 Sprinkler First Fix 0% Fri 24/03/28 3 days Wed 22/03/28 1082,1140

1142 1.3.8.3.3.5 Electrical 1st Fix 0% Fri 24/03/28 3 days Wed 22/03/28 1138,1140

1143 1.3.8.3.3.6 MVHR First Fix 0% Wed 29/03/28 3 days Mon 27/03/28 1142

1144 1.3.8.3.3.7 Plumbing & Heating 1st Fix 0% Wed 29/03/28 3 days Mon 27/03/28 1142

1145 1.3.8.3.3.8 Firestopping 0% Mon 03/04/28 3 days Thu 30/03/28 1144

1146 1.3.8.3.3.9 Insulation & VB Check (First Air Test) 0% Mon 03/04/28 3 days Thu 30/03/28 1141,1143,114

1147 1.3.8.3.3.10 Plasterboarding 0% Thu 06/04/28 3 days Tue 04/04/28 1145,1146

1148 1.3.8.3.3.11 Plaster skim or dryline 0% Thu 13/04/28 5 days Fri 07/04/28 1147

1149 1.3.8.3.3.12 Screed / screed board floor 0% Tue 18/04/28 3 days Fri 14/04/28 1148

1150 1.3.8.3.3.13 Mist coat decorations 0% Thu 20/04/28 2 days Wed 19/04/28 1149

1151 1.3.8.3.3.14 Plaster snag 0% Tue 25/04/28 3 days Fri 21/04/28 1150

1152 1.3.8.3.3.15 Carpentry 2nd Fix 0% Tue 25/04/28 3 days Fri 21/04/28 1150

1153 1.3.8.3.3.16 Electrical 2nd Fix 0% Fri 28/04/28 3 days Wed 26/04/28 1152

1154 1.3.8.3.3.17 Kitchens 0% Fri 28/04/28 3 days Wed 26/04/28 1150,1152

1155 1.3.8.3.3.18 Sanitaryware 0% Wed 03/05/28 3 days Mon 01/05/28 1153

1156 1.3.8.3.3.19 Mechanical 2nd fix 0% Wed 03/05/28 3 days Mon 01/05/28 1153

1157 1.3.8.3.3.20 Ceramics 0% Wed 10/05/28 5 days Thu 04/05/28 1155

1158 1.3.8.3.3.21 Vinyl flooring to wet areas 0% Fri 12/05/28 2 days Thu 11/05/28 1154,1157

1159 1.3.8.3.3.22 Decorations 0% Fri 19/05/28 5 days Mon 15/05/28 1158,1151

1160 1.3.8.3.3.23 Flooring 0% Wed 24/05/28 3 days Mon 22/05/28 1159

1161 1.3.8.3.3.24 Clean 0% Mon 29/05/28 3 days Thu 25/05/28 1156,1160

1162 1.3.8.3.3.25 Mastic 0% Thu 01/06/28 3 days Tue 30/05/28 1161

1163 1.3.8.3.3.26 Final Air Test 0% Mon 05/06/28 2 days Fri 02/06/28 1162

1164 1.3.8.3.3.27 Snag and final clean 0% Tue 13/06/28 6 days Tue 06/06/28 1162,1163

1165 1.3.8.3.4 Plot 27 0% Fri 16/06/28 66 days Fri 17/03/28

1166 1.3.8.3.4.1 Carpentry 1st Fix (noggins / pattresses) 0% Tue 21/03/28 3 days Fri 17/03/28 1138

1167 1.3.8.3.4.2 SVP 0% Fri 17/03/28 1 day Fri 17/03/28 1166SS

1168 1.3.8.3.4.3 Plasterboard ceiling void 0% Fri 24/03/28 3 days Wed 22/03/28 1166,1167

1169 1.3.8.3.4.4 Sprinkler First Fix 0% Wed 29/03/28 3 days Mon 27/03/28 1082,1168

1170 1.3.8.3.4.5 Electrical 1st Fix 0% Wed 29/03/28 3 days Mon 27/03/28 1166,1168

1171 1.3.8.3.4.6 MVHR First Fix 0% Mon 03/04/28 3 days Thu 30/03/28 1170

1172 1.3.8.3.4.7 Plumbing & Heating 1st Fix 0% Mon 03/04/28 3 days Thu 30/03/28 1170

1173 1.3.8.3.4.8 Firestopping 0% Thu 06/04/28 3 days Tue 04/04/28 1172

1174 1.3.8.3.4.9 Insulation & VB Check (First Air Test) 0% Thu 06/04/28 3 days Tue 04/04/28 1169,1171,117

1175 1.3.8.3.4.10 Plasterboarding 0% Tue 11/04/28 3 days Fri 07/04/28 1173,1174

1176 1.3.8.3.4.11 Plaster skim or dryline 0% Tue 18/04/28 5 days Wed 12/04/28 1175

1177 1.3.8.3.4.12 Screed / screed board floor 0% Fri 21/04/28 3 days Wed 19/04/28 1176

1178 1.3.8.3.4.13 Mist coat decorations 0% Tue 25/04/28 2 days Mon 24/04/28 1177

1179 1.3.8.3.4.14 Plaster snag 0% Fri 28/04/28 3 days Wed 26/04/28 1178

1180 1.3.8.3.4.15 Carpentry 2nd Fix 0% Fri 28/04/28 3 days Wed 26/04/28 1178

1181 1.3.8.3.4.16 Electrical 2nd Fix 0% Wed 03/05/28 3 days Mon 01/05/28 1180

1182 1.3.8.3.4.17 Kitchens 0% Wed 03/05/28 3 days Mon 01/05/28 1178,1180

1183 1.3.8.3.4.18 Sanitaryware 0% Mon 08/05/28 3 days Thu 04/05/28 1181

1184 1.3.8.3.4.19 Mechanical 2nd fix 0% Mon 08/05/28 3 days Thu 04/05/28 1181

1185 1.3.8.3.4.20 Ceramics 0% Mon 15/05/28 5 days Tue 09/05/28 1183

1186 1.3.8.3.4.21 Vinyl flooring to wet areas 0% Wed 17/05/28 2 days Tue 16/05/28 1182,1185

1187 1.3.8.3.4.22 Decorations 0% Wed 24/05/28 5 days Thu 18/05/28 1186,1179

1188 1.3.8.3.4.23 Flooring 0% Mon 29/05/28 3 days Thu 25/05/28 1187

1189 1.3.8.3.4.24 Clean 0% Thu 01/06/28 3 days Tue 30/05/28 1184,1188

1190 1.3.8.3.4.25 Mastic 0% Tue 06/06/28 3 days Fri 02/06/28 1189

1191 1.3.8.3.4.26 Final Air Test 0% Thu 08/06/28 2 days Wed 07/06/28 1190

1192 1.3.8.3.4.27 Snag and final clean 0% Fri 16/06/28 6 days Fri 09/06/28 1190,1191

1193 1.3.8.3.5 Plot 28 0% Wed 21/06/28 66 days Wed 22/03/28

1194 1.3.8.3.5.1 Carpentry 1st Fix (noggins / pattresses) 0% Fri 24/03/28 3 days Wed 22/03/28 1166

1195 1.3.8.3.5.2 SVP 0% Wed 22/03/28 1 day Wed 22/03/28 1194SS

1196 1.3.8.3.5.3 Plasterboard ceiling void 0% Wed 29/03/28 3 days Mon 27/03/28 1194,1195

1197 1.3.8.3.5.4 Sprinkler First Fix 0% Mon 03/04/28 3 days Thu 30/03/28 1082,1196

1198 1.3.8.3.5.5 Electrical 1st Fix 0% Mon 03/04/28 3 days Thu 30/03/28 1194,1196

1199 1.3.8.3.5.6 MVHR First Fix 0% Thu 06/04/28 3 days Tue 04/04/28 1198

1200 1.3.8.3.5.7 Plumbing & Heating 1st Fix 0% Thu 06/04/28 3 days Tue 04/04/28 1198

1201 1.3.8.3.5.8 Firestopping 0% Tue 11/04/28 3 days Fri 07/04/28 1200

1202 1.3.8.3.5.9 Insulation & VB Check (First Air Test) 0% Tue 11/04/28 3 days Fri 07/04/28 1197,1199,120

1203 1.3.8.3.5.10 Plasterboarding 0% Fri 14/04/28 3 days Wed 12/04/28 1201,1202

1204 1.3.8.3.5.11 Plaster skim or dryline 0% Fri 21/04/28 5 days Mon 17/04/28 1203

1205 1.3.8.3.5.12 Screed / screed board floor 0% Wed 26/04/28 3 days Mon 24/04/28 1204

1206 1.3.8.3.5.13 Mist coat decorations 0% Fri 28/04/28 2 days Thu 27/04/28 1205

1207 1.3.8.3.5.14 Plaster snag 0% Wed 03/05/28 3 days Mon 01/05/28 1206

1208 1.3.8.3.5.15 Carpentry 2nd Fix 0% Wed 03/05/28 3 days Mon 01/05/28 1206

1209 1.3.8.3.5.16 Electrical 2nd Fix 0% Mon 08/05/28 3 days Thu 04/05/28 1208

1210 1.3.8.3.5.17 Kitchens 0% Mon 08/05/28 3 days Thu 04/05/28 1206,1208

1211 1.3.8.3.5.18 Sanitaryware 0% Thu 11/05/28 3 days Tue 09/05/28 1209

1212 1.3.8.3.5.19 Mechanical 2nd fix 0% Thu 11/05/28 3 days Tue 09/05/28 1209

1213 1.3.8.3.5.20 Ceramics 0% Thu 18/05/28 5 days Fri 12/05/28 1211

1214 1.3.8.3.5.21 Vinyl flooring to wet areas 0% Mon 22/05/28 2 days Fri 19/05/28 1210,1213

1215 1.3.8.3.5.22 Decorations 0% Mon 29/05/28 5 days Tue 23/05/28 1214,1207

1216 1.3.8.3.5.23 Flooring 0% Thu 01/06/28 3 days Tue 30/05/28 1215

1217 1.3.8.3.5.24 Clean 0% Tue 06/06/28 3 days Fri 02/06/28 1212,1216

1218 1.3.8.3.5.25 Mastic 0% Fri 09/06/28 3 days Wed 07/06/28 1217

1219 1.3.8.3.5.26 Final Air Test 0% Tue 13/06/28 2 days Mon 12/06/28 1218

1220 1.3.8.3.5.27 Snag and final clean 0% Wed 21/06/28 6 days Wed 14/06/28 1218,1219

1221 1.3.8.3.6 Plot 29 0% Mon 26/06/28 66 days Mon 27/03/28

1222 1.3.8.3.6.1 Carpentry 1st Fix (noggins / pattresses) 0% Wed 29/03/28 3 days Mon 27/03/28 1194

1223 1.3.8.3.6.2 SVP 0% Mon 27/03/28 1 day Mon 27/03/28 1222SS

1224 1.3.8.3.6.3 Plasterboard ceiling void 0% Mon 03/04/28 3 days Thu 30/03/28 1222,1223

1225 1.3.8.3.6.4 Sprinkler First Fix 0% Thu 06/04/28 3 days Tue 04/04/28 1082,1224

1226 1.3.8.3.6.5 Electrical 1st Fix 0% Thu 06/04/28 3 days Tue 04/04/28 1222,1224

1227 1.3.8.3.6.6 MVHR First Fix 0% Tue 11/04/28 3 days Fri 07/04/28 1226

1228 1.3.8.3.6.7 Plumbing & Heating 1st Fix 0% Tue 11/04/28 3 days Fri 07/04/28 1226

1229 1.3.8.3.6.8 Firestopping 0% Fri 14/04/28 3 days Wed 12/04/28 1228

1230 1.3.8.3.6.9 Insulation & VB Check (First Air Test) 0% Fri 14/04/28 3 days Wed 12/04/28 1225,1227,122

1231 1.3.8.3.6.10 Plasterboarding 0% Wed 19/04/28 3 days Mon 17/04/28 1229,1230

1232 1.3.8.3.6.11 Plaster skim or dryline 0% Wed 26/04/28 5 days Thu 20/04/28 1231

1233 1.3.8.3.6.12 Screed / screed board floor 0% Mon 01/05/28 3 days Thu 27/04/28 1232

1234 1.3.8.3.6.13 Mist coat decorations 0% Wed 03/05/28 2 days Tue 02/05/28 1233

1235 1.3.8.3.6.14 Plaster snag 0% Mon 08/05/28 3 days Thu 04/05/28 1234

1236 1.3.8.3.6.15 Carpentry 2nd Fix 0% Mon 08/05/28 3 days Thu 04/05/28 1234

1237 1.3.8.3.6.16 Electrical 2nd Fix 0% Thu 11/05/28 3 days Tue 09/05/28 1236

1238 1.3.8.3.6.17 Kitchens 0% Thu 11/05/28 3 days Tue 09/05/28 1234,1236

1239 1.3.8.3.6.18 Sanitaryware 0% Tue 16/05/28 3 days Fri 12/05/28 1237

1240 1.3.8.3.6.19 Mechanical 2nd fix 0% Tue 16/05/28 3 days Fri 12/05/28 1237

1241 1.3.8.3.6.20 Ceramics 0% Tue 23/05/28 5 days Wed 17/05/28 1239

1242 1.3.8.3.6.21 Vinyl flooring to wet areas 0% Thu 25/05/28 2 days Wed 24/05/28 1238,1241

1243 1.3.8.3.6.22 Decorations 0% Thu 01/06/28 5 days Fri 26/05/28 1242,1235

1244 1.3.8.3.6.23 Flooring 0% Tue 06/06/28 3 days Fri 02/06/28 1243

1245 1.3.8.3.6.24 Clean 0% Fri 09/06/28 3 days Wed 07/06/28 1240,1244

1246 1.3.8.3.6.25 Mastic 0% Wed 14/06/28 3 days Mon 12/06/28 1245

1247 1.3.8.3.6.26 Final Air Test 0% Fri 16/06/28 2 days Thu 15/06/28 1246

1248 1.3.8.3.6.27 Snag and final clean 0% Mon 26/06/28 6 days Mon 19/06/28 1246,1247

1249 1.3.8.3.7 Plot 30 0% Thu 29/06/28 66 days Thu 30/03/28

1250 1.3.8.3.7.1 Carpentry 1st Fix (noggins / pattresses) 0% Mon 03/04/28 3 days Thu 30/03/28 1222

1251 1.3.8.3.7.2 SVP 0% Thu 30/03/28 1 day Thu 30/03/28 1250SS

1252 1.3.8.3.7.3 Plasterboard ceiling void 0% Thu 06/04/28 3 days Tue 04/04/28 1250,1251

1253 1.3.8.3.7.4 Sprinkler First Fix 0% Tue 11/04/28 3 days Fri 07/04/28 1082,1252

1254 1.3.8.3.7.5 Electrical 1st Fix 0% Tue 11/04/28 3 days Fri 07/04/28 1250,1252

1255 1.3.8.3.7.6 MVHR First Fix 0% Fri 14/04/28 3 days Wed 12/04/28 1254

1256 1.3.8.3.7.7 Plumbing & Heating 1st Fix 0% Fri 14/04/28 3 days Wed 12/04/28 1254

1257 1.3.8.3.7.8 Firestopping 0% Wed 19/04/28 3 days Mon 17/04/28 1256

1258 1.3.8.3.7.9 Insulation & VB Check (First Air Test) 0% Wed 19/04/28 3 days Mon 17/04/28 1253,1255,125

1259 1.3.8.3.7.10 Plasterboarding 0% Mon 24/04/28 3 days Thu 20/04/28 1257,1258

1260 1.3.8.3.7.11 Plaster skim or dryline 0% Mon 01/05/28 5 days Tue 25/04/28 1259

1261 1.3.8.3.7.12 Screed / screed board floor 0% Thu 04/05/28 3 days Tue 02/05/28 1260

1262 1.3.8.3.7.13 Mist coat decorations 0% Mon 08/05/28 2 days Fri 05/05/28 1261

1263 1.3.8.3.7.14 Plaster snag 0% Thu 11/05/28 3 days Tue 09/05/28 1262

1264 1.3.8.3.7.15 Carpentry 2nd Fix 0% Thu 11/05/28 3 days Tue 09/05/28 1262

1265 1.3.8.3.7.16 Electrical 2nd Fix 0% Tue 16/05/28 3 days Fri 12/05/28 1264

1266 1.3.8.3.7.17 Kitchens 0% Tue 16/05/28 3 days Fri 12/05/28 1262,1264

1267 1.3.8.3.7.18 Sanitaryware 0% Fri 19/05/28 3 days Wed 17/05/28 1265

1268 1.3.8.3.7.19 Mechanical 2nd fix 0% Fri 19/05/28 3 days Wed 17/05/28 1265

1269 1.3.8.3.7.20 Ceramics 0% Fri 26/05/28 5 days Mon 22/05/28 1267

1270 1.3.8.3.7.21 Vinyl flooring to wet areas 0% Tue 30/05/28 2 days Mon 29/05/28 1266,1269

1271 1.3.8.3.7.22 Decorations 0% Tue 06/06/28 5 days Wed 31/05/28 1270,1263

1272 1.3.8.3.7.23 Flooring 0% Fri 09/06/28 3 days Wed 07/06/28 1271

1273 1.3.8.3.7.24 Clean 0% Wed 14/06/28 3 days Mon 12/06/28 1268,1272

1274 1.3.8.3.7.25 Mastic 0% Mon 19/06/28 3 days Thu 15/06/28 1273

1275 1.3.8.3.7.26 Final Air Test 0% Wed 21/06/28 2 days Tue 20/06/28 1274

1276 1.3.8.3.7.27 Snag and final clean 0% Thu 29/06/28 6 days Thu 22/06/28 1274,1275

1277 1.3.9 Block 4 0% Fri 21/07/28 208 days Mon 27/09/27

1278 1.3.9.1 Substructure 0% Fri 03/12/27 50 days Mon 27/09/27

1279 1.3.9.1.1 Reduced dig & capping 0% Fri 01/10/27 5 days Mon 27/09/27 1071

1280 1.3.9.1.2 Strip Footings 0% Fri 08/10/27 5 days Mon 04/10/27 1279

1281 1.3.9.1.3 Substructure Blockwork 0% Fri 22/10/27 10 days Mon 11/10/27 1280

1282 1.3.9.1.4 Under slab Drainage & Services (Incl BC sign off) 0% Fri 29/10/27 10 days Mon 18/10/27 1281SS+5 days

1283 1.3.9.1.5 Block & Beam Flooring - Incl Structural Topping / Insitu Raft 0% Fri 12/11/27 10 days Mon 01/11/27 1282

1284 1.3.9.1.6 Brickwork Plinth Course / Underbuild 0% Fri 26/11/27 10 days Mon 15/11/27 1283

1285 1.3.9.1.7 Hardcore perimeter 0% Fri 03/12/27 5 days Mon 29/11/27 1284

1286 1.3.9.2 Superstructure & External Works 0% Fri 21/07/28 158 days Mon 06/12/27

1287 1.3.9.2.1 Scaffold 0% Fri 17/12/27 10 days Mon 06/12/27 240,241,1285

1288 1.3.9.2.2 Timber Frame 0% Tue 25/01/28 20 days Mon 20/12/27 1287,124

1289 1.3.9.2.3 Timber Frame Check 0% Tue 01/02/28 5 days Wed 26/01/28 1288

1290 1.3.9.2.4 Soffits, Fascias & Guttering 0% Tue 08/02/28 10 days Wed 26/01/28 1288

1291 1.3.9.2.5 Roof Coverings 0% Tue 15/02/28 15 days Wed 26/01/28 1290SS

1292 1.3.9.2.6 Solar PV 0% Tue 29/02/28 10 days Wed 16/02/28 1291

1293 1.3.9.2.7 Windows & Fire Barriers 0% Tue 29/02/28 10 days Wed 16/02/28 1291,1289

1294 1.3.9.2.8 Strip / Adapt Scaffold for Steel Frame / Masonry 0% Tue 14/03/28 10 days Wed 01/03/28 1293

1295 1.3.9.2.9 Erect balcony steel frame 0% Tue 21/03/28 5 days Wed 15/03/28 1294

1296 1.3.9.2.10 Metal deck / concrete balcony decks 0% Tue 28/03/28 5 days Wed 22/03/28 1295

1297 1.3.9.2.11 Brickwork / Masonry 0% Fri 28/04/28 33 days Wed 15/03/28 1291,1294

1298 1.3.9.2.12 Balcony Hand Rails 0% Fri 19/05/28 15 days Mon 01/05/28 1297,1296

1299 1.3.9.2.13 Balcony weather proofing & paving 0% Fri 02/06/28 10 days Mon 22/05/28 1298

1300 1.3.9.2.14 Copings 0% Fri 12/05/28 10 days Mon 01/05/28 1297

1301 1.3.9.2.15 Mastic & Compriband 0% Fri 05/05/28 5 days Mon 01/05/28 1297

1302 1.3.9.2.16 Downpipes & Canopies 0% Fri 09/06/28 5 days Mon 05/06/28 1297,1299,130

1303 1.3.9.2.17 Scaffold Strip 0% Fri 26/05/28 5 days Mon 22/05/28 1292,1298,130

1304 1.3.9.2.18 Plot Services (Water, Electric, BT) 0% Fri 09/06/28 12 days Thu 25/05/28 1303SS+3 days

1305 1.3.9.2.19 Plot edgings, patios & drives 0% Fri 23/06/28 10 days Mon 12/06/28 1302,1304

1306 1.3.9.2.20 Topsoil & Turf (Incl Soil Test) 0% Fri 07/07/28 10 days Mon 26/06/28 1305

1307 1.3.9.2.21 Fencing & Boundary Treatments 0% Fri 21/07/28 10 days Mon 10/07/28 1306

1308 1.3.9.3 Internal Finishes 0% Thu 20/07/28 112 days Wed 16/02/28

1309 1.3.9.3.1 Stairwell 0% Tue 18/04/28 45 days Wed 16/02/28

1310 1.3.9.3.1.1 Install stairs 0% Tue 22/02/28 5 days Wed 16/02/28 1291

1311 1.3.9.3.1.2 Insulate & board separating walls - forming any coffin details for service 0% Tue 29/02/28 5 days Wed 23/02/28 1310

1312 1.3.9.3.1.3 Board high level ceiling underside of trusses 0% Tue 29/02/28 5 days Wed 23/02/28 1310

1313 1.3.9.3.1.4 First fix power, lighting & fire alarms 0% Tue 07/03/28 5 days Wed 01/03/28 1311,1312

1314 1.3.9.3.1.5 First fix plumbing & heating circuits 0% Tue 07/03/28 5 days Wed 01/03/28 1312

1315 1.3.9.3.1.6 Complete boarding & M/F Ceiling 0% Tue 14/03/28 5 days Wed 08/03/28 1313,1314

1316 1.3.9.3.1.7 Skim stairwell 0% Tue 21/03/28 5 days Wed 15/03/28 1315

1317 1.3.9.3.1.8 Mist & first coat 0% Tue 28/03/28 5 days Wed 22/03/28 1316

1318 1.3.9.3.1.9 Carpentry works 0% Tue 04/04/28 5 days Wed 29/03/28 1317

1319 1.3.9.3.1.10 Second fix power & lighting 0% Tue 04/04/28 5 days Wed 29/03/28 1317

1320 1.3.9.3.1.11 Decorations 0% Tue 11/04/28 5 days Wed 05/04/28 1319,1318

1321 1.3.9.3.1.12 Floor finishes 0% Tue 18/04/28 5 days Wed 12/04/28 1320

1322 1.3.9.3.2 Plot 31 0% Tue 04/07/28 66 days Tue 04/04/28

1323 1.3.9.3.2.1 Carpentry 1st Fix (noggins / pattresses) 0% Thu 06/04/28 3 days Tue 04/04/28 1310,1250

1324 1.3.9.3.2.2 SVP 0% Tue 04/04/28 1 day Tue 04/04/28 1323SS

1325 1.3.9.3.2.3 Plasterboard ceiling void 0% Tue 11/04/28 3 days Fri 07/04/28 1323,1324

1326 1.3.9.3.2.4 Sprinkler First Fix 0% Fri 14/04/28 3 days Wed 12/04/28 1325

1327 1.3.9.3.2.5 Electrical 1st Fix 0% Fri 14/04/28 3 days Wed 12/04/28 1323,1325

1328 1.3.9.3.2.6 MVHR First Fix 0% Wed 19/04/28 3 days Mon 17/04/28 1327

1329 1.3.9.3.2.7 Plumbing & Heating 1st Fix 0% Wed 19/04/28 3 days Mon 17/04/28 1327

1330 1.3.9.3.2.8 Firestopping 0% Mon 24/04/28 3 days Thu 20/04/28 1329

1331 1.3.9.3.2.9 Insulation & VB Check (First Air Test) 0% Mon 24/04/28 3 days Thu 20/04/28 1326,1328,132

1332 1.3.9.3.2.10 Plasterboarding 0% Thu 27/04/28 3 days Tue 25/04/28 1330,1331

1333 1.3.9.3.2.11 Plaster skim or dryline 0% Thu 04/05/28 5 days Fri 28/04/28 1332

1334 1.3.9.3.2.12 Screed / screed board floor 0% Tue 09/05/28 3 days Fri 05/05/28 1333

1335 1.3.9.3.2.13 Mist coat decorations 0% Thu 11/05/28 2 days Wed 10/05/28 1334

1336 1.3.9.3.2.14 Plaster snag 0% Tue 16/05/28 3 days Fri 12/05/28 1335

1337 1.3.9.3.2.15 Carpentry 2nd Fix 0% Tue 16/05/28 3 days Fri 12/05/28 1335

1338 1.3.9.3.2.16 Electrical 2nd Fix 0% Fri 19/05/28 3 days Wed 17/05/28 1337

1339 1.3.9.3.2.17 Kitchens 0% Fri 19/05/28 3 days Wed 17/05/28 1335,1337

1340 1.3.9.3.2.18 Sanitaryware 0% Wed 24/05/28 3 days Mon 22/05/28 1338

1341 1.3.9.3.2.19 Mechanical 2nd fix 0% Wed 24/05/28 3 days Mon 22/05/28 1338

1342 1.3.9.3.2.20 Ceramics 0% Wed 31/05/28 5 days Thu 25/05/28 1340

1343 1.3.9.3.2.21 Vinyl flooring to wet areas 0% Fri 02/06/28 2 days Thu 01/06/28 1339,1342

1344 1.3.9.3.2.22 Decorations 0% Fri 09/06/28 5 days Mon 05/06/28 1343

1345 1.3.9.3.2.23 Flooring 0% Wed 14/06/28 3 days Mon 12/06/28 1344

1346 1.3.9.3.2.24 Clean 0% Mon 19/06/28 3 days Thu 15/06/28 1341,1345

1347 1.3.9.3.2.25 Mastic 0% Thu 22/06/28 3 days Tue 20/06/28 1346

1348 1.3.9.3.2.26 Final Air Test 0% Mon 26/06/28 2 days Fri 23/06/28 1347

1349 1.3.9.3.2.27 Snag and final clean 0% Tue 04/07/28 6 days Tue 27/06/28 1347,1321,134

1350 1.3.9.3.3 Plot 32 0% Fri 07/07/28 66 days Fri 07/04/28

1351 1.3.9.3.3.1 Carpentry 1st Fix (noggins / pattresses) 0% Tue 11/04/28 3 days Fri 07/04/28 1323

1352 1.3.9.3.3.2 SVP 0% Fri 07/04/28 1 day Fri 07/04/28 1351SS

1353 1.3.9.3.3.3 Plasterboard ceiling void 0% Fri 14/04/28 3 days Wed 12/04/28 1351,1352

1354 1.3.9.3.3.4 Sprinkler First Fix 0% Wed 19/04/28 3 days Mon 17/04/28 1353

1355 1.3.9.3.3.5 Electrical 1st Fix 0% Wed 19/04/28 3 days Mon 17/04/28 1351,1353

1356 1.3.9.3.3.6 MVHR First Fix 0% Mon 24/04/28 3 days Thu 20/04/28 1355

1357 1.3.9.3.3.7 Plumbing & Heating 1st Fix 0% Mon 24/04/28 3 days Thu 20/04/28 1355

1358 1.3.9.3.3.8 Firestopping 0% Thu 27/04/28 3 days Tue 25/04/28 1357

1359 1.3.9.3.3.9 Insulation & VB Check (First Air Test) 0% Thu 27/04/28 3 days Tue 25/04/28 1354,1356,135

1360 1.3.9.3.3.10 Plasterboarding 0% Tue 02/05/28 3 days Fri 28/04/28 1358,1359

1361 1.3.9.3.3.11 Plaster skim or dryline 0% Tue 09/05/28 5 days Wed 03/05/28 1360

1362 1.3.9.3.3.12 Screed / screed board floor 0% Fri 12/05/28 3 days Wed 10/05/28 1361

1363 1.3.9.3.3.13 Mist coat decorations 0% Tue 16/05/28 2 days Mon 15/05/28 1362

1364 1.3.9.3.3.14 Plaster snag 0% Fri 19/05/28 3 days Wed 17/05/28 1363

1365 1.3.9.3.3.15 Carpentry 2nd Fix 0% Fri 19/05/28 3 days Wed 17/05/28 1363

1366 1.3.9.3.3.16 Electrical 2nd Fix 0% Wed 24/05/28 3 days Mon 22/05/28 1365

1367 1.3.9.3.3.17 Kitchens 0% Wed 24/05/28 3 days Mon 22/05/28 1363,1365

1368 1.3.9.3.3.18 Sanitaryware 0% Mon 29/05/28 3 days Thu 25/05/28 1366

1369 1.3.9.3.3.19 Mechanical 2nd fix 0% Mon 29/05/28 3 days Thu 25/05/28 1366

1370 1.3.9.3.3.20 Ceramics 0% Mon 05/06/28 5 days Tue 30/05/28 1368

1371 1.3.9.3.3.21 Vinyl flooring to wet areas 0% Wed 07/06/28 2 days Tue 06/06/28 1367,1370

1372 1.3.9.3.3.22 Decorations 0% Wed 14/06/28 5 days Thu 08/06/28 1371,1364

1373 1.3.9.3.3.23 Flooring 0% Mon 19/06/28 3 days Thu 15/06/28 1372

1374 1.3.9.3.3.24 Clean 0% Thu 22/06/28 3 days Tue 20/06/28 1369,1373

1375 1.3.9.3.3.25 Mastic 0% Tue 27/06/28 3 days Fri 23/06/28 1374

1376 1.3.9.3.3.26 Final Air Test 0% Thu 29/06/28 2 days Wed 28/06/28 1375

1377 1.3.9.3.3.27 Snag and final clean 0% Fri 07/07/28 6 days Fri 30/06/28 1375,1376

1378 1.3.9.3.4 Plot 33 0% Wed 12/07/28 66 days Wed 12/04/28

1379 1.3.9.3.4.1 Carpentry 1st Fix (noggins / pattresses) 0% Fri 14/04/28 3 days Wed 12/04/28 1351

1380 1.3.9.3.4.2 SVP 0% Wed 12/04/28 1 day Wed 12/04/28 1379SS

1381 1.3.9.3.4.3 Plasterboard ceiling void 0% Wed 19/04/28 3 days Mon 17/04/28 1379,1380

1382 1.3.9.3.4.4 Sprinkler First Fix 0% Mon 24/04/28 3 days Thu 20/04/28 1381

1383 1.3.9.3.4.5 Electrical 1st Fix 0% Mon 24/04/28 3 days Thu 20/04/28 1379,1381

1384 1.3.9.3.4.6 MVHR First Fix 0% Thu 27/04/28 3 days Tue 25/04/28 1383

1385 1.3.9.3.4.7 Plumbing & Heating 1st Fix 0% Thu 27/04/28 3 days Tue 25/04/28 1383

1386 1.3.9.3.4.8 Firestopping 0% Tue 02/05/28 3 days Fri 28/04/28 1385

1387 1.3.9.3.4.9 Insulation & VB Check (First Air Test) 0% Tue 02/05/28 3 days Fri 28/04/28 1382,1384,138

1388 1.3.9.3.4.10 Plasterboarding 0% Fri 05/05/28 3 days Wed 03/05/28 1386,1387

1389 1.3.9.3.4.11 Plaster skim or dryline 0% Fri 12/05/28 5 days Mon 08/05/28 1388

1390 1.3.9.3.4.12 Screed / screed board floor 0% Wed 17/05/28 3 days Mon 15/05/28 1389

1391 1.3.9.3.4.13 Mist coat decorations 0% Fri 19/05/28 2 days Thu 18/05/28 1390

1392 1.3.9.3.4.14 Plaster snag 0% Wed 24/05/28 3 days Mon 22/05/28 1391

1393 1.3.9.3.4.15 Carpentry 2nd Fix 0% Wed 24/05/28 3 days Mon 22/05/28 1391

1394 1.3.9.3.4.16 Electrical 2nd Fix 0% Mon 29/05/28 3 days Thu 25/05/28 1393

1395 1.3.9.3.4.17 Kitchens 0% Mon 29/05/28 3 days Thu 25/05/28 1391,1393

1396 1.3.9.3.4.18 Sanitaryware 0% Thu 01/06/28 3 days Tue 30/05/28 1394

1397 1.3.9.3.4.19 Mechanical 2nd fix 0% Thu 01/06/28 3 days Tue 30/05/28 1394

1398 1.3.9.3.4.20 Ceramics 0% Thu 08/06/28 5 days Fri 02/06/28 1396

1399 1.3.9.3.4.21 Vinyl flooring to wet areas 0% Mon 12/06/28 2 days Fri 09/06/28 1395,1398

1400 1.3.9.3.4.22 Decorations 0% Mon 19/06/28 5 days Tue 13/06/28 1399,1392

1401 1.3.9.3.4.23 Flooring 0% Thu 22/06/28 3 days Tue 20/06/28 1400

1402 1.3.9.3.4.24 Clean 0% Tue 27/06/28 3 days Fri 23/06/28 1397,1401

1403 1.3.9.3.4.25 Mastic 0% Fri 30/06/28 3 days Wed 28/06/28 1402

1404 1.3.9.3.4.26 Final Air Test 0% Tue 04/07/28 2 days Mon 03/07/28 1403

1405 1.3.9.3.4.27 Snag and final clean 0% Wed 12/07/28 6 days Wed 05/07/28 1403,1404

1406 1.3.9.3.5 Plot 34 0% Mon 17/07/28 66 days Mon 17/04/28

1407 1.3.9.3.5.1 Carpentry 1st Fix (noggins / pattresses) 0% Wed 19/04/28 3 days Mon 17/04/28 1379

1408 1.3.9.3.5.2 SVP 0% Mon 17/04/28 1 day Mon 17/04/28 1407SS

1409 1.3.9.3.5.3 Plasterboard ceiling void 0% Mon 24/04/28 3 days Thu 20/04/28 1407,1408

1410 1.3.9.3.5.4 Sprinkler First Fix 0% Thu 27/04/28 3 days Tue 25/04/28 1409

1411 1.3.9.3.5.5 Electrical 1st Fix 0% Thu 27/04/28 3 days Tue 25/04/28 1407,1409

1412 1.3.9.3.5.6 MVHR First Fix 0% Tue 02/05/28 3 days Fri 28/04/28 1411

1413 1.3.9.3.5.7 Plumbing & Heating 1st Fix 0% Tue 02/05/28 3 days Fri 28/04/28 1411

1414 1.3.9.3.5.8 Firestopping 0% Fri 05/05/28 3 days Wed 03/05/28 1413

1415 1.3.9.3.5.9 Insulation & VB Check (First Air Test) 0% Fri 05/05/28 3 days Wed 03/05/28 1410,1412,141

1416 1.3.9.3.5.10 Plasterboarding 0% Wed 10/05/28 3 days Mon 08/05/28 1414,1415

1417 1.3.9.3.5.11 Plaster skim or dryline 0% Wed 17/05/28 5 days Thu 11/05/28 1416

1418 1.3.9.3.5.12 Screed / screed board floor 0% Mon 22/05/28 3 days Thu 18/05/28 1417

1419 1.3.9.3.5.13 Mist coat decorations 0% Wed 24/05/28 2 days Tue 23/05/28 1418

1420 1.3.9.3.5.14 Plaster snag 0% Mon 29/05/28 3 days Thu 25/05/28 1419

1421 1.3.9.3.5.15 Carpentry 2nd Fix 0% Mon 29/05/28 3 days Thu 25/05/28 1419

1422 1.3.9.3.5.16 Electrical 2nd Fix 0% Thu 01/06/28 3 days Tue 30/05/28 1421

1423 1.3.9.3.5.17 Kitchens 0% Thu 01/06/28 3 days Tue 30/05/28 1419,1421

1424 1.3.9.3.5.18 Sanitaryware 0% Tue 06/06/28 3 days Fri 02/06/28 1422

1425 1.3.9.3.5.19 Mechanical 2nd fix 0% Tue 06/06/28 3 days Fri 02/06/28 1422

1426 1.3.9.3.5.20 Ceramics 0% Tue 13/06/28 5 days Wed 07/06/28 1424

1427 1.3.9.3.5.21 Vinyl flooring to wet areas 0% Thu 15/06/28 2 days Wed 14/06/28 1423,1426

1428 1.3.9.3.5.22 Decorations 0% Thu 22/06/28 5 days Fri 16/06/28 1427,1420

1429 1.3.9.3.5.23 Flooring 0% Tue 27/06/28 3 days Fri 23/06/28 1428

1430 1.3.9.3.5.24 Clean 0% Fri 30/06/28 3 days Wed 28/06/28 1425,1429

1431 1.3.9.3.5.25 Mastic 0% Wed 05/07/28 3 days Mon 03/07/28 1430

1432 1.3.9.3.5.26 Final Air Test 0% Fri 07/07/28 2 days Thu 06/07/28 1431

1433 1.3.9.3.5.27 Snag and final clean 0% Mon 17/07/28 6 days Mon 10/07/28 1431,1432

1434 1.3.9.3.6 Plot 35 0% Thu 20/07/28 66 days Thu 20/04/28

1435 1.3.9.3.6.1 Carpentry 1st Fix (noggins / pattresses) 0% Mon 24/04/28 3 days Thu 20/04/28 1407

1436 1.3.9.3.6.2 SVP 0% Thu 20/04/28 1 day Thu 20/04/28 1435SS

1437 1.3.9.3.6.3 Plasterboard ceiling void 0% Thu 27/04/28 3 days Tue 25/04/28 1435,1436

1438 1.3.9.3.6.4 Sprinkler First Fix 0% Tue 02/05/28 3 days Fri 28/04/28 1437

1439 1.3.9.3.6.5 Electrical 1st Fix 0% Tue 02/05/28 3 days Fri 28/04/28 1435,1437

1440 1.3.9.3.6.6 MVHR First Fix 0% Fri 05/05/28 3 days Wed 03/05/28 1439

1441 1.3.9.3.6.7 Plumbing & Heating 1st Fix 0% Fri 05/05/28 3 days Wed 03/05/28 1439

1442 1.3.9.3.6.8 Firestopping 0% Wed 10/05/28 3 days Mon 08/05/28 1441

1443 1.3.9.3.6.9 Insulation & VB Check (First Air Test) 0% Wed 10/05/28 3 days Mon 08/05/28 1438,1440,144

1444 1.3.9.3.6.10 Plasterboarding 0% Mon 15/05/28 3 days Thu 11/05/28 1442,1443

1445 1.3.9.3.6.11 Plaster skim or dryline 0% Mon 22/05/28 5 days Tue 16/05/28 1444

1446 1.3.9.3.6.12 Screed / screed board floor 0% Thu 25/05/28 3 days Tue 23/05/28 1445

1447 1.3.9.3.6.13 Mist coat decorations 0% Mon 29/05/28 2 days Fri 26/05/28 1446

1448 1.3.9.3.6.14 Plaster snag 0% Thu 01/06/28 3 days Tue 30/05/28 1447

1449 1.3.9.3.6.15 Carpentry 2nd Fix 0% Thu 01/06/28 3 days Tue 30/05/28 1447

1450 1.3.9.3.6.16 Electrical 2nd Fix 0% Tue 06/06/28 3 days Fri 02/06/28 1449

1451 1.3.9.3.6.17 Kitchens 0% Tue 06/06/28 3 days Fri 02/06/28 1447,1449

1452 1.3.9.3.6.18 Sanitaryware 0% Fri 09/06/28 3 days Wed 07/06/28 1450

1453 1.3.9.3.6.19 Mechanical 2nd fix 0% Fri 09/06/28 3 days Wed 07/06/28 1450

1454 1.3.9.3.6.20 Ceramics 0% Fri 16/06/28 5 days Mon 12/06/28 1452

1455 1.3.9.3.6.21 Vinyl flooring to wet areas 0% Tue 20/06/28 2 days Mon 19/06/28 1451,1454

1456 1.3.9.3.6.22 Decorations 0% Tue 27/06/28 5 days Wed 21/06/28 1455,1448

1457 1.3.9.3.6.23 Flooring 0% Fri 30/06/28 3 days Wed 28/06/28 1456

1458 1.3.9.3.6.24 Clean 0% Wed 05/07/28 3 days Mon 03/07/28 1453,1457

1459 1.3.9.3.6.25 Mastic 0% Mon 10/07/28 3 days Thu 06/07/28 1458

1460 1.3.9.3.6.26 Final Air Test 0% Wed 12/07/28 2 days Tue 11/07/28 1459

1461 1.3.9.3.6.27 Snag and final clean 0% Thu 20/07/28 6 days Thu 13/07/28 1459,1460

1462 1.3.9.3.7 Plot 36 0% Thu 20/07/28 63 days Tue 25/04/28

1463 1.3.9.3.7.1 Carpentry 1st Fix (noggins / pattresses) 0% Thu 27/04/28 3 days Tue 25/04/28 1435

1464 1.3.9.3.7.2 SVP 0% Tue 25/04/28 1 day Tue 25/04/28 1463SS

1465 1.3.9.3.7.3 Plasterboard ceiling void 0% Tue 02/05/28 3 days Fri 28/04/28 1463,1464

1466 1.3.9.3.7.4 Sprinkler First Fix 0% Fri 05/05/28 3 days Wed 03/05/28 1465

1467 1.3.9.3.7.5 Electrical 1st Fix 0% Fri 05/05/28 3 days Wed 03/05/28 1463,1465

1468 1.3.9.3.7.6 MVHR First Fix 0% Wed 10/05/28 3 days Mon 08/05/28 1467

1469 1.3.9.3.7.7 Plumbing & Heating 1st Fix 0% Wed 10/05/28 3 days Mon 08/05/28 1467

1470 1.3.9.3.7.8 Firestopping 0% Mon 15/05/28 3 days Thu 11/05/28 1469

1471 1.3.9.3.7.9 Insulation & VB Check (First Air Test) 0% Mon 15/05/28 3 days Thu 11/05/28 1466,1468,146

1472 1.3.9.3.7.10 Plasterboarding 0% Thu 18/05/28 3 days Tue 16/05/28 1470,1471

1473 1.3.9.3.7.11 Plaster skim or dryline 0% Thu 25/05/28 5 days Fri 19/05/28 1472

1474 1.3.9.3.7.12 Screed / screed board floor 0% Tue 30/05/28 3 days Fri 26/05/28 1473

1475 1.3.9.3.7.13 Mist coat decorations 0% Thu 01/06/28 2 days Wed 31/05/28 1474

1476 1.3.9.3.7.14 Plaster snag 0% Tue 06/06/28 3 days Fri 02/06/28 1475

1477 1.3.9.3.7.15 Carpentry 2nd Fix 0% Tue 06/06/28 3 days Fri 02/06/28 1475

1478 1.3.9.3.7.16 Electrical 2nd Fix 0% Fri 09/06/28 3 days Wed 07/06/28 1477

1479 1.3.9.3.7.17 Kitchens 0% Fri 09/06/28 3 days Wed 07/06/28 1475,1477

1480 1.3.9.3.7.18 Sanitaryware 0% Wed 14/06/28 3 days Mon 12/06/28 1478

1481 1.3.9.3.7.19 Mechanical 2nd fix 0% Wed 14/06/28 3 days Mon 12/06/28 1478

1482 1.3.9.3.7.20 Ceramics 0% Wed 21/06/28 5 days Thu 15/06/28 1480

1483 1.3.9.3.7.21 Vinyl flooring to wet areas 0% Fri 23/06/28 2 days Thu 22/06/28 1479,1482

1484 1.3.9.3.7.22 Decorations 0% Fri 30/06/28 5 days Mon 26/06/28 1483,1476

1485 1.3.9.3.7.23 Flooring 0% Wed 05/07/28 3 days Mon 03/07/28 1484

1486 1.3.9.3.7.24 Clean 0% Mon 10/07/28 3 days Thu 06/07/28 1481,1485

1487 1.3.9.3.7.25 Mastic 0% Fri 14/07/28 4 days Tue 11/07/28 1486

1488 1.3.9.3.7.26 Final Air Test 0% Tue 18/07/28 2 days Mon 17/07/28 1487

1489 1.3.9.3.7.27 Snag and final clean 0% Thu 20/07/28 4 days Mon 17/07/28 1487

1490 1.4 Handover & Completion 0% Fri 18/08/28 60 days Mon 29/05/28

1491 1.4.1 As Built SAPs & EPCs 0% Fri 28/07/28 5 days Mon 24/07/28 1488,324,352,

1492 1.4.2 Final Inspections & Client Snagging 0% Fri 11/08/28 10 days Mon 31/07/28 1491

1493 1.4.3 Section 38 Part 1 Completion 0% Fri 21/07/28 5 days Mon 17/07/28 244,245,246,2

1494 1.4.4 Section 104 CCTV & Completion 0% Fri 16/06/28 15 days Mon 29/05/28 242

1495 1.4.5 SAB Completion 0% Fri 21/07/28 15 days Mon 03/07/28 242,244

1496 1.4.6 HUGs / O & Ms Issue & Review 0% Fri 11/08/28 20 days Mon 17/07/28 1489SS

1497 1.4.7 Structural Insurance & Building Control Sign Offs 0% Fri 11/08/28 15 days Mon 24/07/28 1491SS

1498 1.4.8 Handover 0% Fri 18/08/28 5 days Mon 14/08/28 1497,1496,149

1499 1.4.9 Completion 0% Fri 18/08/28 0 days Fri 18/08/28 1498,55,56
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T1834 Design & Construction Programme
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Contract Draft and Balconies Blocks 1, 2 & 4 - Revised Contract Date


