Turning area, material storage and parking to
be moved to demolition area once demolition
complete

Solid blue line indicates Herras fencing panels
gates as shown

Pedestrian access to be installed maintaining
construction site/ personnel separation whilst
maintaining access to visitors on foot
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Entrance to site will be via existing access point, the new development access will be
via new junction with B4434 at the north east corner of the site.{

The existing stone wall at the entrance will remain in place until such time that the
reduced level dig for the new access road is completed.

Traffic Management will then be put in place on the new junction with the B4434
whilst the wall is removed, and associated section 50 road works carried out.

This will then become the main site entrance and safe access/egress can be
maintained

The demolition site will be kept separate from the construction site until demolition is
complete and underlying ground makeup determined. Should ground remediation be
necessary these works will have no impact on the construction site program.




