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Introduction  
This assessment was conducted by Ben Clark, Arboricultural Consultant, and Director at Tree Check 
Arboriculture Ltd. with over 10 years’ experience in the arboriculture industry and holding the following 
qualifications: 
• Level 4 Diploma in Arboriculture 
• BSc. Geology (University of Southampton) 
• LANTRA Professional Tree Inspection Certificate (PTI) 
• Various NPTC qualifications in tree surgery. 
Ben is a technician member of the Arboricultural Association and attends regular training and seminars to 
remain up to date with current arboricultural practices. 

The methodology of this report is based on the recommendations provided by the British Standards Institute 
document BS5837: Trees in Relation to Design, Demolition and Construction – Recommendations, as well as 
other recommendations provided by institutions such as the Arborical Association.  

Brief 
Tree Check has been instructed by Mr. Andrew Owen  resident at the property to carry out an Arboricultural 
Impact Assessment and Method Statement at 5 Bryn Golwg, -Address Line 2 Here. The purpose of this report 
is as follows: 

• To quantify any tree losses required to make way for the proposed development. 
• To quantify and prescribe any pruning works required to make way for the proposed development.  
• To assess the impact that the proposed development may have on retained trees on site and to 

provide control measures to prevent or minimize damage to retained trees.  
• To consider whether design changes could prevent or reduce tree losses on site, and whether such 

changes are reasonable and proportional to the retention value of affected trees.  
• To provide recommendations for mitigating tree losses where appropriate.  

Baseline 
This report was based on the findings outlined in our baseline report: BS5837 Tree Survey and Categorisation 
Report at 5 Bryn Golwg, Tree Check 2025. 

The following information was available: 

• BRYN GOLWG CLYNE - Sheet - A105 - Site Layout Plan 

It should be noted that this assessment is based on tree locations as recorded in the base line survey relative 
to the proposed design layout. These tree locations were plotted using tree locations on the topo if available, 
and GPS, satellite and known features on site. In any case there exists potential for inaccuracies in the 
locations of trees relative to the development.  

The site was visited on the 26-Aug-2025 during overcast but dry weather conditions considered favourable for 
this type of survey.  
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Interpretation 
See appendix v for a glossary of the terms commonly used in tree reports.  

BS Categories 

Trees have been assigned retention categories in accordance with BS5837. These are as follows: 

Category A- Trees with a high retention value which are either arboriculturally important, important within 
the landscape, or culturally/ecologically important.  

Category B- Trees with a moderate retention value i.e. they are good examples of their species, provide 
some notable amenity value to the area, or provide significant ecological or cultural value.  

Category C-  Trees with a low retention value. Including trees with defects which reduce their amenity value 
or expected lifespan but not to the extent that they cannot be realistically retained within the development.  

Category U- Trees of which retention is considered unrealistic within the context of the development due 
to poor condition and low life expectancy.  

See Table 1 in the appendices of this report for more information on the allocation of categories and 
subcategories. 

Tree Age Ratings 

Y- Young trees in their early stage of growth, have undergone minimal secondary thickening and are still 
primarily composed of active tissue.  

EM- Early mature trees that have started to show characteristics of maturity such more developed crowns and 
increased stem thickness.  

M- Mature fully developed trees. 

OM- Over mature trees that are starting to show signs of decline.  

A- Ancient trees that have reached a notably old age for their species and are therefore considered to be 
important. 

V- Veteran trees with notable features such as wounds, cavities, cracks, etc. that provide significant habitat 
value. These are usually older trees.  

 
Root Protection Areas (RPA’s) 

Root Protection areas have been calculated according to BS5837 and represent the estimated minimum 
rooting area required by the tree to carry out its functions.  

Root protections areas are shown as orange circles or polygons for all trees except those with a retention 
category of U in the Tree Constraints Plan. In the Tree Loss/Retention and Protection Plan, RPA’s are not 
shown for trees proposed for removal to make way for development.  
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Tree and Group Prefixes 

Trees and groups are numbered with the following prefixes: 

• T- individual trees.  
• G- groups of trees with similar characteristics and rooting areas.  
• H- Hedgerows.  
• W- woodland groups, designated as such due to the presence of woodland features such as natural 

regeneration,  
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Arboricultural Impact Assessment/Method Statement 
1. Tree Preservation Orders and Conservation Areas
Tree Protection Order and Conservation Area information is not made openly accessible by the LPA, the 
client is advised to heed any comments provided by the LPA regarding protection status of trees on site. 

2. Areas of Caution
A number of areas on site have been highlighted as areas of caution; these are areas where there is a 
heightened risk of damage to the above ground structure or root system of retained trees through the 
proposed works. Certain methodologies in this document will state that they must be followed within areas of 
caution. The location of all areas of caution can be found on the Tree Protection Plan within the appendix 
section of this report.  

3. Project Arboriculturalist
A project arboriculturalist must be appointed to oversee certain aspects of the work and to provide 
consultation should the design or site conditions change in a way that produces unexpected conflict between 
retained trees and the development.  

The project arboriculturalist must sign off the following before works can begin on site: 

• The correct installation of tree protective fencing and its positioning relative to retained trees.

The project arboriculturalist must be in attendance on site for the following: 

• Excavations within the RPA of H1.
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4. Schedule of Tree Works  
The below schedule includes trees on site that require works throughout the course of the proposed 
development. For a full schedule of all trees on site, please refer to BS5837 Tree Survey and Categorisation 
Report at 5 Bryn Golwg, Tree Check 2025. 

The location of trees proposed for removal, and the extent of proposed pruning is illustrated on the attached 
Tree Retention/Removal and Protection Plan. 
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Removals 

H1 N/A 

Goat willow 
(Salix caprea) 
Lawson cypress 
(Chamaecyparis 
lawsoniana) 

47.2 m² (4 trees) to be removed to make way for to make way 
for the proposed site entrance 

M C2 3.6 / 

T1 778 
Common ash 
(Fraxinus excelsior) 

Removal to make way for the proposed site entrance 
M B2 4.4 1 

Pruning H1 N/A 

Goat willow 
(Salix caprea) 
Lawson cypress 
(Chamaecyparis 
lawsoniana) 

0-1m crown reduction to offset altered wind exposure following 
partial removal of the group. 

M C2 3.6 / 

5. Tree Removal 
The removal of 5 trees is proposed on site, as shown in the Schedule of Tree Works 

During tree removal and clearance operations, there is a risk of damage to retained trees, including the below 
ground root systems that are vulnerable to the effects of soil compaction. There is also the risk of retained 
trees being mistakenly removed. The following methodology must be followed to ensure that no damage or 
mistaken removal of retained trees occurs: 

5.1. Control Measures for Tree Removal 
• All trees proposed for removal are to be marked clearly with orange paint spots by the site manager prior 

to the commencement of clearance works. If there is any uncertainty, a qualified arboriculturalist is to be 
consulted.  

• All tree clearance work is to be carried out before development works begin on site, so that construction 
exclusion zones can be effectively established around all retained trees.  

• All vehicles and plant are to be kept out of the RPA of retained trees during tree clearance, if access into 
the RPA of retained trees is required, protective, interlocking ground mats, suitable for the expected 
loads, is to be installed to prevent soil compaction within RPA’s.  

• Steps are to be taken to avoid collisions between removed trees and retained trees during felling or 
dismantling operations, these may include, but are not limited to, use of winches, pull ropes, aerial rigging 
techniques and other assisted felling techniques and are to be prescribed by the contractor based on the 
specific conditions on site.  

• Arisings, such as wood chip and timber are not to be piled against the base of retained trees if left on site.  
• Any damage to retained trees is to be reported to the project arboriculturalist. 
• Removal of any trees not listed above must be discussed with the project arboriculturalist beforehand.    
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6. Pruning Works 
Pruning works, as outlined in the Schedule of Tree Works are proposed on site.  

Poor pruning techniques can cause a large reduction in the amenity value of a tree, reduce it’s lifespan or lead 
to significant structural and physiological issues, requiring extensive remedial work. The following methodology 
must be followed during all pruning works: 

6.1. Control Measures for Pruning Works 

Trees 

• All pruning must be undertaken by competent and trained personnel, in accordance with BS 3998:2010 – 
Tree Work – Recommendations. 

• Cuts must be made to the nearest appropriate lateral growth point, using natural target pruning. Ideally, 
retained laterals should be at least one-third the diameter of the removed branch. Cuts that result in a 
retained lateral with a diameter less than one-third of the removed section are generally undesirable and 
should be avoided where practicable. 

• Contractors must be made aware of any legal constraints affecting the trees to be pruned, such as Tree 
Preservation Orders (TPOs) or Conservation Area designations. No work shall proceed on such trees 
without prior written approval from the Local Planning Authority. 

• No cuts greater than 100mm in diameter shall be made on the main stem unless specifically identified in 
the Schedule of Tree Works. 

• All cuts to the main stem must retain the branch collar, using natural target pruning techniques. The 
branch collar must not be damaged or removed, as it is vital in defending the tree from pathogen entry. 

7. Construction Exclusion Zones 
The following trees and groups can be segregated from the proposed works within construction exclusion 
zones for the entirety of the development, with no requirement for access into their root protection or 
crown areas, and no conflict between the proposed layout of site and their above or below ground structures: 

• G2 
• T4 

All trees, including those for which full segregation throughout development is not possible, will be segregated, 
as far as is possible from the development area by natural or pre-existing features on site, or by the installation 
of physical barriers as outlined below: 

7.1. Method for Establishing Construction Exclusion Zones 
• By maintaining a construction exclusion zone, with tree protective barrier fencing segregating retained 

trees from the rest of site, physical damage, both mechanical and related to soil compaction can be 
avoided.  

• Tree protective barrier fencing must be installed in the configuration outlined in the Tree Protection Plan.  
• The crowns and root protection areas (having been measured and marked out on site) of all trees must 

be enclosed within the tree protective fencing. If more space is needed than the current crown extents 
allow, the project arboriculturalist must be consulted in order to arrange appropriate pruning measures.  

• The alternative, lightweight level of tree protective fencing is recommended for this project as prescribed 
in BS5837 and shown in Appendix iv due to the lower volumes of expected site traffic, tight nature of the 
site and the small scale of the proposed works.  

• Machine operators are to be briefed on positioning their equipment to avoid contact with branches from 
retained trees and the root protection zones. 

• Where access is required beneath the crown or canopy area of retained trees, all pruning work to 
facilitate access must be caried out prior to the development stage, height restriction barriers are to be 
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installed at the edge of areas of caution where entry beneath barriers occurs, and banksmen are to be 
assigned to make sure no contact with branches is made during the movement or use of plant.    

• No materials are to be stored within the RPA’s of trees for any period of time, including in areas of 
caution.   

• All RPA’s are to be checked on site and marked out, measured based on the RPA radius shown in the tree 
schedule.  

8. Tree Locations 
Consideration of the potential impact of development on proposed trees is based on the location of trees (as 
plotted in the baseline survey) relative to the proposed layout provided by the clients. Due to the potential for 
inaccuracies and discrepancies between drawings and realities on site, the site manager or project 
arboriculturalist must mark out root protection areas and the extents of proposed structures on site to verify 
the following: 

• Unless otherwise accounted for in this report, there is sufficient space on site for the crowns and 
RPA’s of all trees on site (based on their RPA radius shown in the tree schedule) to be fenced off for 
the duration of works. 

• Where this report specifies that RPAs or tree crowns will be encroached upon, the actual on-site 
distances between trees and the conflicting features must be measured and verified to ensure they 
match the figures stated in this report. 

If discrepancies exist, the project arboriculturalist is to be informed, so that updated assessments can be made.  
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*RPA’s for groups represent the area per individual tree of the group, not the group as a whole. 

9. Schedule of RPA and Crown Incursions 
The schedule below outlines trees that cannot be fully segregated from the development area and describes the type and significance of the incursions that occur. 
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G1 N/A M B2 4.2 55.4 

Soft landscaping to be installed within the RPA 
(Trees/ Shrubs/ Hedging/ Turf/ Beds) - RPA access 
required 

3.0 5.4 

• Risk of minor disturbance to the rooting 
environment.  

• Risk of soil compaction or minor root damage 
if planting or turfing is not sensitively carried 
out.  

• Risk from future competition for space, water, 
and nutrients by new planting is low due to 
the early mature to mature age and good 
physiological condition of retained tree. 

10.4. Method for Soft Landscaping within the 
RPA’s of Trees. 

/ 

G3 N/A M C2 3.6 40.7 

Soft landscaping to be installed within the RPA 
(Trees/ Shrubs/ Hedging/ Turf/ Beds). 

0.5 1.1 

• Risk of minor disturbance to the rooting 
environment.  

• Risk of soil compaction or minor root damage 
if planting or turfing is not sensitively carried 
out.  

• Risk from future competition for space, water, 
and nutrients by new planting is low due to 
the early mature to mature age and good 
physiological condition of retained tree. 

10.4. Method for Soft Landscaping within the 
RPA’s of Trees. 

2 

H1 N/A M C2 3.6 40.7 

Heavy structure to be installed within the RPA. 

0.0 0.0 

Due to the small % overlap the likely impact of this 
incursion is considered negligible. As such, extra 
protective measures are not necessary, and the 
RPA will be considered lost. 

10.3. Method for RPA Lost Through 
Development / 
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*RPA’s for groups represent the area per individual tree of the group, not the group as a whole. 
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T2 780 M C2 4.8 72.4 

Soft landscaping to be installed within the RPA 
(Trees/ Shrubs/ Hedging/ Turf/ Beds). 

5.5 7.7 

• Risk of minor disturbance to the rooting 
environment.  

• Risk of soil compaction or minor root damage 
if planting or turfing is not sensitively carried 
out.  

• Risk from future competition for space, water, 
and nutrients by new planting is low due to 
the early mature to mature age and good 
physiological condition of retained tree.. 

10.4. Method for Soft Landscaping within the 
RPA’s of Trees. 

3 

T3 781 E
M B2 2.4 18.1 

Soft landscaping to be installed within the RPA 
(Trees/ Shrubs/ Hedging/ Turf/ Beds). 

1.4 7.6 

• Risk of minor disturbance to the rooting 
environment.  

• Risk of soil compaction or minor root damage 
if planting or turfing is not sensitively carried 
out.  

• Risk from future competition for space, water, 
and nutrients by new planting is low due to 
the early mature to mature age and good 
physiological condition of retained tree. 

10.4. Method for Soft Landscaping within the 
RPA’s of Trees. 

/ 
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10. Protection Measures for RPA and Crown Incursions 
The following methodologies have been applied against trees in the Schedule of RPA and Crown Incursions 
and must be followed in the areas indicated on the Tree Protection Plan. 

10.1. Method for Temporary RPA access 

• Where access is required into the RPA’s of retained trees, the construction exclusion zone is to be 
maintained until access is required, at this point the following is to occur, in the order it is described here: 
o A section of tree protective fencing sufficient to allow access to the construction exclusion zone is to 

be removed, fencing panels and other components are to be stored away from the RPA’s of retained 
trees.  

o If vehicle access is required into the RPA’s ground protection in the form of proprietary interlocking 
boards, suitably rated for the expected loads is to be installed. If gross loads of above 2t area 
expected, special engineering measures such as a sacrificial geocell layers or pre-cast concrete slabs 
will be required, and are to be installed as per the manufacturer’s recommendations.  

o If only pedestrian access is required, a scaffold board walkway placed on a 100mm thick layer of 
compression resistant material such as woodchip spread over a geotextile membrane, or onto a 
driven scaffold frame to create a suspended walkway, is to be installed. 

o Ground protection must be installed under the supervision of a qualified arboriculturalist following 
their approval of the proposed configuration.  

o Ground protection is to be rolled out from the edge of the RPA into the area of caution in a way that 
ensures workers and machinery are always able to work from protected ground during installation 
(see Diagram a). 

o Once ground protection has been installed, tree protective fencing is to be reinstated around the 
edge of the area of caution, preventing access to all unprotected ground.  

o Upon completion of works within areas of caution, the fencing surrounding the ground protection is 
to be removed, all fencing components are to be stored outside of the RPA of retained trees.  

o Ground protection is then to be removed, this must be rolled back towards the edge of the RPA;s of 
retained trees, so that personnel and/or machinery can always work from protected ground, or from 
the outside of the RPA.  

o Once ground protection is removed, the tree protective fencing is to be reinstated in its original 
configuration.  

10.2. Method for Continued access into RPA’s 

• Where access is required within the RPA of some trees throughout the development tree protective 
fencing will be installed partially within their RPA’s following the installation of ground protection. 

• Ground protection will be installed on the site side of the tree protective fencing.  
o If vehicle access into the RPA’s is required, ground protection in the form of proprietary interlocking 

boards, suitably rated for the expected loads is to be installed. If gross loads of above 2t area 
expected, special engineering measures such as a sacrificial geocell layers or pre-cast concrete slabs 
will be required and are to be installed as per the manufacturer’s recommendations.  

o If only pedestrian access is required, a scaffold board walkway placed on a 100mm thick layer of 
compression resistant material such as woodchip spread over a geotextile membrane, or onto a 
driven scaffold frame to create a suspended walkway, is to be installed. 

o Ground protection must be installed under the supervision of a qualified arboriculturalist following 
their approval of the proposed configuration.  

o Ground protection is to be rolled out from the edge of the RPA into the area of caution in a way that 
ensures workers and machinery are always able to work from protected ground during installation 
(see Diagram a). 

o Only when all works are completed on site and all plant and personnel have vacated is ground 
protection to be removed, this must be rolled back towards the edge of the RPA;s of retained trees, 
so that removal can take place from protected ground, or from the outside of the RPA. 
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10.2.1. Diagram a- Rolling Out Ground Protection 

The diagram below (Tree Check 2025) shows the process of rolling out ground protection so that works on 
unprotected ground within the RPA do not occur. The process of installing ground protection by hand remains 
the same and ground protection must always be installed by hand beneath tree canopies. Rolling background 
protection follows the same process in reverse.  

 

10.3. Method for RPA Lost Through Development 

• Tree Protective Fencing is to be Installed slightly within the RPA at the edge of the proposed extents of 
the structure. Distances are to be measured on site and the fence location approved by the project 
arboriculturalist following installation.  

• Following sign off, the tree protective fencing must not be moved without prior consultation with the 
project arboriculturalist.  

• No access is to be permitted beyond the Tree Protective Fence, and all works are to take place from 
outside the construction exclusion zone and from the side furthest away from the tree.  

• Excavations are to be supervised by the project arboriculturalist.  
• All roots encountered are to be pruned to the edge of the excavation using sharp hand tools and 

recorded by the project arboriculturalist.  
• An impermeable membrane is to be installed at the edge of the excavation prior to the pouring of 

concrete or any other material with the potential to leach into the surrounding rooting area.  
• The project arboriculturalist is to decide whether further tree works are required on affected trees based 

on the volume and size of roots encountered.  
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10.4. Method for Soft Landscaping within the RPA’s of Trees.  
10.4.1. Ground Preparation 

• All soft landscaping within RPAs must be carried out only after all construction activity and machinery use 
has ceased on site. 

• No rotavation, mechanical tilling, or soil stripping is permitted within RPAs. 
• If soil decompaction is necessary due to pre-existing compaction, this must be done by hand, using garden 

forks to a depth not exceeding 150mm, avoiding disturbance to any roots encountered. 
• Where cultivation is required, it must be shallow surface raking only to avoid disturbing underlying root 

structures. 
• Importation of topsoil or compost is only permitted where essential and must be BS3882-compliant and 

applied as a light surface dressing (max 100mm). Existing soil must remain undisturbed unless otherwise 
approved. 

10.4.2. Tree/Hedgerow Planting 

• All planting pits within RPAs must be dug by hand only. If roots ≥25mm diameter are encountered during 
digging, the pit must be relocated rather than severing the root. 

• Pits must be kept as shallow and narrow as possible, no deeper than required to accommodate the tree’s 
root ball. 

• Tree stakes and shelters must be installed manually, ensuring they do not contact or damage existing tree 
roots. 

• No tree planting shall occur within 1.5m of existing tree stems unless specifically authorised by the project 
arboriculturalist. 

11. Impact Through Chemical Damage 
There is a risk of chemical damage to trees from the mixing and storage of cement and other damaging 
chemicals.  

The following trees are at significant risk of chemical damage during development works and the methodology 
outlined below must be followed in order to prevent such incidents from occurring: 

• G1 
• H1 
• G2 
• G4 

 
11.1. Method for the Control of Chemicals Potentially Harmful to Trees 
• Materials that may have an adverse effect on the health of trees will not be stored or transported within 

the RPA. E.g., oil, bitumen, cement, and concrete.  
• Concrete and cement will not be mixed within 10m of the base of trees. 
• Cement and concrete will be mixed downhill from the base of trees or watercourses to avoid the risk of 

contamination to runoff.  
• Where it is not possible to mix and store concrete downhill from trees and watercourses, sediment 

barriers will be used to prevent runoff from storage and mixing areas.   

12. Impact of Retained Trees on the Proposed Structure 
12.1. Shading Issues  

T2 is situated to the southwest of the proposed dwelling and has the potential to cast shade on the southern 
side of the proposed structure during the evening. H1 is also located in this area, but due to its lower height 
and hedge structure, can be maintained at it’s current dimensions to mitigate shading issues.  
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• Ensure living spaces are orientated on the northwest and northeast side of the building, avoiding a layout 
which places windows for high use areas towards the south of the building which will see the most shading 
from T2.  

12.2. Nuisance Caused by Detritus from Trees 

Falling leaves, twigs and other material can cause significant nuisance to residents and users of site, leading to 
increased pressure for removal, the most common causes of nuisance from detritus are outlined here: 

12.2.1. Accumulation of Leaves in Guttering-  

No deciduous trees are situated close enough to the proposed structure to warrant a significant concern of 
leaf accumulation within guttering. .  

12.2.2. Accumulation of leaves on hard surfaces- 

The proposed site access route and parking spaces are situated far from deciduous trees and unlikely to 
experience notable accumulation of leaf litter.  

 

12.2.3. Accumulation of leaves on vehicles and/or potential damage to paintwork of vehicles 
through the secretion of honeydew.  

No retained trees overhang proposed parking spaces so secretion damage to vehicles is not anticipated.  

 

12.3. Perceived Threat of Damage to Property Through Tree Failure 

The threat of tree failure causing injury or damage to property can cause anxiety for residents and increase 
pressure for removal of trees in close proximity to living spaces or other high use areas.  

• Detailed tree inspections to be carried out on all trees within striking distance of living areas to be carried 
out every 18-24 months.  

• Findings and recommendations of all tree inspections to be communicated clearly to residents and site 
users.  

• All recommendations provided in tree safety inspections are to be carried out, with an emphasis on 
proactive tree management.  

12.4. Displacement of Lightweight Structures through Secondary Root Thickening 

There is no significant risk of displacement of lightweight structures or surfacing through the secondary root 
thickening of retained trees do to the lack of such structures proposed within the likely mechanical rooting 
radii of retained trees.  

• No specific methodology is applicable for this section due to absence of significant impact.  
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12.5. Indirect Damage Through Shrinkable Clay Soils 

Larger trees can cause indirect damage to structures by removing water from clay rich soils, causing them to 
contract, which potentially leads to subsidence.  

• No soil analysis has been carried out but, geotechnical advice including soil testing should be taken when 
construction is taking place near large trees. For advice on avoiding subsidence related damage refer to 
NHBC Chapter 4.2.  

• If soil testing reveals a high level of plasticity, consult a suitably qualified arboriculturalist to work alongside 
project engineers to determine necessary foundation depths in accordance with NHBC Chapter 4.2. 

• The removal of mature trees prior to development in an attempt to prevent subsidence issues is not 
generally advisable as it may lead to heave, causing damage to built structures.  

12.6. Potential Damage Through Branch Contact 

The crown of H1 (post pruning) is within 3m of the proposed structure and branch contact with the proposed 
structure is likely within 5-7 years if regular maintenance is not applied.  

• Box cut H1 annually outside of nesting bird season to maintain current dimensions.  

13. Drainage and SUDS 
No drainage plans have been provided but the topography of the site and positioning of trees does not suggest 
any likely conflicts between drainage arrangements and trees, if any drainage features are proposed near any 
arranged trees the project arboriculturalist must be consulted, including situations where water may be 
diverted towards or away from trees.  

14. Scope for Preventing Tree Losses through Design Change 
Due to the tight nature of the site, and limited space for access, there is minimal scope for avoiding the limited 
tree losses proposed without severely impacting the viability of the development, which would be 
disproportionate to the quality of the trees.  
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15. Mitigation of Tree Losses 
15.1. Mitigation Through Replacement Planting 

In line with Planning Policy Wales Edition 12 (2024), the trees lost to development must be replaced by equal 
quality trees of equivalent environmental and ecological importance of those lost at a ratio of 3:1, therefore, 
the following mitigation planting is proposed to offset approximately 5 trees lost to development: 

15.1.1. Method for Tree Planting 

• A total of approximately 230 hedgerow trees to be planted in double row staggered hedge as shown in 
the  Tree Protection Plan in the appendix of this report.  

• The following native species are recommended based on location and soil type: 
o Beech (Fagus sylvatica) 
o Blackthorn (Prunus spinosa) 
o Common Alder (Alnus glutinosa) 
o Common Holly (Ilex aquifolium) 
o Dogwood (Cornus sanguinea) 
o Field Maple (Acer campestre) 
o Guelder Rose (Viburnum opulus) 
o Hawthorn (Crataegus monogyna) 
o Hazel (Corylus avellana) 
o Hornbeam (Carpinus betulus) 
o Rowan (Sorbus aucuparia) 
o Spindle (Euonymus europaeus) 
o Wayfaring Tree (Viburnum lantana) 
o Crab Apple (Malus sylvestris) 
o Wild Privet (Ligustrum vulgare) 
o Yew (Taxus baccata) 

• Planting pits are to be excavated on the same day as planting, pre-preparing pits days before planting is not 
appropriate as this will lead to drying out of planting pits. 

• Planting pits are to be excavated as a square, large enough to accommodate the entire root ball without 
distorting or compressing roots, but small enough so that the tree fits snugly, to encourage the roots to 
become established outside of the planting pit without encircling the outside of the pit. 

• The edge of the planting pit is to be scarified, removing the smooth surface created by the spade during 
excavation, in order the encourage root establishment outside of the planting pit.  

• Trees are to be placed in the pre- prepared planting pits, ensuring it is at the correct depth ensuring all 
roots are below ground level, but the root flares at the base of the tree are above ground. 

• Planting pits are to be backfilled with soil, ensuring there are no air pockets. Water the tree to field 
capacity after planting. 

• Stakes or guy wires are to be employed to stabilize the tree until it re-establishes, ensuring supports are 
not too tight and allow for some movement to allow development of stem taper. 

• Mulch is to be applied to a depth of 50mm over an area 12 times the stem diameter of the transplanted 
tree, avoiding the accumulation of mulch on the base.  

• Ground around the trees to be irrigated to field capacity weekly in the first year after translocation and 
throughout the summer months during periods of dry weather for 3 years after planting.  

• Annual inspection schedule to be implemented to monitor the trees for signs of stress, disease, or pest 
infestation, enabling adjustments to the support and watering regimes as necessary as well as prescribing 
any necessary pruning or pest control measures. 

• Continue regular inspections and maintenance. Remove supports once the tree is stable and well-
established. 
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Appendix 
-Appendix i: Photographs taken on site. 

-Appendix ii: Tree protection/loss/retention plan showing the location of trees, their root protection areas and 
their retention category in relation to the proposed development.  

-Appendix iii: A cascade chart from BS5837: 2012- Trees in relation to design, demolition, and construction– 
Recommendations explaining the categorisation of trees.  

-Appendix iv: A diagram showing the recommended configuration for tree protective fencing, from BS5837: 
2012- Trees in relation to design, demolition, and construction– Recommendations. 

-Appendix v: A Glossary of terms and phrases commonly used in tree reports.  

-Appendix vi: Information to Inform Selection of Trenchless Solutions for the Installation of Services  
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Appendix i: Photos 
Photo 1: T1 - Removal to make way for development is proposed
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Photo 2: G3 – Hedgerow planting within the RPA is proposed.
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Photo 3: T2 - Hedgerow planting within the RPA is proposed.
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Appendix iii: Cascade Table for the Categorisation of Trees (BS5837) 
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Appendix iv: Recommended Configuration for Tree Protective Fencing (BS5837) 
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Appendix v: Glossary 
 

Aerial Inspection: A close inspection of the aerial part of a tree, either by mobile elevated work platform (MEWP) or by a 
tree surgeon (climbing inspection).Adaptive Growth; The growth of new wood in response to a stress concentration in the structure 
of a tree 

Adventitious; A shoot which arises from tissue other than a growing shoot apex or bud, for instance in callus associated with a wound. 

Anchorage; The holding of the structural root system of a tree with in the soil,.  

Architecture; the formation and distribution of a trees branch system.  

Arboricultural Impact Assessment: That part of the BS 5837 (2012) procedure that evaluates the tree-related constraints to a 
development (loss of trees, encroachment into root protection areas etc.). 

Arboricultural Method Statement: That part of the BS 5837 (2012) procedure that sets out how site works should be carried out near 
trees to avoid accidental damage.  

Arboriculturalist: A person skilled or knowledgeable in the field of arboriculture. The alternative term ‘arboriculturalist’ is sometimes 
used. A Person trained and experienced in the management of trees, and trees in relation to construction.,  

Assessment; The process of examining the variables involving a trees condition and location in order to assess the risk posed by an 
individual tree.  

Bole (trunk): The main , vertical stem or trunk of a tree.  

Branch: a limb extending from the main stem or parent branch of a tree 

Canopy: the combined foliage of a group of trees or a woodland, i.e. the combined area of numerous crowns.  

Construction Exclusion Zone; The part of a development site from which all pedestrian and vehicular movements are excluded by 
protective fencing, typically to ensure the wellbeing of trees, during site works. Usually determined by the RPA of a tree.  

Crown: in arboriculture the main foliage-bearing portion of a tree containing the leaves and branches 

Defect: Any feature of a tree that is likely to make it less safe (in the case of a structural defect) or otherwise to reduce its health, longevity, 
landscape prominence or conservation value for any other reason. 

Dysfunction: The cessation of physiological function in woody material, especially vascular functions such as water and sap transportation.  

Failure: Fracture or deformation in any load bearing part of the tree, compromising stability or causing loss of support for part of, or all of 
the tree structure,  

Group: More than one tree in close proximity that possess sufficient similarity or cohesiveness that they can be treated as a single entity 
for the purpose of this report.  

Heave: deformation of shrinkable clay soil related to the expansion caused by rehydration.  

Leader: the dominant, vertical shoot or stem of a tree.  

Pruning: The cutting off or cutting back of tree branches or foliage to direct growth, remove an obstructing part, mitigate a nuisance, 
make safe, remove a diseased part, increase longevity, simulate natural damage, enhance habitat for wildlife etc. 

 

Retained Tree: a tree that has been considered suitable for retention and therefore selected to remain as part of the final site layout.  

Risk: the likelihood of a hazard to cause actual harm to people or property,  



Page 27 of 29 

Combined AIA and Method Statement 5 Bryn Golwg Tree Check 2025 

 

 

 

Root Protection Area (RPA); The area around the base of a tree that contains sufficient root volume to ensure the future well-being of 
the tree in the event of nearby soil disturbance (as on a development site). It is calculated according to guidelines in BS 5837 (2012). 

Subsidence (branch): Branches, especially if spreading, tend gradually to subside under their own weight, and may eventually reach ground 
level in large open-grown trees. Rapid subsidence may result in crown separation or congested bark and can lead to branch failure where 
there is no support within the elastic limit of a given branch.  

Subsidence (soil): Broadly, the downward movement of ground and an affected foundation influenced by soil properties, weather, 
foundation depth and nearby vegetation. 

Targets: An element of tree risk: the subject of injury or damage within range of a hazard. 

Tree: The definition of ‘tree’ is a composite of tree species, tree form and tree size. The blue book offers the following: A perennial plant 
with a self-supporting woody main stem, usually developing woody branches at some distance from the ground and growing to a considerable 
height and size. This definition has the three main elements in general form. For the purposes of 5837 surveys, only plants with a 
stem diameter of 75mm or above are considered trees. 

Tree Constraint Plan (TCP): Site plan showing the tree-related constraints to development as envisaged in BS 5837 (2012). Common 
constraints are the loss of trees, encroachment into a tree’s root protection area. 

Tree Condition Inspection/Survey:  A procedure to inspect a tree or trees. Variables used to describe a tree include position (if not 
already plotted on a topographical survey), species identity, maturity, various dimensions (main stem diameter, height, crown radius etc.), 
aspects of form, vigour, condition, incidence of pests, diseases, damage and defects, evidence of past management etc. Site factors, position 
in the landscape and site usage may also be relevant. , usually including its position, species identity, dimensions, age class, condition, 
conservation value etc. as appropriate, and to identify and evaluate defects. It is also common to make management recommendations (see 
schedule of works). Tree inspection is a fundamental of tree management and advisory practice in arboriculture. 

Tree Preservation Order: (UK) an order made by a local authority or other planning authority to protect a tree, group of trees, area of 
(scattered) trees or woodland under Part VIII of the Town and Country Planning Act 1990. There have been several amendments, the latest 
being the Town and Country Planning (Tree Preservation) (England) Regulations 2012. An order is generally made on the grounds of amenity 
and expediency. Anyone proposing works to a TPO tree must seek prior consent from the authority using the form 1APP. With the advent 
of the 2012 regulations, some of the detail in existing TPOs in England has been revoked. 

Tree Protection Plan: scale drawing prepared by an arboriculturalist showing the final layout proposals, tree retention and tree and 
landscape protection measures detailed within the arboricultural method statement (AMS), which can be shown graphically. 

Trunk: see bole.  

Vigour: The health and resilience of a tree (from the Latin ‘to be strong’), reflected in the capacity of the whole tree to grow (see growth 
rate). The term is often used as a description of overall condition on a qualitative scale from ‘high’ to ‘low’.  

Visual Tree Assessment (VTA): The standard approach to tree risk assessment consisting of the diagnosis of structural defects and the 
evaluation of their significance from visible signs and the application of biomechanical criteria. Simple equipment such as a sounding mallet, 
probe and binoculars are commonly used. 

Wind exposure: the degree to which a tree or other object is exposed to wind, with regard both to duration and velocity, often taking 
into account prevailing wind directions.  

Windthrow: the blowing over of a tree at its roots. 
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Terms and conditions 
The Client is the party commissioning and funding the survey. The Consultant is any person(s) employed by Tree Check 
Arboriculture LTD to carry out any related works, as well as Tree Check Arboriculture LTD as an entity.  

Limitations 
1. This survey reflects the condition of the trees as they were observed on 04/10/2023 The condition of trees 

can change quickly and if any significant change is observed then a qualified arboriculturist should be 
consulted regardless of the recommended reinspection period. 

2. While every attempt has been made to provide accurate recommendations based on the condition of the 
observed trees, Tree Check Arboriculture Ltd. can accept no liability for damage, injury, or loss of property 
caused by faults that were not apparent at the time of inspection. These include but are not limited to faults 
that may only be visible seasonally such as fungal fruiting bodies, or faults that were obscured or 
inaccessible to the surveyor such as those high up in the crown or obscured by ivy. 

3. During adverse weather conditions such as storms, otherwise healthy trees can fail. Trees should be visually 
inspected after any high winds. 

4. This report cannot predict the reaction of inspected trees to external factors such as extreme climate 
events, accidents, or vandalism. 

5. The author(s) can accept no liability for damages if the recommended works are not carried out as per this 
report in line with BS:3998. 

6. Operational recommendations (e.g.) climb and dismantle, are for loose guidance only. It remains the 
responsibility of the assigned contractor to decide on the safest work method. Tree Check Arboriculture 
LTD. accepts no responsibility for damages occurring during the carrying out of recommended works. 

7. This report does not cover any underground part of trees, nor does it consider any affect inspected trees 
may have on shrinkable clay soils since these issues are almost entirely restricted to areas of shrinkable clay 
soils and soil analysis was not specified in the brief. 

8. Recommendations made in this report do not override any legislation covering the affected trees. Trees in a 
conservation area, trees subject to preservation orders and groups of trees requiring felling licenses still 
require relevant permissions before work can be carried out. Unless otherwise agreed the Tree Check 
Arboriculture LTD will not be checking for the presence of this legislation or be applying for these 
permissions. The Client must contact the consultant if they are unsure on this matter. 

9. The findings of this report cannot be relied upon after 12 months from the time of inspection or the 
recommended reinspection date (if sooner).  

Legal Constraints 
1. The report is for use by the client and any reasonably involved third party advisors only. Rights to reproduce, 

publish, or broadcast the contents of this reports are reserved. 
2. It is prohibited to make any amendments or omissions to this report under any circumstances. This report 

should be provided unaltered and in full to any third-party advisors, contractors or other involved parties to 
ensure that the hazards highlighted are understood and the necessary remedial works are commissioned. Failure 
to comply will invalidate the report and Tree Check Arboriculture Ltd. will accept no liability for damages 
occurring. 

3. Tree Check Arboriculture LTD retains full title on this, and all subsequent reports until the relevant invoices are 
settled. Tree Check Arboriculture LTD accepts no liability relating to the contents of reports that have not been 
fully paid for.  

4. This report only covers the scope described in the introduction of this report, as discussed with the client, 
Trees, and methods of inspection not described in the scope were not included, and it is the client’s 
responsibility to bring it to the attention of Tree Check Arboriculture LTD if they feel the scope doesn’t fully 
meet their requirements. 

5. The consultant is under no obligation to inspect trees in areas that are not freely accessible. It is the client’s 
responsibility to ensure that all relevant areas of site are legally and practically accessible to the consultant.  

6. In some instances, the consultant may recommend that further professional opinions are sought. For example, 
structural engineers, geotechnical engineers, drain engineers etc. Tree Check Arboriculture LTD accepts no 
responsibility for losses occurring from the advice sought from these third parties, nor from damages caused 
from acting without the consultation of the recommended professionals. 

7. Tree Check Arboriculture LTD. accepts no responsibility for losses occurring between the time of 
commissioning and the delivery of a written report. No responsibility is accepted for losses occurring where 
delays or failure to deliver a report on the agreed date where delays or failures occurred due to circumstances 
out of the control of Tree Check Arboriculture LTD. 

8. Each provision of these conditions limiting or excluding liability operates and survives independently of the others 
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