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1. Introduction  

This Construction Environmental Management Plan (CEMP) document has been produced to agree conditions 3   of 
planning permission P2026/0133  approved on 26th May  2026. 

Prior to any further development, including, but not limited to, the structural concrete 
bridge base and the installation of a galvanised steel barrier, a Construction 
Environmental Management Plan (CEMP) shall first be submitted to and approved in 
writing by the Local Planning Authority before such work commences. The CEMP 
should include the following information: - 
 
-Construction methods: details of materials, how waste generated will be man-aged. 
-General site management: details of the construction programme including phasing 
of development, timetable, details of site clearance; details of site construction 
drainage, containments areas, appropriately sized buffer zones between storage 
areas (of spoil, oils, fuels, concrete mixing and washing areas) and any watercourse 
or surface drain. 
-Biodiversity management: details of tree and hedgerow protection; invasive species 
management; species and habitats protection, avoidance, and mitigation measures. 
-Soil management: details of topsoil strip, storage, and amelioration for re-use. 
-CEMP masterplan: details of the extent and phasing of development; location of 
landscape and environmental resources; design proposals and objectives for 
integration and mitigation measures. 
-Control of nuisances: details of restrictions to be applied during construction 
including timing, duration, and frequency of works; details of measures to minimise 
noise and vibration from piling activities, for example acoustic barriers; details of dust 
control measures; measures to control light spill and the conservation of dark skies. 
-Resource management: details of fuel and chemical storage and containment; de- 
tails of waste generation and its management; details of water consumption, 
wastewater, and energy use.-Traffic management: details of site deliveries, plant on site, wheel wash facilities 
-Pollution prevention: demonstrate how relevant guidelines for pollution prevention 
and best practice will be implemented, including details of emergency spill 
procedures and incident response plan. To include silt management measures. For 
further guidance please refer to Guidance for Pollution Prevention (GPP) 5: Works 
and maintenance in or near water, and GPP 6: Working on construction and 
demolition sites, which are available on the NetRegs website. 
-Details of the persons and bodies responsible for activities associated with the 
CEMP and emergency contact details. 
-Details of the landscape or ecological clerk of works to ensure construction 
compliance with approved plans and environmental regulations. 

1.1 Scope of Works  

The development comprises of retention and completion of access bridge and associated engineering operations 
and works 

 (As per diagrams below)  
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At the date of writing this document the only work to be completed are the installation of the bridge rails. Figure 
1  

Figure 1 
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Aspects of this CEMP will therefore not be applicable 

The sequence of the works is as follows 

• Install bridge railing – mechanical fixing 

1.2 Location  

The site is located on land adjacent to 20 Neath Road, Fforest Goch, Pontardawe, Neath Port Talbot, SA8 3JB 

The extent of the site is shown in the diagram below. 

 

 

 

1.3 Project Directory 

Project Contacts: - 

Role Name Contact 
Client Mr. L John 

 
 

Mr. L John 

 

Architect Atrium Planning  Mr. M John 
Planning Consultant  Atrium Planning  

 

Mr. M John 
 
 

Principal Contractor 
 

TBC 
 

TBC 
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Health & Safety 
Advisor to The 
Principal Designer 

TBC TBC 

Structural Engineer 
& Principal Designer 

TBC TBC 

M & E Designer TBC TBC 

Natural Resources 
Wales 

Pollution Reporting Hotline 03000653000 

 

2. Environmental Management  

The EMS will be regularly monitored and audited by appropriate personnel, throughout the duration of the works. 
It is the responsibility of the Project Manager to ensure development, approval and effective implementation of 
the environmental management system. This should be undertaken with the support of environment manager, 
specialists and other suitably qualified personnel. It must also be made clear to all site personnel that everyone has 
a responsibility to ensure no environmental incidents occur.  

The following outlines the processes and plans to be implemented on site to ensure all environmental aspects and 
impacts are identified and sufficient measures are put in place to reduce risks associated with the works.  

 

2.1 Impacts and Aspects Matrix  

In line with procedures, an Impacts and Aspects Matrix has been completed which clearly identifies all applicable 
legislation in relation to the identified environmental aspects for this project, this document can be found in 
Appendix B.  

2.2 Environmental Risk Assessment  

Using the information obtained through the Impacts and Aspects Matrix, an environmental risk assessment has 
been undertaken. This assessment has been used to determine the mitigation methodology to be utilised on the 
project This draft document can be found in Appendix C. Where significant risks are identified, specific 
management plans are to be put into place and details of these will in due course be found within this CEMP. Each 
management plan will be thoroughly assessed by all project management and method statements will incorporate 
the mitigation for the assumed risk. Any changes to works packages must be reassessed prior to any 
commencement of work.  

2.3 Nuisance  

Nuisance for the purposes of this document is broken into four sections, namely Dust, Noise, Vibration and 
Lighting. The following sections detail activities and control methods to be implemented on the project.  

Sensitive receptors likely to be affected by construction nuisance include:  

• Local Residents 
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2.4 Dust  

Mechanical disturbance of granular material exposed to air creates atmospheric dust, the potential sources of 
these fugitive dust emissions are outlined below:  

In the case of the proposed development dust will only arise from drilling the bridge to receive the proposed 
railings 

 

• Site clearance  
• On site earth moving operations, site levelling, cut and fill etc. 
• Vehicle movements on site during dry periods 
• Wind blowing across the site during dry periods 
• Stockpiling of excavated materials 
• Cutting and grinding 
• Accidental spillage and loss of load from vehicles carrying loose material  

Appropriate preventative measures to control dust emissions can significantly reduce the potential for dust 
generation. Implementation of the following methods will help to minimise risk.  

Risk Mitigation 

Construction 
Traffic 

• All construction traffic will follow specifically designated routes  
• Speed limits will be put into place on site for all vehicular movements  
• All vehicles carrying loose material will be covered  
• If deemed necessary Wheel wash facility to be used for vehicles leaving site  

Highways 

• Where appropriate, use of road sweepers will be incorporated to ensure highways 
remain clear of dust and mud  

• Road edges and pathways will be swept by hand and damped down as necessary  

Stockpiles 

• To be sealed or sprayed as required  

• Location of stockpiles will be positioned away from any sensitive receptors  

Dust 
Suppression 

• Dust screen – See Figure 1 
• Mobile bowsers to be deployed on site at regular intervals when necessary  
• Activity to be increased during significantly dry and windy periods  
• Where necessary, use of hoardings to be considered to ensure reduction in dust 

migration  
• Deliveries of significantly dusty materials to be sprayed to reduce dust potential  
• All cutting and grinding operations to conducted in ways to reduce risk of dust migration 

(wet cutting techniques/dust suppression methodologies etc)  

Monitoring 

• Ongoing monitoring to be undertaken by site personnel on regular basis, both on and off 
site to ensure no migration of dust  

• Regular liaison with Client to be undertaken  
• Regular reviews of mitigation methodology to be undertaken by Environmental Manager 

and Project Manager.  
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Figure 1 

 

2.5 Noise & Vibration  

Noise has the potential to cause disturbance, given the location of the adjacent office and commercial buildings 
and it is essential that the works comply with the conditions which have been laid out by the Local Authority 
construction noise code of practice. Construction work is as follows:  

• Monday to Friday 8am - 6pm  
• Saturday 8.00am – 1.00pm  
• No Sunday, Bank holiday or Public holiday working unless agreed in advance  

Noise limitations to be set on site, drawing on BS 5228: Part 1 Noise Control on Construction) and any best practice 
on “Construction & Demolition work”.  

It is anticipated that the works should not pose any significant risks in relation to vibration.  

 

2.5.1 Best Available Techniques BAT  

In addition, our team will embrace best practices with regards noise minimisation, this will include but not limited 
to;  

• Where possible, ‘silenced’ plant and equipment would be used at all times;  
• Acoustic enclosures would be fitted to suppress noisy equipment;  
• Temporary screening or enclosures for static noisy plant to reduce noise emissions and plant should be 

certified to meet any relevant EC Directives/UK/BS5228 standards.  
• All plant would be properly maintained (greased, blown silencers replaced etc);  
• Where practicable, all plant should conform to the noise limits presented in the EC Noise Emission in the 

Environment by Equipment for use Outdoors Directive 2000/14/EC; and  
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• Vehicles and equipment should be fitted with effective exhaust silencers, maintained in good working 
order and operated to minimise noise emissions in accordance with BS 5228, and should vehicles be left 
standing for a significant period, engines would be switched off.  

2.6 Light Disturbance  

The surrounding vicinity to the site currently creates a significant amount of light pollution to serve the security of 
the existing commercial buildings. Any further task lighting required on the project is not expected to cause a 
nuisance. All task lighting, however, will aim to minimise the impacts of light spillage on adjacent retained habitats 
as far as reasonably practicable.  

2.7 Waste Management System  

A Site Waste Management Plan will be created for the project. Reviews of Site Waste Procedures and the Site 
Waste Management Plan will be undertaken at 6 monthly intervals, or less if required.  

2.8 Segregation of Waste  

To ensure maximum potential for reducing waste to landfill, and encouraging reuse and recycling, waste will be 
segregated. Separate skips will be made available, when space is available, for all types of waste. Each skip will be 
clearly labelled, and site personnel will be informed of procedures within the induction. Regular monitoring will be 
undertaken to ensure correct procedures are followed at all times. The skips will be emptied at regular intervals to 
prevent overfilling. Toolbox Talks will be undertaken with all site personnel to ensure full understanding of waste 
procedures.  

2.9 Disposal of Non-Hazardous Waste  

All non-hazardous waste will be removed from site within strict adherence to all waste legislation requirements, 
including Duty of Care Regulations. Prior to any agreed use of hauliers or waste disposal sites, the appropriate 
licences will be thoroughly checked to ensure that particular waste streams can be accepted, and carrier licences 
are valid. This can only be undertaken by authorised personnel and copies of all necessary licences must be 
retained on site at all time and reviewed for expiry. No waste will leave site without appropriate waste transfer 
notes. It is essential that all waste transfer notes are inspected for detail and must contain the correct description 
of waste as well as the correct waste code, in line with the List of Waste Codes Regulations.  

2.10 Disposal of Hazardous Waste  

Hazardous waste is not anticipated given the site investigations and subsequent reports and it will therefore be 
under the threshold of 500kg a year set by the EA and hence the site will not have to be registered as a producer of 
Hazardous Waste. No hazardous waste must leave site without the correctly completed Consignment Note. The 
consignment notes must contain all necessary information including waste description and hazardous waste 
registration number. Any carriers removing hazardous waste must have appropriate licences and disposal sites 
must be verified to be able to accept waste being sent. These checks and signing of consignment notes can only be 
undertaken by authorised personnel. All hazardous waste must be stored on site in appropriate, covered or locked 
skips. No mixing of hazardous and non- hazardous waste is authorised.  

In both instances above waste disposal options will look to ensure minimal transportation requirements where 
financially viable. If there is any suspected hazardous waste work will cease until it is tested and proved or we will 
otherwise determine how we need to mitigate this risk as a result of the testing outcome. This will be done in 
accordance with our strict waste management procedures.  

2.11 Waste Reporting and Records  

All waste transfer / consignment notes will be held on site throughout the duration of the project. Each waste 
transfer will be fully documented, and the Site Waste Management Plan updated accordingly with waste carriers 
and disposal details.  
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2.12 Water  

 

 

The works proposed do not involve excavation therefore, ground water will not be  encountered. There is also a 
watercourse on the site. 

A silt fence and dust fence is not necessary 

Silt fencing is a widely used form of silt trapping and provides a linear barrier for installation upstream of 
watercourses and lakes. Silt fences are cost-effective and practical methods of attenuating storm water run-off and 
intercepting sediment and silt. 

Silt fences are a semi-permeable geotextile fabric arranged in the form of a fence (attached to timber posts) as 
shown in Figure 2 

Silt fences are to be used as perimeter controls on the site at the downslope end of earthworks or disturbed soils, 
and at watercourse crossings. They should be used in conjunction with other sediment and water treatment 
solutions where required.  

To comply with best practice, they should be installed as follows:  

•  Installed perpendicular to the gradient of the slope;  

•  Construct a trench on the up-gradient side;  

•  Install stakes on the down-gradient side; and  

•  Position with a curve to the end of the fence in the up-gradient direction to help capture surface run-off  

Silt fences should not be installed in the following:  

•  Within drainage ditches or channels; and / or running parallel to the direction of slope.  

Figure 2 
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All works shall be in accordance with Guidance for Pollution Prevention Works and Maintenance in or near water: 
GPP 5 and 1 GPP 6: Working on construction and demolition sites. 

All site activities will be monitored, and the following measures put in place to ensure site contamination does not 
reach any nearby watercourses.  

Visual surveillance monitoring will then be undertaken during construction. All records of water monitoring 
inspections will be kept on site throughout the duration of the project and be readily available for inspection by the 
Client or any regulatory body. In periods of heavy rainfall or excessive vehicle movements within the vicinity, 
monitoring should be increased to reduce risks of pollution incidents.  

Construction of concrete structures during the construction phase would be monitored to prevent associated 
contaminated material entering any watercourses. Pre-cast work or permanent formwork could reduce the 
amount of in-situ concreting required. Washing out of concrete wagons or other equipment used in concreting 
operations will be undertaken in designated contained washout areas. These will be located away from all 
watercourses and drains and will be impermeable to prevent infiltration to ground.  

The positioning of fuel storage tanks and other potentially polluting materials and maintenance/refuelling facilities 
will be on bunded areas of hard standing with dedicated drainage systems. Stored materials on site will be checked 
regularly for containment integrity (both primary and secondary), quantity stored and security of storage.  

Spill kits will be made available, and site operatives trained in their use, to deal with any spillages. All spill kits will 
be fully stocked and kept dry at all times.  

All spills must be dealt with in accordance with Guidance for Pollution Prevention Dealing with Spills GPP 222 

 

3. Transportation and Traffic Management  

The section deals with traffic management and transportation and specifically addresses with impact associated 
with vehicle movements 

The application site is currently served by an existing vehicle access with adequate visibility as such no temporary 
traffic management measures are required on the adopted highway. 

 A plan outlining the construction site setup is set out in APPENDIX F 

Size and number of vehicles 

Week Works Vehicles Numbers per week 

(in and out) 
1  

( 1-2 days) 

Install bridge railings Workers - Van 

 

4 

 

Further to this, the developer will adhere to a strict code of practice regarding plant and vehicle emissions, 
therefore, all mobile vehicles associated with the demolition / construction will comply with the standards for Low 

 
1 http://www.netregs.org.uk/media/1418/gpp-5-works-and-maintenance-in-or-near-
water.pdf?utm_source=website&utm_medium=social&utm_campaign=GPP5%2027112017 
2 http://www.netregs.org.uk/media/1643/gpp-22-dealing-with-spills.pdf 
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Emission. For HGVs, the standard is Euro IV for PM and for heavier vans and mini buses it is Euro 3. The site will be 
managed so  

• The right machine will be used for the task – avoid inefficiently oversized machines  
• That any vehicles do not have to wait to park safely, where this is not practical no vehicles shall be left 

idling.  
• Plant is serviced correctly and regularly  
• Low carbon fuels are used where possible  
• Plant is operated efficiently (e.g. minimising idling time and using appropriate power)  

4. Land contamination  

An Envirocheck desk top study of the Ground Conditions and Contamination assessment which indicated no 
contaminants within the footprint of the site and this has been confirmed by further site trial holes and chemical 
testing. However, previous land use would need for all operatives to be vigilant for any unusual form of 
contamination that may have been disposed of over the site. Therefore, during demolition and construction the 
following precautions would be taken to minimise the exposure of Site workers and the general public to 
potentially harmful substances:  

• Adherence to the COSHH Regulations 2002 and the CDM Regulations 2015  
• The requirement for all Site workers to wear and utilise appropriate and well-maintained PPE and, where 

necessary Respiratory Protective Equipment (RPE);  
• The provision of adequate facilities and procedures to enable Site workers to wash and change;  
• The use of dust suppression techniques;  
• The regular cleaning of Site access roads; and  
• The sealing of stockpiled material on the Site and covering of materials being transported to and from the 

Site.  

If hazardous waste is discovered and is required to be removed from site, stockpiling of such material will be kept 
to a minimum and the storage area must be secure to ensure the risk of leaching into any water courses is negated. 
When disposing of any contaminated wastes, carriers and disposal sites must be verified for the type of waste 
stream prior to any waste removal. Prior to any soils being removed from site, a comprehensive test will be carried 
out to determine whether the soils are inert/hazardous or non-hazardous. The results of this testing will determine 
which disposal route is most appropriate. No WAC testing will occur until the first stage Full Characterisation 
Testing has been completed.  

5. Trees  

A full site Arboricultural Survey has been carried as required by  Tree Check Arboriculture Ltd  01/04/2026. All 
works and tree protection measures on site shall be carried out in accordance with the submitted details.  

6. Resource use  

The developer will ensure, where practicable, the use of recycled or sustainable materials sourced from a 
responsible source, where possible BES 6001 certified. Furthermore, In line with company protocol, all Concrete 
should be obtained from a certified sustainable source, wood must have chain of custody documentation and be 
FSC/PEFC certified and. Steel should have Cares or similar certification.  

A dedicated area will be maintained for storage of all materials and due care and appropriate handling will be 
undertaken at all times to reduce any risk of damages and wastage. Packaging of items should not be removed 
until required, to ensure maximum potential for returning of unused goods.  

7. Energy consumption/Monitoring  
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“Switch it Off” schemes and other energy saving campaigns shall be implemented on site to encourage all 
personnel to consider their carbon footprint. Use of car sharing and buses shall be encouraged This shall also be 
covered within the site induction and regular toolbox talks held relating to the subject.  

8. Community liaisons 

The Site manager or their agents will take charge of all day to day liaisons. 

9. Pollution prevention & Emergency response plan  

THE UK Governments Pollution Prevention Guidance PPG1 will be used to guide all prevention measures. A full 
Pollution prevention plan can be found in Appendix E.  

10. Site Environmental Documentation  

All environmental documentation must be kept on site at all times and be available for inspection by internal and 
external auditors, as well as the client and management. Where any document is amended, previous versions will 
be superseded, and the environment Manager notified. Site personnel will be made aware immediately, if any 
significant changes in works procedures are implemented.  

Initial start-up documentation will include the following:  

• Site Set Up checklist  
• Impacts and Aspects Matrix (Appendix B)  
• Environmental Risk Assessment (Appendix C)  
• Construction Environmental Management Plan  
• Site Waste Management Plan (In Construction Phase Plan)  

11. Auditing and Monitoring  

A regular audit schedule will be set up at project start. This audit schedule will include both internal and external 
audits for the project. It is the responsibility of the site management to ensure all documentation and evidence 
required for audit purposes is kept up to date and freely available for inspection at all times. A weekly site 
inspection using the checklist found in appendix E will be carried out by a manager. The site environmental 
management system will be audited to the standards set out by ISO14001. Additional legal compliance audits will 
also be undertaken. Any system failures will be documented and appropriate corrective actions issued and 
implemented.  

Weekly site inspections will be carried out to ensure environmental risks are being managed appropriately. SHE 
Inspection forms will be completed and signed off by site management. All documents will be filed and retained on 
site for auditing purposes. Any failure to undertake such monitoring will be deemed as a non-conformance with 
procedure and appropriate corrective action will be implemented.  

12. Site Security 

The site is on private land and no security is necessary 

The site will be secured by a 2m high heras type to form a physical barrier.  

The vehicle entry point will be secured with a gate that will be kept shut and opened for vehicles by a vehicles 
banksman.  

The site will have local camera and internet based site security. CCTV will be deployed in a risk based manner to 
provide visual surveillance and recording of any incidents as required. 
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The local Police safer neighbourhood team will be consulted to ascertain if there are any specific risks relating to 
the site. 

13. Considerate Constructors 

The site if necessary(TBC)will be registered with the Considerate Constructors scheme. The requirements of this 
will require us to sign up to the Considerate Code of Practice which will dictate how we manage many aspects of 
our site and detail how we should value our workforce, how we must consider everyone’s safety, protect the 
environment, respect the community and care about the appearance of our site.  

14 Neighbouring Developments 

At present there are no neighbouring developments with planning consent that will have an impact on these 
works. Should this change in the future this section of the report will be updated. 

Appendix A: Location of Works. 

Appendix B: Aspects & Impacts. 

Appendix C: Preliminary Risk Assessment. 

Appendix D: Weekly Environmental Checks. 

Appendix E: Pollution Prevention Plan. 
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Appendix A: Location of Works. 
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Appendix B: Aspects & Impacts. 
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Appendix C: Preliminary Risk Assessment. 

 

Bridge 
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Bridge 
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Appendix D: Weekly Environmental Checks. 
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Appendix E: Pollution Prevention Plan. 

Badminton Gardens  

Pollution Prevention Plan. 

Approved by: Date: Signed : 

   

Prepared by Date: Signed : 

R  P Bowen  22nd June 2026  
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1.  Introduction  

1.1  Scope  

This pollution control and incident response plan forms part of the environmental management plan for 
the contract. It describes the pollution control and reporting process to be followed by 
applicant/developer and their subcontractors.  

1.2  Definition and Example  

1.2.1 An environmental incident will typically be, but not be limited to, the examples listed below:  

• Minor oil spills away from watercourses  
• Not working in accordance with the environmental requirements of a Works Procedure  
• An event or series of events causing environmental harm i.e. silting up of a river, an oil spill  
• A breach of consent conditions i.e. generating noise in excess of the Local Authority Section 60/61 limits  
• Issue of a statutory enforcement notice by the Local Authority or Environment Agency.  

2.  Pollution Control Measures  

2.1  Sufficient numbers of spill kits will be strategically placed around the site, especially in areas identified as 
potential spillage locations. The locations of these spill kits should be checked periodically and especially if 
access to the area changes throughout the programme of the works. A map should be clearly displayed to 
identify the location of all spill kits, if positions change; the map must be updated to reflect the changes. 
The site Foreman and/or other nominated person [by PM] are responsible for checking and maintaining 
the spill kit materials. No litter is to be placed in the spill kits, and they must be clearly labelled, and 
materials enclosed listed and kept up to date. Also, a copy of the Spill Procedure Incident Response Plan 
must be included within the spill kit container. The SPIRP will be published at the beginning of the project. 
Used materials from the kits must be disposed of appropriately, and replaced as a matter of urgency. 
Appropriate waste facilities must be provided for contaminated materials. These waste facilities must be 
kept separated from any other non-contaminated wastes.  

All sites should where possible use double bunded plant or equipment, where double bunded plant or 
equipment is not available, there must be an additional method of containment to ensure no pollution or 
spillages occur. This could be in the form of plant nappies and/or drip trays. Where drip trays are used, 
suitable methods for emptying must be employed, such as with hand held pump and the contaminated 
water disposed of correctly. The trays must be checked daily (more during wet weather) to ensure no 
build-up of contaminated water overspill from the tray.  
 
All bulk fuel tanks will be adequately protected (including concrete bund) to prevent major spillage in the 
event of hose failure or other equipment malfunction. The protection must include use of sandbags and 
booms to create a protective barrier around the equipment.  

Initial plant set-up is to be checked and signed–off. The amount of fuel in the tanks on arrival must be 
recorded, (99% of the time they are usually empty).  

Wheel wash facility will be provided to prevent any spreading of contamination onto local roads. All 
vehicles carrying waste away from site must use covers to prevent any loss of load and additional dust.  

Weekly combined Health, Safety and Environmental Inspection will be carried out to ensure procedures 
are followed.  

2.1.1.  Risk assessments will be undertaken and the following processes to be put in place:-  
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Sensitive Receptors  

• Any areas which pose risk of pollution to groundwater, surface water or drainage must be determined 
through risk assessment.  

• Where groundwater has been identified, additional due care must be taken to ensure no contamination 
may occur. Maps should be marked up to clearly identify all groundwater aquifers known below a site.  

• Bulk tanks will not be located within 10 meters of any watercourse or 50 meters of a borehole or well, any 
breach of this would be a breach in legislation.  

• All Pumped water should be discharged via appropriately sized silt separation tanks to prevent any 
introduction of solids into the existing water courses.  

• Discharge should be monitored, sampled and results recorded.  
• Use of Materials Hazardous to aquatic environments should be chosen carefully and control measures 

enforced to prevent any leaching of substances into ground/surface water.  
• Monitor water levels in and around areas of substantial dewatering processes. Areas to be recharged with 

extracted groundwater to same quality and temperature.  

Working near Water  

• Check that permissions have been obtained for any temporary works  
• Ensure that surface run off from the site is contained and discharge controlled by appropriate methods 

(silt fences, settling tanks, and balancing ponds.)  
• Floating booms should be used in the above to contain any chemical/petrol chemicals resulting from 

surface runoff – these are last resort measures to catch unexpected substances.  
• Appropriate land drainage consents must be complied with  

Site Transportation 

• No out of working hours’ deliveries will be accepted.  
• Site haul routes should be regularly inspected, and dust suppressed to ensure that air quality does not 

deteriorate in the immediate vicinity of the construction site.  

Concrete Washout Area  

• Is located sufficiently away from any water courses or drainage outlets.  
• Will be regularly monitored to ensure no overflowing of unit 
• Set concrete be disposed of appropriately.  

2.2 Training will be given to ensure that all staff are aware of the necessary operating procedures.  

2.3 Periodic exercises will take place to test the effectiveness of this procedure and records of these exercises 
held on site. It is recommended that these tests are undertaken on a basis of no less than 3 monthly 
intervals to ensure procedures are kept up to date.  

3. Managing Firewater Spillages  

3.1 Emergency containment systems appropriate to the site layout must be considered in the event of 
firewater having to be used. Firewater cannot be allowed to contaminate any watercourses. There are 
many ways in which pollutants can enter watercourses such as: - direct entry through site drainage 
system, run off into nearby watercourses or through the ground. Site drainage will be examined to ensure 
in event of emergency at the site, potential sensitive receptors will be safe from for and a suitable method 
of containment to be used. Suitable methods would include bunds, trenches, shut-off valves and lagoons. 
Emergency materials and equipment located will be in the sensitive areas.  
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4. Dust Control Methods  

4.1 Dust suppression methods must be considered especially during dry periods. The methods must ensure 
dust cannot contaminate surrounding property, cause pollution of watercourses or damage to any wildlife 
and ecology. Risk assessment will define areas as at risk of dust contamination. Suitable methods available 
would include use of bowsers and/or micro spray systems. For control of dust on roads, all Lorries will be 
covered, and use of road sweepers will be implemented where appropriate. Where any lorries are noted 
to be leaving sites  

5. Noise Pollution  

5.1 Suitable methods should be undertaken to ensure reduction of disturbance potential. Noise monitoring 
will be undertaken at specific points around the site area. Where it is deemed the noise impact to pose 
significant risk, alternative methods should be incorporated to mitigate this risk. Use of low noise plant 
and good plant maintenance should be incorporated on site. A noise compliant protocol will be 
introduced with published contact numbers must be made available to all residents, EHO and other 
authorities in the event of emergency/nuisance during work periods and for periods outside of normal 
working hours.  

6. Contaminated Land 
 

6.1 Where there is potential for contaminated materials to be removed from site, stockpiling of such material 
is required, the storage area must be secure to ensure it does not pose risk of leaching into any water 
courses or groundwater. When disposing of any contaminated wastes, carriers and disposal sites must be 
verified for the type of waste stream prior to any removal being undertaken. Prior to any soils being 
removed from site, a comprehensive test will be carried out to determine whether the soils are 
inert/hazardous or non-hazardous. The results of this testing will determine which disposal route is most 
appropriate. No WAC testing will occur until the first stage Full Characterisation Testing has been 
completed.  

7. Chemical and Product Inventory  

7.1 A full inventory of all chemicals and COSHH sheets which have a potential to cause pollution will be 
populated at the start of the project and kept in on file. This list is to be completed and kept up to date as 
necessary. Any chemicals or products will be appropriately stored.  

8. Incident Reporting  

8.1  The Environmental Manager will investigate into the cause of any major incidents, which will be recorded 
and notified to the relevant Project Manager using the appropriate incident report form. Incidents will be 
escalated to both the environment manager and contracts via phone & email. Where any complaints are 
made against the site about noise and or vibration, this must be recorded and acted upon immediately.  

8.2  Pollution events should be report to NRW  Hotline – Tel- 03000653000 
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9.  Responsibilities  
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Appendix F: Site Set Up & Traffic Management 
 
 
 

 


